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oreword

or over four decades the federal government has supported research to develop reactors that
harness fusion energy for commercial electric power production. However, even the most op-
timistic proponents of the U.S. Department of Energy’s fusion energy program note that many
scientific, engineering, and economic challenges remain. Meeting these challenges suffi-

ciently to construct a prototype commercial fusion powerplant is expected to require tens of billions
of dollars in experimental facilities and research over the next several decades.

This background paper, responding to a request by the House Committee on Science, focuses on
the following two questions for the U.S. fusion energy program. First, what is the role of the Tokamak
Physics Experiment (TPX), an approximately $700 million fusion reactor currently awaiting a con-
gressional decision to begin construction? This paper examines the history of TPX planning; the an-
ticipated scientific, engineering, and institutional contributions; and the relationship between the
TPX and the next major planned tokamak facilities, the International Thermonuclear Experimental
Reactor (ITER), currently in the design stage, and the DEMO facility planned for operation in about
three decades, which would be the first fusion device to demonstrate production of electricity.

Second, what is the role of alternatives to the tokamak concept in a broad-based fusion energy pro-
gram? Over the past several years the program has been narrowed substantially to concentrate on the
single most successful and furthest developed fusion energy concept, the tokamak. This narrowing,
driven heavily by budgetary reasons, has been decried by many fusion researchers as premature given
the current elementary state of fusion knowledge. This study examines the motives for pursuing alter-
nate concepts, the steps involved and costs of alternate concept research, and the current status of
alternate concept research as conducted in the U.S. fusion energy program.

While the focus of the study is on the TPX and alternate concepts, it also provides a history of the
overall fusion energy program. With this context, the study identifies (but does not answer) some un-
derlying questions that must be addressed. The most pressing of these are: what is the potential role of
the fusion energy program in meeting long-term energy needs? what level of research funding is justi-
fied by that role? and what are the most reasonable goals and directions for the program under scenar-
ios of flat or declining budgets?

OTA received generous assistance from workshop participants, reviewers, and others who offered
valuable information and comments in the course of this study. To all of them goes the gratitude of
OTA and the personal thanks of the project staff.

ROGER C. HERDMAN
Director
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Overview
and

Findings

or over four decades the federal government has supported
research to develop the power of fusion energy for com-
mercial electric power production. Fusion proponents note
that the supply of fusion fuels is virtually inexhaustible,

and that environmental impacts may be far less extensive than
those of energy supplies currently in widespread use. Widely her-
alded experiments performed in 1993 and 1994 at the Princeton
Plasma Physics Laboratory’s Tokamak Fusion Test Reactor
(TFTR) produced unprecedented levels of fusion reactions and
continued a trend of progress in fusion research.

However, even the most optimistic proponents of fusion ener-
gy note that many scientific, engineering, and economic chal-
lenges remain to be met. Meeting these challenges sufficiently to
construct a prototype commercial fusion powerplant may require
several tens of billions of dollars in experimental facilities and
research over the next several decades. This would require a con-
siderable increase from the U.S. Department of Energy’s (DOE’s)
current fusion energy program budget of $373 million, and a
greater level of cost-sharing through international collaboration
in fusion research and development.1

In 1987, the Office of Technology Assessment (OTA) con-
cluded a major assessment of the fusion energy program and pub-
lished the report Starpower: The U.S. and the International Quest

1 An additional $176 million is spent on inertial confinement fusion research as part of

DOE’s defense programs, much of which is relevant to fusion energy prospects.
| 1



        

2  The Fusion Energy Program: The Role of TPX and Alternate Concepts

The  p roposed  Tokamak  Phys ics  Exper imen t  (TPX) .

for Fusion Energy.2 Since then, the U.S. fusion
energy program has undergone a pronounced
change as it has grappled with uncertain budgets
that have grown less quickly than the need for
larger, more capable, and more expensive ma-
chines. One result has been a substantial narrow-
ing of efforts to concentrate on the single most
successful and furthest developed fusion concept,
the tokamak. This narrowing, driven heavily by
budgetary reasons, has been decried by many fu-
sion researchers as premature given the current
state of fusion knowledge.

This background paper, requested by the House
Committee on Science, Space, and Technology,3

focuses on two issues in the recent and continuing
evolution of the U.S. fusion energy research and
development (R&D) program:

. What is the role of the proposed Tokamak
Physics Experiment (TPX)? TPX is an
approximately $700-million fusion reactor
currently in an advanced stage of engineering
design and awaits a congressional decision to
begin construction at the Princeton Plasma

I

●

Physics Laboratory. This paper examines the
history of TPX planning and the anticipated
scientific, engineering, and institutional con-
tributions of the TPX. It explores the relation-
ship between the TPX and the next major
planned tokamak facilities, the International
Thermonuclear Experimental Reactor (ITER),
currently in the design stage, and the Demon-
stration Fusion Powerplant (DEMO) facility,
planned for operation in about three decades,
which would be the first fusion device to dem-
onstrate production of electricity.

What is the role of alternatives to the toka-
mak concept in a broad-based fusion energy
program? This paper examines the motives for
pursuing alternate concepts, the steps involved
and costs of alternate concept research, and the
current status and process of alternate concept
research as conducted in the U.S. fusion energy
program. Note that this paper does not assess
the likely attractiveness of any alternate fusion
concept, nor does it suggest the appropriate lev-
el of effort to be devoted to it. Rather, the paper
reviews the level of development, which may
not be closely related to the long-term potential
of a concept.

There are critical issues for the U.S. fusion en-
ergy program that are beyond the scope of this
background paper. Three of the most important
are noted here. First, this paper does not ex-
amine the rationale for the overall fusion ener-
gy program. In particular, the role of the fusion
energy program in meeting long-term energy
needs and the level of research effort justified
by that potential role are critical issues for the
program. Whether or when fusion will meet the
goal of becoming an economically and environ-
mentally attractive energy option will depend on
more than just success in a continuing multi-
decade R&D program. It will also depend on the
pace of progress in the other energy technologies

2 U.S. Congress, Office of Technology Assessment, Starpower: The U.S. and the International Quest for Fusion Energy, OTA-E-338

(Washington, DC: U.S. Government Printing Office, October 1987).
3 Renamed the House Committee on Science.
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with which fusion must eventually compete.
These energy technologies span a broad array,
from advanced nuclear fission reactors to renew-
ables such as biomass, wind, and photovoltaics to
improved methods for finding, extracting, and
burning fossil fuels including coal, natural gas,
and oil. Substantial improvements in energy effi-
ciency technologies continue as well.4 To the ex-
tent that these energy technologies continue to
improve, they present an increasingly challenging
market environment for future fusion power-
plants. While progress in fusion is continuing,
other energy technologies are improving as well,
often with some federal support. The tradeoffs in
timing and choice of R&D efforts in competing
energy technologies including fusion are critical
issues for fusion research policy beyond the scope
of this paper.5

A second and related critical issue for the fu-
sion energy program not addressed in this paper
has to do with the possibility of declining budgets.
Proposals to greatly reduce fusion energy re-
search spending heighten the importance of
identifying possible new roles, directions, and
goals for the program under scenarios of flat or
declining budgets. This paper discusses the like-
ly cost involved in continuing along the current
path of fusion research, and it is substantial. As
noted below, the current fusion energy program
goals and directions, including construction and
operation of large new tokamaks, are inconsistent
even with flat budgets; the possibility of declining
budgets sharpens the issue. Certainly, potentially
valuable work can be performed under a wide
range of research budgets. However, this would

call for revised goals and directions. For example,
even under substantial cuts, some see the possibil-
ity of sustaining progress by focusing on physics
issues using existing machines, increasing in-
ternational collaboration, supporting a modest but
expanded effort to investigate alternate concepts,
and concentrating on materials and technology
advances that would be necessary for fusion pow-
erplants.

An effort to identify the most productive uses
of fusion energy funds under a variety of scenarios
could provide information critical in making
budget decisions. Eventually, however, absent
novel, unexpected science developments, prog-
ress toward development of a fusion powerplant
would require a commitment to construction of
expensive new facilities. Finally, under any budg-
et scenario, consideration must be given to exist-
ing commitments such as decommissioning
TFTR and the international agreement to com-
plete the engineering design of ITER. These two
commitments alone total a few hundred million
dollars over the next several years.

A third critical issue for the U.S. fusion ener-
gy program that is beyond the scope of this
background paper has to do with the increas-
ing internationalization of research.6 Due to the
very high estimated cost of some fusion facilities,
the domestic fusion energy program is pursuing
cost-sharing collaborative efforts with several
countries. ITER, with a roughly estimated design
and construction cost on the order of $10 billion,
is the leading example (see box 1-1). The institu-
tional structure for this type of international col-

4 See, e.g., the following reports by U.S. Congress, Office of Technology Assessment: Energy Efficiency: Challenges and Opportunities for
Electric Utilities, OTA-E-561 (Washington, DC: U.S. Government Printing Office, September 1993); Industrial Energy Efficiency, OTA-E-560
(August 1993); Building Energy Efficiency, OTA-E-518 (May 1992); Energy Efficiency in Federal Facilities: Government by Good Example?
OTA-E-492 (May 1991).

5 See U.S. Congress, Office of Technology Assessment, Energy Technology Choices, OTA-E-493 (Washington, DC: U.S. Government
Printing Office, July 1991). The Secretary of Energy recently commissioned a review of DOE civilian energy R&D programs that will address
this issue at some level. See The Honorable Hazel R. O’Leary, Secretary of Energy, letter to George M. Scalise, Sept. 8, 1994. Also, the Presi-
dent’s Council of Advisors on Science and Technology will report on the fusion energy program in Summer 1995.

6 OTA is currently examining the role of international collaboration in large science projects. That effort, due for completion in summer

1995, will examine the increasingly international character of several scientific fields, including that of fusion energy research.
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The United States, the European
Union, Japan, and the Russian
Federation are engaged in an
unprecedented collaboration on the
engineering design of the proposed
International Thermonuclear Exper-
imental Reactor (ITER). This collabora-
tion has its roots in discussions among
the leaders of the European Communi-
ty, Japan, the Soviet Union, and the
United States in the mid-1980s. ITER’s
purpose is to establish the scientific
and technological feasibility of mag-
netic fusion energy as a source of
electric power by demonstrating con-
trolled ignition and extended burn of
deuterium-tritium plasmas and to
demonstrate and test technologies,
materials, and nuclear components
essential to development of fusion en-
ergy for practical purposes. It would
not be capable, however, of actually
generating electricity. Demonstrating
the production of electricity in a mag-
netic fusion energy powerplant would
be left to the DEMO reactor, a device
anticipated for construction no sooner
than 2025.

The proposed ln te rna t iona l  Thermonuc lear  Exper imenta l  Reac to r .

If built, ITER would be by far the largest, most capable, and costliest fusion experiment in the world.
ITER uses a tokamak design, and would stand over eight stories tall and 30 meters in diameter. The
device is intended to sustain controlled fusion reactions in a pulsed mode for periods of up to 15
minutes. ITER is expected to be capable of producing over 1,000 megawatts of thermal fusion power.
Temperatures inside the confinement chamber would be up to 1,000 degrees centigrade, and mainte-
nance and monitoring of the radioactive containment will have to be carried out by remote methods.
The impressive scale of ITER is dictated by the physical requirements of heating and containing a
plasma to fusion conditions on a steady state basis using available technology and materials. ITER
offers not only great scientific challenges, but practical technological challenges as well. For example,
ITER’s superconducting magnetic coils will be the largest ever manufactured. Each coil will weigh over
400 tons. The amount of superconducting materials required to make them exceeds the available

manufacturing capabilities of any one party, therefore a cooperative effort is underway to coordinate the

materials manufacture, fabrication, and assembly. 

ITER is being conducted in four phases under formal intergovernmental agreements among the
parties, These are: 1) the now-completed conceptual design activities (CDA); 2) the engineering design
activities (EDA); 3) the construction phase; and 4) the operations phase. Each phase is to be governed
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by a separate agreement among the parties and costs are shared equally. The first phase of the ITER
project, CDA, was carried out from January 1988 to December 1990. All four parties contributed
personnel and support to the ITER team for development of a conceptual design, scope, and mission
for the project.

Currently, ITER is in the EDA phase, which is scheduled to continue until July 1998. Under the ITER
Agreements, each of the parties has committed the equivalent of $300 million (1993 dollars) worth of

personnel and equipment to the design effort. The purpose of the ITER EDA phase is to produce a
“detailed, complete, and fully integrated engineering design of ITER and all technical data necessary
for future decisions on the construction of ITER.” On completion, the design and technical data will be
available for each of the parties to use either as part of an international collaborative program or in its
own domestic program. Other objectives of the EDA phase are to conduct validating R&D supporting
the engineering design of ITER, to establish siting requirements, to perform environmental and safety
analyses related to the site, and to establish a program for ITER operation and decommissioning.

EDA activities are overseen by an ITER Council composed of two representatives of each party.
Decisions by the Council are based on consensus. Under the Council, the ITER Director is responsible
for coordinating the activities of the Joint Central Team—an international design team composed of
scientists, engineers, and other professionals assigned to the ITER project by the parties. The Joint
Central Team activities are carried out at three Joint Work Sites—Garching, Germany; Naka, Japan; and
San Diego, California. Each work site team is responsible for a different aspect of ITER design. The
work of the Joint Central Team is supported by R&D activities by the “home country” fusion programs.
Tasks are assigned and coordinated by the ITER Director in consultation with the ITER Council, the Joint
Central Team, and each party’s designated “Home Team” Leader.

The next major step in the ITER process will be the negotiation of a process for deciding on a host
site for ITER. Exploratory discussions on a site selection process are currently underway. Site selection
will have to be accomplished so that the EDA team can complete specific site-related safety, environ-
mental and economic analyses, and design work for the ITER facility. Following site selection, a
decision on whether to proceed to ITER construction and operations phases is scheduled to be made
before 1998 and would require a new international agreement.

The ITER construction phase is tentatively planned to start in 1998 and to be completed by 2005.
Initial estimates of ITER construction cost had been $6.9 billion in July 1993 dollars; some analysts have
projected ITER costs of between $8 billion to $10 billion. Detailed cost estimates for this one-of-a kind
research facility await completion of ITER engineering design work. Interim design and cost analyses
are expected in mid-1995. Final design and cost estimates are due in January 1998, assuming site
selection has been completed.

The fourth or operating phase of ITER is proposed to begin in 2005 and run through approximately
2025. The early phases of ITER operation would be dominated by a focus on the physics issues relating
to achieving and sustaining an ignited plasma. A more intense engineering phase will follow. As an
engineering test facility, researchers would be able to install, test, and remove numerous ITER compo-
nents, experimental packages, and test modules to test materials properties, component characteris-

tics, performance, and Iifetimes in an environment approximating the conditions of an operating fusion
powerplant. This experience would aid efforts at design and development of a demonstration fusion
powerplant.
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laboration in the construction and operation of
large facilities remains to be developed, and its ul-
timate success will require dedication, flexibility,
and innovation. This paper does examine one cur-
rent case in the coordination of the domestic
fusion energy program in the increasingly interna-
tional fusion arena—the methods by which TPX
is coordinated with ITER, and the potential con-
tribution of TPX to that much more ambitious fa-
cility. It does not, however, examine the methods
by which ITER can be successfully developed,
nor does it evaluate key issues in the ITER pro-
gram as it relates to the broader fusion energy de-
velopment effort, such as project scope and
timing. Further, it does not examine how the over-
all U.S. fusion energy program, including alter-
nate concepts research, could be more fully
integrated into the world effort.

ACHIEVEMENTS AND CHALLENGES OF
THE U.S. FUSION ENERGY PROGRAM
Fusion reactions, which power our sun and the
stars, occur when the nuclei of two lightweight
atoms (e.g., isotopes of hydrogen such as deuteri-
um and tritium) combine together, or fuse, releas-
ing energy (see figure 1-1). Understanding and
controlling the conditions that allow practical fu-
sion to occur on earth, such as temperatures of
about 100 million degrees Celsius, present great
scientific and technical challenges. At such high
temperatures, matter exists as plasma (a state in
which atoms are broken down into electrons and
nuclei) that cannot be contained by any solid
container.

Primary responsibility for fusion energy devel-
opment rests with DOE and its Office of Energy
Research. Most effort in fusion energy research
has been devoted to the magnetic confinement ap-
proach, which uses magnetic fields to control the
range of motion of the plasma. Several different
magnetic fusion energy (MFE) confinement con-

cepts have been investigated, the most advanced
of which is the tokamak reactor. Considerable ef-
fort has also been devoted to inertial confinement,
in which a pellet of fusion fuel would be heated
and compressed by intense lasers or ion drivers to
such high densities that the fuel’s own inertia is
sufficient to contain it for the very short time need-
ed for fusion to occur. Inertial confinement fusion
research mimics, on a very much smaller scale,
processes in the hydrogen bomb, and to date,
much of the research relevant to inertial fusion en-
ergy (IFE) has been performed by DOE’s Office of
Defense Programs for its applications to nuclear
weapons physics and stockpile stewardship re-
sponsibilities.

The ultimate goal of DOE’s fusion energy pro-
gram is “to demonstrate that fusion energy is a
technically and economically viable energy
source.” DOE’s primary emphasis in fusion ener-
gy is on developing the tokamak, and devotes by
far the largest share of the current fusion energy
budget to support design of two planned tokamak
reactors. Of the $373 million requested budget for
fiscal year 1995, 41 percent was for direct and in-
direct design and support of ITER, and 33 percent
was intended for design, construction, and sup-
port of TPX.7 Another 14 percent was to support
operations of the largest operating U.S. tokamak,
TFTR. The remainder of the fusion energy budget
is devoted to such diverse activities as advanced
materials development, fusion technology devel-
opment, and study of alternate concepts including
IFE. In addition, in fiscal year 1995 the Office of
Defense Programs devoted $176 million to iner-
tial confinement fusion research, much of which is
relevant to IFE.

Much progress has been made in fusion en-
ergy research over the past few years, but far
more remains to be done. Most notably, recent
experiments at TFTR attained a record in fusion
energy production of 10.7 megawatts (MW),

7 U.S. Department of Energy, “Fusion Energy Program,” briefing package presented by N. Anne Davies to Office of Technology Assess-
ment staff, Apr. 28, 1994. Note that of the $152 million related to ITER, $81 million was for a diverse array of “support” activities rather than
direct ITER design and R&D work. Similarly, of the $118 million related to TPX, $56 million was for support.
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SOURCE: Office of Technology Assessment 1995, based on figure from U.S. Department of Energy, Office of Fusion Energy.

amounting to a factor of about 100 million in- times higher than energy input to create the reac-
crease in fusion power production over 20 years of tions) and ignition (the point at which a reaction is
research. However, even the tokamak, the mostself-sustaining even when external heating is
advanced fusion energy concept, faces scientificturned off) in a steady state (continuous, rather
and engineering challenges. Scientific challengesthan intermittent, operation).8 However, even
remaining to be met for MFE include achieving breakeven (the Point at which the energy produced
high energy gain (energy output that is many

8Fusion scientists typically have defined scientific feasibility as attainment of high energy gainer ignition. Steady state operation is general-

ly not included in definitions of scientific feasibility, although it presents an important scientific challenge that must be met by any MFE power-

plant.
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The Tokamak Fusion Test Reactor (TFTR) at the Princeton
P lasma Phys ics  Labora to ry  se t  wor ld  records  fo r  fus ion
reac t ions  us ing  due te r ium- t r i t i um fue l  in  1993 and  1994.
TFTR, the largest U.S. tokamak, is scheduled to be shut
down in 1995.

by fusion reactions equals the energy input to heat
the plasma9) has remained beyond the reach of
current facilities.10 The highly successful TFTR
experiments of the past year, for example, reached
just over one-quarter of breakeven--about 40
MW of external power were introduced to the
plasma to create about 10.7 MW in fusion reac-
tions. This fusion energy production lasted for
only a few moments. If constructed, ITER would
be the first MFE device expected to achieve igni-
tion, and to operate for long pulses of several
hundred to over one thousand seconds.

Developing a commercial prototype fusion
powerplant requires more than merely meeting
scientific challenges. It further requires meeting a
series of engineering challenges, including devel-
opment of materials, components, and systems for
operating fusion reactors. According to DOE, the

main scientific and technological
MFE effort are the following:

issues for the

1. ignition physics (e.g., understanding the prop-
erties of a self-sustaining fusion reaction);

2. magnetic confinement configuration optimiza-
tion (i.e., determining how best to shape the
magnetic fields confining the plasma);

30 fusion nuclear technology (engineering sys-
tems to fuel, maintain, and recover energy from
a fusion reactor); and

4. low activation materials development (devel-
opment of materials that will not become high-
ly radioactive in a fusion reactor).

Meeting these challenges, by their very nature, re-
quires abroad-based program of scientific, techni-
cal, and industrial R&D.

Under plans established a few years ago, tens
of billions of dollars and about three decades of
continued successful R&D will be needed be-
fore the science and technology are sufficiently
advanced to enable construction of DEMO fol-
lowing ITER, and a subsequent commercial
prototype may be operational only by around
2040. It is worth noting that fusion researchers
have long suggested a three-decade horizon for
development of fusion energy. As budgets have
not met the expectations of researchers, and as the
science has proven challenging, the horizons have
continued to recede.

Congress will face tough decisions about
budget priorities for the fusion energy pro-
gram over the next few years, as current plans
for pursuing the tokamak imply a doubling or
more from fiscal year 1995’s funding of $373
million (see figure 2-8 in chapter 2). The budget
increase has not been explicitly stated in previous

9  Note that the amount of power consumed in heating the plasma is only part of the power actually consumed by the entire experiment.

Losses incurred in generating the heating power and delivering it to the plasma are not included, nor is the power needed to operate systems  such

as the magnets and the vacuum system.
1 0  In discussing results of scientific experiments, fusion scientists often use the term “equivalent plasma conditions.’’ This term refers to the

development of a plasma not composed of fusion fuel (e.g., a mixture of deuterium  and tritium, D-T) but rather of a plasma that is easier to work
with (e.g., deuterium alone). While fusion reactions can occur in the deuterium-only plasma, far less energy is produced than with D-T. Thus,

equivalent breakeven conditions refers to temperatures, densities, and confinement times in a plasma that would  have resulted in true breakeven

had such conditions been  attained with fusion fuel. Using this definition, Europe’s large tokamak, JET, has achieved the breakeven level in an
equiva lent  deuter ium p lasma.
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DOE budget submissions, but is implied by new
facilities identified by DOE and continuation of
the base program. Fusion researchers have long
identified the need for substantially larger re-
search budgets, but congressional priorities have
varied with changing energy markets and other
factors, leading often to uncertain and fluctuating
budget prospects. For example, the Secretary of
Energy’s Fusion Policy Advisory Committee in-
dicated in 1990 that the fusion energy budget
would need to be increased to about $700 million
annually in fiscal year 1990 dollars (not including
the Defense Programs research in inertial confine-
ment fusion) to meet program goals, but the budg-
et since then has been at only about one-half that
level (see figure 2-1 in chapter 2).

By far the greatest single budgetary require-
ment for the fusion energy program over the
next decade will come from ITER, if current
plans are pursued. No decision has been made
by the ITER partners on whether to proceed be-
yond engineering design and to actually build the
device. However, if ITER is pursued according to
the current proposed schedule, the U.S. contribu-
tion to construction alone could require nearly a
doubling of the current total fusion energy pro-
gram budget over the next few years. For example,
although construction costs remain uncertain, as-
suming the United States bears a one-quarter share
to build an approximately $10 billion ITER over
an eight-year construction horizon implies an av-
erage ITER construction budget alone that is over
$300 million annually, or over 80 percent of the
entire current U.S. fusion energy program budget.
Unless the budget is greatly increased, it will not
be possible to complete the ITER project as cur-
rently envisioned.

Finally, the information and analyses needed to
support congressional decisions on fusion energy
budgets and policy are not readily available. De-
spite congressional requirements in the Energy
Policy Act of 1992, as of December 1994, DOE
has not issued a strategic management plan for
the fusion energy program by which the pro-
gram’s progress can be judged. The manage-
ment plan was required to be prepared by April
1993 and progress reports on meeting the plan

milestones were to be updated biennially. The
plan is to include specific program objectives,
milestones, schedules, and cost estimates for
technology development, program management
resource requirements, and an evaluation of in-
ternational fusion programs.

Undoubtedly one of the greatest challenges to
developing the strategic management plan is the
need to address the longstanding divide between
the expected budgetary requirements of the fusion
energy program and the history of funding at sub-
stantially lower levels. Because pressures to con-
tain and reduce overall federal spending are likely
to continue, the budgets needed to carry out the fu-
sion energy program as currently envisioned may
not be realized. Without substantial funding in-
creases, the program will have to change signif-
icantly from the current direction and new
goals will be have to be set.

FINDINGS ON TPX
TPX is intended to provide scientific and tech-
nical advances that are clearly necessary to the
ultimate realization of a tokamak powerplant.
With regard to scientific issues, TPX is designed
to demonstrate and operate at long-pulse or near-
steady state conditions, essential for an eventual
powerplant. TPX is also designed to explore ad-
vanced operating modes or regimes that, if suc-
cessful, would allow increases in confinement
efficiency and power density in future tokamaks,
and ultimately reduce the size and cost of a toka-
mak fusion energy reactor. With regard to techno-
logical advances, TPX would be the first large
fully superconducting tokamak (i.e., the magnets
will be superconducting, greatly reducing the
amount of electrical power they consume). This
would be a substantial achievement, and is essen-
tial for steady-state operation of an MFE power-
plant. TPX would also allow investigation of a
variety of configurations for the divertor, a major
component essential in any eventual tokamak en-
ergy powerplant for removing both reaction prod-
ucts (e.g., helium “ash” produced by fusion) and
heat. Remote handling, necessary for mainte-
nance in a radioactive environment created by fu-
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sion reactions, would also be developed for
maintenance of mildly radioactive equipment
where limited human intervention will still be
possible.

TPX is also intended to maintain the
strength of the U.S. magnetic fusion energy
program after TFTR retires in 1995. There are
several other U.S. tokamaks operating currently,
the largest of which are the DIII-D at General
Atomics in San Diego and Alcator C-Mod at the
Massachusetts Institute of Technology. However,
absent TPX, there will be no new U.S. tokamak
under development. To support a strong MFE re-
search and development capability, TPX has been
organized as a national facility with design and
operation guided by members from various uni-
versities, national laboratories, and U.S. indus-
tries. Proponents note that experience with
building major TPX systems such as the super-
conducting magnets could give U.S. industry a
firmer base in competing to construct ITER. They
also note that both Japan and Europe have large to-
kamaks that can continue operations for several
years beyond the retirement of the U.S.’ TFTR,
supporting their base tokamak programs until the
next steps are decided for ITER. Note, however,
that TPX would not be operational before the year
2000, and so could provide design and construc-
tion benefits but not experimental benefits before
them.

TPX is not scheduled to provide any unique
scientific and technological advances essential
to ITER.  Indeed, when the ITER conceptual de-
sign activity was completed in 1991, DOE had no
formal plans to build TPX or a device like it, al-
though a steady-state advanced tokamak was rec-
ommended by the Fusion Policy Advisory
Committee as one of four major facilities needed
prior to the construction of a demonstration fusion
reactor. Also, under current plans, TPX will be-

come operational only after the start of ITER
construction, greatly reducing the ability to trans-
fer TPX experimental results to ITER design. No
other partner in the ITER project has found it es-
sential to pursue a device with TPX’s capabilities
as part of the program for successful development
of ITER.11 The ITER design group indicates that
it intends to provide the flexibility in ITER to ex-
amine most of the technology and science areas to
be examined by TPX. The ITER interim design,
expected in June 1995, should allow a better as-
sessment of whether this is indeed the case.

One area in which TPX may produce unique
scientific benefits concerns the investigations
of specific steady-state, advanced operating
modes. Currently, ITER is being designed with
more conservative operating modes than TPX.
However, the ITER design group has indicated its
intent to maintain the flexibility to examine a
range of advanced modes approaching those of
TPX in the later phases of its experimental effort.
Building in this flexibility may be expensive,
though, as significant upgrades to auxiliary sys-
tems may be required. Again, the ITER interim
design should allow a better assessment of the de-
gree of flexibility and its costs. Whatever the ex-
tent of flexibility built into ITER, TPX could
provide unique benefits. To the extent that ITER’s
flexibility is limited, TPX could play an important
scientific role in examining the advanced operat-
ing mode issue. On the other hand, even if wide
flexibility would be built into the ITER design,
TPX results may help identify certain unpromis-
ing approaches and thereby help avoid performing
unpromising retrofits or upgrades to ITER. This
could be important since testing in ITER of some
advanced operating modes examined in TPX
could require a potentially costly reconfiguration
of ITER.

11 The Japanese have also carried out a conceptual design of a superconducting machine called the JT-60 Super Upgrade (JT-60SU). It
would have many of the features planned for TPX and would be larger and more powerful. However, construction has not been approved, and is
not expected prior to decisions about siting and construction of ITER. Note also that both Europe and Japan currently have large, relatively
young tokamaks that will continue to provide a major focus for their own programs for several years. In contrast, the largest U.S. tokamak,
TFTR, is scheduled to retire in 1995.
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TPX’s primary expected contribution to
ITER would be the ability to perform experi-
ments on a device that is smaller, more flexible,
and less costly to operate. Because of the sched-
uling overlap between the projects, it will be im-
possible to take full advantage of the potential
TPX results in the design and construction of
ITER. For example, as noted above, some poten-
tially costly decisions to build flexibility into
ITER design allowing examination of advanced
operating modes will be made long before TPX
experimental results would be available. There
may be some construction benefits as, for exam-
ple, industrial experience gained from TPX
construction may be useful preparation for ITER
construction.

A more important potential benefit concerns
decisions on possibly costly retrofits to ITER to
examine advanced operating modes, as discussed
above. There are other potentially important bene-
fits in the area of ITER operations. For example,
TPX experiments in long-pulse operation may
shorten the needed schedule for such experiments
at ITER, allowing ITER to move more quickly
into research areas for which it is uniquely suited.
The cost and schedule savings could be substan-
tial, given ITER’s likely high operating costs and
lower flexibility relative to TPX. For example,
annual operating costs for ITER, while still unde-
termined and highly uncertain, may be on the or-
der of several hundred million dollars. However,
the likely acceleration in the ITER operating
schedule enabled by TPX remains speculative.
Overall, while the potential benefits of TPX to
ITER can be real, their magnitude is uncer-
tain, and DOE has not estimated their value.
Further, there are no plans to account for the
benefits of TPX to ITER as part of the direct
contribution to the U.S. commitment to
ITER. 12

Unless tested in ITER, there will likely be
considerable uncertainty of the transferability

of TPX results to DEMO. There is no question
that successful achievement of many of the goals
to be investigated by TPX—steady-state opera-
tion, superconducting magnets, remote handling,
and advanced divertor design in particular—will
be necessary if a tokamak-based fusion power
reactor is to become a reality. These areas can be
incorporated in ITER from the start or be inte-
grated into it after testing in TPX or elsewhere. In-
tegration of advanced tokamak operations results
into ITER, however, may be more limited and re-
quire significant upgrades. Since successful dem-
onstration of these operations can have significant
consequences for the economics of a fusion power
reactor using the tokamak concept, it will be im-
portant to build them into the DEMO design. To
the degree that advanced regime operation will not
have been tested in a long-pulse ignited device, a
difficult decision will eventually be needed to bal-
ance the scientific risk of incorporating that fea-
ture in an expensive facility such as DEMO
against the benefits of smaller size and lower cost.

The value of TPX to the magnetic fusion
energy program could increase if ITER is
delayed. The physics and technology TPX would
investigate are fundamental for the development
of any tokamak powerplant, but the prospects for
success are by no means certain. However, incor-
porating the results of the TPX advanced operat-
ing mode experiments in the design of ITER
would require a several-year delay of ITER design
and construction. While many of the steady-state
and advanced operating regime issues to be inves-
tigated by TPX are unique to the tokamak concept,
the results of technology development could also
be useful to other MFE concepts. For example,
operation of superconducting magnets, divertors,
and remote handling will be necessary on any
eventual MFE reactor.

Overall, TPX is a costly undertaking that con-
tinues to receive considerable congressional
attention. However, it presents only the most im-

12 This is consistent with the policy of the ITER partners that physics research performed by the partners in support of ITER is not counted

against commitments to ITER design and construction.
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mediate example of a series of difficult decisions
that Congress and DOE will have to make about
the fusion energy program. Its budget of about $2
billion including construction and operation over
the next 15 years13 represents only about 5 to 10
percent of the likely total U.S. MFE research
budget needed to enable a commercial prototype
tokamak powerplant by the year 2040. Regard-
less of decisions on TPX, the overall tokamak
fusion energy effort will require justifying a se-
ries of expensive research activities, of which
the U.S. contribution to ITER presents the
largest single budgetary requirement in the
near future.

FINDINGS ON ALTERNATE CONCEPTS
FOR FUSION ENERGY
Over the past several decades, the tokamak has
clearly emerged as the most scientifically success-
ful MFE concept with unmatched plasma temper-
atures, densities, and confinement times. It is the
focus of U.S. and world fusion energy programs.
There are, however, a number of alternate fusion
concepts14 for which the knowledge base is more
limited (as shown in table 4-1 in chapter 4). These
include several non-tokamak MFE concepts,
some of which have been extensively pursued—
such as the stellarator, a close variation of the to-
kamak.15 Several other MFE concepts including
mirrors, reversed field pinch, and the field re-
versed configuration have been examined less
thoroughly. Scientific exploration of IFE con-
cepts has been extensively pursued primarily for

reasons related to nuclear weapons. However, the
total research effort devoted to inertial fusion, in-
cluding both defense and civilian programs,
makes IFE the largest alternate approach to fusion
in the United States. A number of more novel fu-
sion energy concepts have been suggested that
take fundamentally different, and more specula-
tive, approaches including muon catalysis, elec-
trostatic confinement, and colliding beams.

Over the past several years, the fusion ener-
gy program was substantially narrowed to fo-
cus on the tokamak primarily for budgetary
rather than technical reasons. This narrowing
was partly a response to congressional pressure.16

As noted by DOE in its fiscal year 1993 budget
request:

. . . [F]iscal constraints have required the pro-
gram to prematurely narrow its focus to the
tokamak concept, including tokamak improve-
ment activities, and to eliminate major alternate
magnetic confinement program elements.

Operation of several existing experimental de-
vices was halted or minimized. In one example,
construction of the LSX, a $14-million device to
test the field reversed configuration, was com-
pleted in 1990 followed by encouraging startup
tests, but funding to continue confinement experi-
ments was not available. In another example,
construction of a 75-percent-complete, $75-mil-
lion device to test another promising concept, the
reversed field pinch, was canceled in 1990. Simi-
larly, in fiscal year 1994, the civilian IFE budget
was reduced by 50 percent to $4 million, well be-

13 The total construction cost of TPX, estimated to be $694 million in as-spent dollars, was planned to be spent by fiscal year 2000, with a
peak of about $130 million to $140 million each in fiscal years 1996 to 1998. However, while Congress appropriated funds in fiscal year 1995
for acquisition of major TPX systems, it restricted funds to begin construction. As of December 1994, DOE had not identified the impact of the
restriction on the overall cost and schedule of TPX. DOE projects annual operating costs of about $150 million in fiscal year 2000 dollars for the
10-year life of the facility once operations begin.

14 In this report, the term “alternate concept” has the meaning “nontokamak concept.”
15 Japan is currently completing the construction of a stellarator, the Large Helical Device, at a total cost of about $1 billion. Germany is

pursuing a stellarator of similar size and cost.

16 See, e.g., “Conference Report on the Energy and Water Development Appropriations,” H. Rept, 103-292, Congressional Record

139:H7906, at p. H7948, Oct. 14, 1993 (daily ed.).
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low the level needed to continue work developing
a planned heavy ion driver device despite success-
ful operations on a smaller test facility.17

There were, of course, technical reasons that
the tokamak was retained as the primary focus—
none of the alternate MFE concepts had attained
similar performance, and a variety of technical
challenges and uncertainties remained. However,
there is a widely held view that the narrowing
of the fusion energy program was premature
and did not reflect the benefits of pursuing al-
ternate concepts. The view that examination of
alternate fusion confinement concepts is an im-
portant component of a fusion energy program is
held even by many supporters of the tokamak, in-
cluding DOE. There are clear reasons for support-
ing an alternate concepts program as part of the
fusion energy program. Among them is that pur-
suit of promising alternate concepts, including
novel ones, may provide a fusion energy option
should the tokamak prove technically infeasi-
ble or commercially unattractive. It is important
to note, however, that in many cases the knowl-
edge base is not adequately developed to deter-
mine whether some alternate concept is likely to
exceed the performance of the tokamak. Data and
theory do not currently support large-scale ex-
perimentation for any alternate MFE concept
other than the stellarator.

The necessary dependence on experimental fa-
cilities and research to verify theory can make
fusion energy concept development expensive.
DOE suggests that a “healthy, but con-
strained” alternate concepts program would
require about $100 million per year. This effort
would include construction and operation of some
intermediate-scale facilities. However, a sub-
stantial amount of information that provides a
firmer basis for making future alternate con-
cept decisions could be developed with a far
more modest program. For example, some fu-
sion researchers have proposed a broad-based

theoretical study of a wide range of alternate con-
cepts that could be performed for less than 1 per-
cent of the fusion energy program budget. This
could help in identifying attractive prospects for
additional development efforts, or for discarding
some concepts as not showing substantial promise
as the most attractive fusion energy device. While
each alternate concept has its own development
profile, next steps need not necessarily cost a sub-
stantial fraction of the fusion energy program
budget. For example, experiments on existing re-
versed field pinch and field reversed configuration
devices could be resumed and increased for under
$5 million dollars, providing considerable insight
into the prospects for these promising but still
speculative concepts. Also, next steps on inter-
mediate-scale facilities need not necessarily be
conducted by the United States alone, but might
be undertaken through collaborative international
efforts.

IFE using a heavy ion driver is widely consid-
ered the primary alternate concept, and involves
the costliest next steps. However, proponents
suggest a development path for the heavy ion
driver IFE concept leading to a demonstration
powerplant that could be substantially more
flexible and less costly than that planned for
the tokamak development effort. There is con-
siderable scientific and technical uncertainty with
IFE, and development costs are uncertain as well.
Overall, some IFE proponents envision a $4-bil-
lion civilian effort (with another $4 billion from
defense programs) spread over a number of mod-
erate-cost facilities resulting in a demonstration
powerplant. In contrast, design, construction, and
operation of ITER alone is expected to cost well in
excess of that amount, and is only one of the major
future research activities involved in the tokamak
development program. There remain considerable
scientific and technical challenges with heavy ion
IFE, however, and the estimated cost of the effort

17 The budget for the DOE Defense Program inertial confinement fusion program, which performs much of the research relevant to IFE, was

not affected.
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A conceptual inertial  fusion energy powerplant using a heavy-ion induction Iinear accelerator.

could rise significantly as more experience is
gained.

One critical issue with IFE is its relationship to
the considerably larger inertial fusion program
now included within the nation’s nuclear weapons
programs. This relationship provides an advan-
tage for the IFE effort, in that much of the funding
for basic scientific research needed has come un-
der DOE’s defense program. The next major step
in IFE development is to explore ignition physics,
a topic also relevant to maintaining nuclear weap-
ons expertise. The IFE development plans assume
completion of the National Ignition Facility
(NIF), a proposed $1-billion research facility be-
ing considered under the Defense Program at
DOE as part of the stockpile stewardship program

to maintain expertise in nuclear weapons physics.
Whether NIF is constructed will probably depend
more on weapons-related reasons, including its
role in maintaining nuclear weapons design ex-
pertise and the potential effects on weapons prolif-
eration, and budget considerations rather than its
benefits for the fusion energy program.18

In summary, while alternate concepts pro-
vide no panacea for fusion energy develop-
ment, there is merit in examiningthem as part
of a broad fusion program Relative to the ex-
pected costs of the tokamak effort, a great deal of
exploratory work can be conducted at modest
cost. Assuming some of the concepts prove tech-
nically promising, however, further development

1 8In October 1994, the Secretary of Energy approved NIF for engineering  design (Key Decision 1,or KD-1). The primary mission of NIF is

to demonstrate inertial fusion ignition and modest energy gain.
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may require larger budgets for construction of ex-
pensive facilities. As with the tokamak effort, the
potential role of the overall fusion energy program
in meeting long-term energy needs, and the level

of research effort justified by that potential role,
are critical issues for the direction of alternate con-
cepts research.
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fter more than 40 years of federally supported research
into fusion energy, researchers have made substantial
strides in the understanding of plasma physics and in the
design and operation of controlled fusion reactions in the

laboratory. Many more scientific and technical challenges remain
to be overcome before fusion energy’s scientific and engineering
feasibility can be conclusively established. Most researchers be-
lieve that, even if current research and development (R&D) plans
are fully funded and technically successful, commercial genera-
tion of electricity from fusion powerplants still remains decades
away.1 Even then, fusion’s economic feasibility as a power source
will be determined in large part by the availability, costs, and pub-
lic acceptability of competing fossil, fission, and renewable ener-
gy technologies.

The U.S. Department of Energy (DOE) sponsors fusion re-
search under two separate programs on magnetic fusion and iner-
tial confinement fusion. DOE’s fusion energy research programs
have been heavily reviewed over the years. Most reviews have
complimented the steady technical and scientific progress
achieved. Over the past decade, however, several major reviews
have expressed concern about the narrowing scope of the magnet-
ic fusion energy program, the lack of support for research on alter-
nate concepts, and the adequacy of funding to carry out even
narrow program objectives on the scales and schedules proposed.
Fusion’s potential attractiveness as an energy source has contin-

1 Commercial power generation has been a major goal of government fusion research
almost from the beginning, however, other potential applications of fusion technology
have been suggested, such as space propulsion, for example.
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ued to garner political and financial support in the
United States and in foreign nations, despite its
uncertain future.

The Energy Policy Act of 1992 committed the
nation to a five-year “broad-based” fusion energy
program “that by the year 2010 will result in a
technology demonstration which verifies the
practicability of commercial electric power pro-
duction.”2 The DOE magnetic fusion program has
proposed moving forward with a major new do-
mestic fusion experiment, the Tokamak Physics
Experiment (TPX), the first new U.S. tokamak in
two decades. The United States has also been
engaged in an ongoing collaboration on the en-
gineering design of the International Thermonu-
clear Experimental Reactor (ITER), a machine
that is intended to reach the critical milestone of an
ignited fusion plasma and provide an engineering
test bed for reactor components needed to design a
demonstration fusion powerplant. Design and
construction costs for the ITER facility are cur-
rently estimated on the order of $10 billion; more
precise preliminary cost projections for building
and operating ITER are scheduled to be available
in summer 1995. Final cost estimates will not be
made until after a site has been selected. Under the
current ITER agreement, there is no commitment
by any of the parties to proceed beyond the engi-
neering design activities phase. If constructed,
ITER would be funded, built, and operated as an
equal partnership with the Japanese, Russian, and
European Community fusion programs and marks
an unprecedented level of cooperation in a large
science and technology project. Recently, the
ITER parties have begun discussions on a possible
collaboration on a fusion materials irradiation
facility.

This chapter provides an overview of the feder-
al fusion research program, its history, legislative
authority, goals and organizational structure.

HISTORY OF U.S. FUSION
ENERGY RESEARCH
❚ Early Years: 1950 to 1970
U.S. research on controlled fusion for energy pur-
poses began in 1951 as an offshoot of classified
weapons-related research under the Atomic Ener-
gy Commission’s Project Sherwood. Over the
decade, federal dollars supporting research in fu-
sion and the new “plasma physics” grew and re-
search programs were established at national
laboratories, universities, and several private
companies.3 Initially, fusion research was pur-
sued with the objective of using fusion reactions
to produce plutonium and tritium for nuclear
weapons, but later discovery of ample domestic
uranium resources eliminated this objective.
However, early on, many scientists became in-
trigued with the prospects of fusion as a nearly in-
exhaustible energy source. Researchers of the
time believed that harnessing fusion would not be
an especially difficult challenge, requiring per-
haps one or two decades to develop a fusion reac-
tor. The key would be discovering a “magnetic
bottle” that could contain the fusion reaction. Dur-
ing the 1950s, several magnetic confinement ap-
proaches were investigated, including mirrors,
stellarators, and pinches, but, in all of them, re-
searchers encountered instabilities in the plasmas
that limited the confinement times, temperatures,
and pressures. It also became more widely ap-
parent that progress in the science of fusion plas-
mas and development of a commercial fusion

2 Public Law 102-486, Oct. 24, 1992, 106 Stat. 2776, at section 2114, 106 Stat. 3073-3074 (codified as 42 U.S.C. 13474).
3 For more on the history of the fusion program, see U.S. Congress, Office of Technology Assessment, Starpower: The U.S. and the Interna-

tional Quest for Fusion Energy, OTA-E-336 (Washington, DC: U.S. Government Printing Office, October 1987), ch. 3; and Committee on Mag-
netic Fusion in Energy Policy, Energy Engineering Board, Commission on Engineering and Technical Systems, National Research Council,
Pacing the U.S. Magnetic Fusion Program (Washington, DC: National Academy Press, 1989).



      

Chapter 2

power reactor would be a long and expensive un-
dertaking.

In 1958, the United States declassified fusion
research as a result of the Second Geneva Conven-
tion on the Peaceful Uses of Atomic Energy and
opened the door to international cooperation
among U.S., Soviet, and European fusion re-
searchers. Since then, international cooperation
has grown from informal contacts among scien-
tists and exchanges between research laboratories
to formal collaborative agreements between gov-
ernment programs and to the ongoing collabora-
tion on the design of ITER.

During the 1960s, research continued on plas-
ma physics and ways of overcoming instabilities
in the plasma to improve confinement times and
densities, but progress was very slow. By the sec-
ond half of the 1960s, government and private in-
terest in fusion R&D was waning. Then, in the late
1960s, the Russians announced significant ad-
vances in confinement conditions using their to-
kamak concept. Conflation of the tokamak
results gave renewed impetus to fusion energy re-
search activities overall and resulted in a redirec-
tion of research efforts in the United States,
Europe, and Japan. The United States converted a
stellarator to tokamak configuration and built sev-
eral new small tokamaks at Oak Ridge National
Laboratory, Massachusetts Institute of Technolo-
gy, and General Atomics in San Diego.

❚ The 1970s: Program Expansion
Fusion research funding expanded substantially
from $34 million in 1970 to over $350 million in
1979 as shown in figure 2-1. These increases were
part of the overall expansion of federal energy
R&D in response to the 1973 OPEC oil embargo
and reflected the optimism generated by the rela-
tive successes of the tokamaks and the belief that
fusion technologies ultimately could prove more
publicly acceptable on environmental and safety
grounds than competing nuclear fission reactors.
In the reordering of federal energy research activi-
ties in 1974, fusion energy research activities of
the Atomic Energy Commission became part of
the Energy Research and Development Adminis-
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tration, which was later absorbed into the new De-
partment of Energy in 1977. Magnetic fusion and
inertial confinement fusion energy activities re-
mained in separate programs.

The U.S. magnetic fusion program supported a
broad range of research activities. The tokamak
continued to be the most technically advanced of
the magnetic confinement concepts and a number

SOURCE: Office of Technology Assessment, 1995, based on historical
information from the U.S. Department of Energy, and budget docu-
ments.
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of small and mid-size tokamak fusion reactors
were placed in operation in U.S. research labora-
tories and many continue operating today. Con-
struction of a major new machine, the Tokamak
Fusion Test Reactor (TFTR) was begun at the
Princeton Plasma Physics Laboratory (PPPL).
The TFTR remains among the largest and most
advanced tokamaks in the world. The TFTR was
to pursue a series of experiments planned to cul-
minate in the early 1980s in deuterium and tritium
(D-T) reactions that could approach or even reach
the key fusion milestone of breakeven. At the
same time, the program expanded the exploration
of alternative confinement concepts as well as re-
search into the various reactor-related component
technologies and materials that would be needed
for eventual commercial fusion power systems.
Fusion energy research programs were supported
at a number of national laboratories and universi-
ties, and the program provided support for train-
ing the majority of the plasma physicists in the
United States. In 1976, design and construction
began on a second major fusion experiment, the
Mirror Fusion Test Facility B (MFTF-B) at Law-
rence Livermore National Laboratory, that was in-
tended to compete with the tokamak concept.

The 1970s also marked the beginning of am-
bitious fusion R&D programs in Japan and the
European Community with commitments to con-
struction of major new tokamak facilities and
significant increases in research budgets. Interna-
tional collaboration among fusion researchers
also expanded during this period, setting the stage
for future cooperative efforts.

Even as the U.S. fusion program was expand-
ing rapidly during the 1970s, concern was ex-
pressed that funding for the fusion energy
program could not support the design, construc-
tion, and operation of several major fusion exper-

imental machines as competitors to the tokamak,
and that the focus on tokamaks was prematurely
narrowing the search for an attractive commercial
reactor confinement concept.4 Although the toka-
mak was delivering promising results in the lab-
oratory, questions raised about its ultimate
acceptability as a design for a commercial power
reactor continued to spur interest in development
of alternative concepts. An outside review of the
ambitious DOE fusion energy research plan in
1978 supported the redirection of the program
toward development of fusion power reactor
technology and endorsed the concept of a “two-
horse race” between the tokamak and mirror con-
cepts that could be expanded to include other
serious contenders as they emerged.5 A 1980 re-
view by the DOE Energy Research Advisory
Board (ERAB) recommended that the fusion pro-
gram should proceed to development of a next-
step engineering test reactor and called for a
doubling of the magnetic fusion budget over the
next seven years. These recommendations were
subsequently embodied in the Magnetic Fusion
Energy Engineering Act of 1980.6

❚ The 1980s: Technical Progress and
Declining Budgets

In the 1980s, the sense of urgency generated by the
1970s “energy crisis,” which had pushed the pro-
gram to develop a fusion demonstration power-
plant, rapidly abated, and funding began to
decline. Policy shifts and growing budgetary pres-
sures contributed to a de-emphasis on research on
alternative concepts and the cancellation, moth-
balling, or shut-down of a number of major exper-
imental facilities. Throughout the 1980s, the
magnetic fusion program underwent a series of
management reviews and redirections as budgets

4 See, e.g., U.S. Congress, Office of Technology Assessment, Comparative Analysis of the 1976 ERDA Plan and Program, OTA-E-28
(Washington, DC: U.S. Government Printing Office, May 1976), pp. 98-102; and reports cited in Committee on Magnetic Fusion in Energy
Policy, op. cit., footnote 3, pp. 18-39.

5 Committee on Magnetic Fusion in Energy Policy, op. cit., footnote 3, citing U.S. Department of Energy, Review Committee on the Magnet-

ic Fusion Energy Program, “Final Report,” DOE/ER-0008, June 1978.

6 For a discussion of this act, see the next section of this chapter.



   

Chapter 2 The Federal Fusion Energy Research Program | 21

continued to decline in real terms. As a result, the
program began to be increasingly focused on gain-
ing approval and funding for an advanced to-
kamak successor to the TFTR and for its
involvement in an international collaboration to
build an ignition tokamak. That focus continues
today.

The Reagan Administration held markedly dif-
ferent views of the appropriate role of federal en-
ergy R&D activities than did its predecessors, and
sharply reduced the budgets of many energy re-
search programs. However, because it was unde-
niably targeted at high-risk, long-term research,
the magnetic fusion program fit more closely with
the new administration’s priorities than fossil, re-
newable, and energy-efficiency research projects
that were focused on nearer term commercial ef-
forts. Consequently, the fusion budgets fared bet-
ter than some other programs during the Reagan
years. The fusion program budget actually in-
creased in nominal dollars to peak at $468 million
in fiscal year (FY) 1984 before it began its decline.
(According to an analysis by DOE using special
“high energy physics” equipment and construc-
tion indices, the fusion program funding peaked in
real terms in 1977 and thereafter failed to keep
progress with inflation. By 1988 the magnetic fu-
sion program funding had effectively been cut to
half of what it was at its 1970s peak).

DOE’s 1983 Comprehensive Program Man-
agement Plan (CPMP) for the fusion program
(required by the Magnetic Fusion Energy En-
gineering Act of 1980—MFEEA) reflected the
Reagan policies and explicitly ruled out a gov-
ernment-built demonstration reactor. The CPMP
defined the mission of the fusion program as sup-
porting research that would allow selection of a
confinement concept for further development by
the private sector and to allow a decision to build
an engineering test reactor by 2000.

The CPMP was strongly criticized by the fu-
sion technical advisory committee of ERAB in its
first triennial review of the fusion program re-
quired under MFEEA. The panel concluded that
program budgets would not allow the CPMP
goals to be met, and that the proposed schedule
would force a premature choice between the com-
peting mirror and tokamaks concepts, and could
delay progress on tokamak advances. Moreover, it
called for construction of an engineering test reac-
tor (ETR) before necessary technology would be
available. The panel recommended a redirection
of the program to delay construction of an ETR,
allow construction of a tokamak successor to
TFTR to study ignition and burning plasma phys-
ics issues, and to maintain a strong innovative
program in plasma physics, technology develop-
ment, and alternate confinement concepts.7

In 1985, responding to these criticisms and oth-
ers, DOE issued a revised Magnetic Fusion Pro-
gram Plan (MFPP) that states that “the goal of the
magnetic fusion program is to establish the scien-
tific and technological base required for fusion en-
ergy.”8 This goal has remained the central mission
of the fusion program ever since. The MFPP re-
duced the emphasis on reactor development that
had characterized the 1983 plan and concentrated
on the science and engineering requirements. It
laid out several key technical issues to be resolved
by the fusion energy program, recommended
construction of a compact ignition tokamak (CIT)
to explore the physics of ignited plasmas, and es-
tablished a goal of international collaboration
rather than international leadership. Like the
CPMP, it too, precluded government construction
of a demonstration reactor. ERAB’s second trien-
nial review of the fusion energy program endorsed
the direction and strategy in the 1985 plan. The
panel raised concerns over the potential impacts

7 Technical Panel on Magnetic Fusion of the Energy Research Advisory Board, Magnetic Fusion Energy Research and Development, final

report, DOE/S-0026 (Washington, DC: January 1984).

8 U.S. Department of Energy, Office of Energy Research, Magnetic Fusion Energy Program Plan, DOE/ER-0214 (Washington, DC: Febru-

ary 1985), executive summary.
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on the program of proceeding to construct the CIT
under constrained budgets and recommended that
the CIT be funded as an increment to the MFE
budget.

By 1986, budget constraints were already tak-
ing their toll on the breadth of the fusion program
leading to project cancellations and cutbacks (see
figure 2-2). The huge $330-million tandem mirror
experiment at Lawrence Livermore National Lab-
oratory, the MFTF-B, was mothballed almost im-
mediately after its completion in 1986 without
ever operating as a fusion facility. DOE deter-
mined that it could not operate both the MFTF-B
and its competitor, the TFTR at Princeton, with
available funds.9 Earlier, DOE canceled the Fu-
sion Materials Irradiation Test Facility at Han-
ford, Washington, which was to support advanced
materials development. Funding constraints also
led DOE to defer the start of the critical D-T ex-
periments in the TFTR. In 1987, construction was
completed on the Advanced Toroidal Facility
(ATF) at Oak Ridge National Laboratory, then the
world’s largest stellarator, but funding problems
limited the extent of its experimental operations
from the start. Work was allowed to continue on
construction of a smaller, and less-expensive, re-
versed field pinch device at Los Alamos National
Laboratory.

During the 1980s, international collaboration
efforts grew as DOE pursued the negotiation of an
international initiative for the joint design,
construction, and operation of an engineering test
reactor as equal partners with the Japanese, So-
viet, and European Community fusion programs.
The ITER effort began as a result of discussions
between President Reagan and Soviet Leader Gor-
bachev at the 1985 Geneva summit. An agreement
to work jointly on a conceptual design for ITER

was concluded in 1988 among the four govern-
ments.10

OTA’s 1987 report, Starpower: The U.S. and
the International Quest for Fusion Energy,11 ex-
amined the magnetic fusion program and noted
the substantial progress that had been made in the
scientific and technical challenges of proving the
feasibility of fusion power. Starpower found that
most researchers expected that at least three de-
cades of additional R&D would be required before
a prototype commercial fusion reactor could be
demonstrated. Meeting even this schedule, how-
ever, would require a substantial increase in U.S.
fusion research budgets or a dramatic expansion
of international collaboration in fusion research.
The OTA report emphasized that important scien-
tific uncertainties and technological challenges
remained to be resolved before fusion’s commer-
cial potential could be assessed. The report further
cautioned that it was still too early in the research
program to determine which confinement concept
would be most likely to form the basis of an attrac-
tive commercial fusion reactor, and whether once
developed, fusion reactors would be economical-
ly competitive with other energy sources. These
conclusions still hold today, especially as the in-
creased funding required to pursue scientific and
technical issues have not received a high priority
in an era of tight federal budgets.

The impacts of funding constraints on the
fusion program did not escape the attention of
congressional committees. During the FY 1988
appropriations process, Congress directed DOE to
submit a five-year flat budget plan that detailed
how the program would support D-T experiments
on the TFTR, construction of the proposed CIT,
and participation in ITER conceptual design acti-

9 At the time, there were concerns about the potential technical performance of MFTF-B because of the difficulties encountered by smaller
mirror experiments in meeting their performance targets. However, budget constraints seemed to have been the decisive factor in sealing the
fate of the MFTF-B.

10 For more on ITER, see box 1-1 in ch. 1 of this report.
11 Office of Technology Assessment, op. cit., footnote 3.
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vities under constant dollar funding of about $360
million annually.

In testimony, DOE explained that CIT design
and ITER activities were being funded by stretch-
ing out the CIT construction schedule, eliminat-
ing the mirror program for budgetary not technical
reasons, and “taxing” the balance of the programs’
work on alternate concepts and theoretical phys-
ics.12 In the meantime, internal reviews showed
the projected costs of the CIT growing from an es-
timated $360 million in FY 1986 to almost $1 bil-
lion due to design changes to give greater
assurance of reaching ignition and a stretch out of
the completion schedule.13

DOE absorbed the initial budget pressures in
the 1980s by cutting back sharply on new con-
struction and mothballing or delaying new initia-
tives. This allowed the program to continue to
fund the mainline tokamak projects, while still
supporting some research on alternative concepts,
basic plasma physics, and technology develop-
ment. However, a sharp drop in the fusion budget
in FY 1989 forced the program to cut into its base
program and tokamak activities to continue prog-
ress on high-priority items such as TFTR and the
ITER collaboration.

Budget pressures, a change in administrations,
and internal reviews led to more program reviews
and budget reductions. In 1989, DOE decided to
defer the CIT as then planned while conducting a
transport initiative, sponsored by taxing other
projects, in an attempt to resolve the physics issue
of heat loss from tokamaks.14 Secretary Watkins

also proposed a head-to-head competition be-
tween magnetic fusion (i.e., tokamaks) and iner-
tial fusion (see figure 2-3).

These shifts were met with criticism from
many in the fusion community and Congress.15

Among the criticisms were that the focus on a
tokamak/inertial fusion energy competition and
discontinuance of a broader program of comple-
mentary investigation of physics issues on alter-
native concepts, and supporting work on plasma
physics and materials and technology develop-
ment created an imbalance in the fusion program
and would not assure a well-defined path to com-
mercial fusion. In effect, the proposed com-
petition would limit the comparison to the
performance of two devices, the proposed CIT
and the Laboratory Microfusion Facility, each of
which were designed primarily to study narrow
physics issues. Neither reactor would be prototyp-
ical of power reactors to follow and neither device
would be intended to or capable of answering
many questions needed to be addressed in select-
ing a future line of approach to fusion energy. Ac-
cording to its critics, the competition as posed
would not serve its purpose and the delay in CIT
construction would idle many fusion researchers
and engineers.16

Secretary Watkins responded by calling for
another high-level review panel to recommend a
new policy direction for the fusion energy pro-
gram. The panel was also tasked with conducting
the third triennial review of the magnetic fusion

12 See testimony of James F. Decker, Acting Director, Office of Energy Research, U.S. Department of Energy, and supplemental materials,
in U.S. Congress, House of Representatives, Committee on Science, Space, and Technology, Subcommittee on Energy Research and Develop-
ment, “Hearing on Fiscal Year 1989, Department of Energy Authorization (Magnetic Fusion Energy), “ 100th Congress, 2d sess., Mar. 30, 1988,
vol. vi , pp. 11-22, 97-98.

13 David Crandall, U.S. Department of Energy, Office of Fusion Energy, personal communication, November 1994.
14 Testimony of Robert O. Hunter, Jr., Director, Office of Energy Research, U.S. Department of Energy in U.S. Congress, House of Repre-

sentatives, Committee on Science, Space, and Technology, Subcommittee on Investigations and Oversight, “Hearings on Fusion Energy Pro-
gram: Status and Direction,” 101st Congress, 2d sess., Oct. 5, 1989, pp. 297-317.

15 U.S. Congress, House of Representatives, Committee on Science, Space, and Technology, “Hearings on Fusion Energy Program: Status

and Direction,” 101st Congress, 2d sess., Oct. 5, 1989.

16 Statement of Senator Frank Lautenberg, in debate on the FY 1990 Energy and Water Appropriations Bill, Congressional Record (daily

ed.), S8947, July 27, 1989.
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program required under the 1980 Act. The Fusion
Policy Advisory Committee (FPAC) reported
back in September 1990 supporting a “responsi-
ble, goal-oriented fusion energy development
program” directed at achieving the goals of “at
least one operating Demonstration Power Plant by
2025 and at least one operating Commercial Pow-
er Plant by 2040.”17 The committee expressed its
belief that the U.S. fusion energy program was
“technically ready” to construct devices to dem-
onstrate significant fusion power production in a
burning tokamak plasma and ignition in an iner-

tially confined pellet. The committee noted that
attaining its conceptual goals would require an
immediate ramp up in funding and, recognizing
the tight budget climate, provided a number of
next-step options with lower immediate effects on
the fusion budget. The committee cautioned,
however, that “the first funding increments for
new facilities in the constrained program are es-
sential for fusion to be an energy program. If these
increments are not forthcoming, the program
would remain only a research effort without rea-

17 Letter from H. Guyford Stever, Chairman, Fusion Policy Advisory Committee to Admiral James D Watkins, Secretary Of Energy, Sept.

25, 1990, transmitting the committee report, reprinted in U.S. Department of Energy, Fusion Policy Advisory Committee (FPAC), Report of the
Technical Panel on Magnetic Fusion of the Energy Research Advisory Board, Final Report, DOE/S-0081 (Washington, DC: September 1990),
hereinafter referred to as FPAC 1990.
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sonably timed energy objectives.”18 FPAC made a
number of specific recommendations, including:
1. The United States should commit to fusion as a

potential energy source.
2. The program should support both magnetic fu-

sion and inertial confinement fusion as distinct
and separate approaches and should plan for
major new facilities in each. In recommending
this strategy, the FPAC report observed: “The
committee affirms its belief that the two con-
cepts are not ready for a choice of one over the
other. Pursuing both options at this time re-
duces technological risk.”19

3. The United States should participate actively
as an equal partner in the ITER engineering de-
sign activities (EDA) collaboration while
maintaining a strong and balanced domestic
program.

4. The U.S. fusion program should support “an
independent program of concept improvement,
including study, and where promising, devel-
opment of alternative configurations that may
be more suitable for commercialization,” plus
vigorous technology and materials develop-
ment.

5. The program should increase opportunities for
U.S. industry participation to allow them to
take advantage of fusion technology advances,
while continuing involvement of universities
and national laboratories.
The committee estimated that its conceptual

program would require U.S. fusion program
budgets (including the defense inertial confine-
ment fusion program) to reach about $1 billion per
year in constant dollars over the period 1990 to
1997 to allow construction of essential new facili-
ties. (Note that this estimate did not include the
costs of ITER construction scheduled to begin af-
ter 1998.) Constrained budget approaches and pri-
orities were also suggested.20

At its full budget level, FPAC called for the
magnetic fusion energy (MFE) program to sup-
port participation in ITER EDA activities,
completion of D-T experiments in the TFTR,
construction of the Burning Plasma Experiment
(BPX—an outgrowth of the previous CIT design),
a modest increase in the base program, design of a
new steady-state tokamak, and increased empha-
sis on low activation materials and nuclear
technology. This recommendation would require
an increase in the magnetic fusion budget from
$316 million in FY 1990 to over $600 million in
FY 1996 in 1990 dollars.

At reduced budgets, FPAC gave priority to
holding the base program roughly constant, fund-
ing D-T experiments in TFTR, stretching out
construction of BPX by two years, and participa-
tion in ITER. Construction of BPX/CIT was seen
as making the United States a “strong and attrac-
tive partner in magnetic fusion research,” achiev-
ing an important milestone intermediate between
existing facilities and ITER, and re-establishing
U.S. leadership in magnetic fusion. FPAC esti-
mated that to achieve these priorities the budget
would have to increase to about $470 million
(1990 dollars) by FY 1996.

18 Ibid.
19 FPAC 1990, p. 4.
20 Ibid., p. 5.
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FPAC recognized that inertial confinement
fusion (ICF) would need to remain primarily a
defense program and supported as its highest
priority mission, the study of target physics lead-
ing to the demonstration of pellet ignition. FPAC
noted that ongoing ICF work on target physics and
drivers will be beneficial for advances in inertial
fusion energy (IFE). To provide more effective
support for the goal of developing IFE technolo-
gy, FPAC recommended that an IFE program be
integrated into the Office of Fusion Energy as a
separate division. The new IFE program would
concentrate on efforts that would be complemen-
tary to the ICF activities—e.g., developing an ef-
ficient and low-cost driver with repetition rates of
several pulses per second,21 concurrent work on
materials and reactor designs, and investigation of
environment, health, safety, waste disposal, and
decommissioning matters related to an IFE pow-
erplant.

FPAC endorsed a suggestion by a separate Na-
tional Academy of Sciences (NAS) Panel that
DOE develop the heavy-ion Induction Linac Sys-
tem Experiments (ILSE) within the IFE program
and a glass laser facility in the defense program as
intermediate steps before proceeding with a pro-
posed Laboratory Microfusion Facility.22 FPAC
noted that unlike the situation in magnetic fusion,
the U.S. program remained the world leader in
ICF offering potential opportunities to capitalize
on that position if IFE proves commercial.

FPAC offered several budget priorities for ICF
programs including upgrades to the Nova laser at
Lawrence Livermore National Laboratory and to
other existing laser facilities and continued work
on target physics at an increment of about $44 mil-
lion over FY 1990 ICF budgets by FY 1991. Addi-

tional priorities, if funding were available, would
be to support IFE development work on heavy-ion
drivers, light-ion drivers, and krypton-fluoride la-
sers. This would increase the FY 1996 budget by
an additional $34 million to $64 million over FY
1990 levels. FPAC estimated that support of IFE
base program activities and construction of ILSE
would require about $90 million over five years.23

As for the general management of the DOE fu-
sion program, FPAC recommended that fusion
R&D activities be conducted in a disciplined goal-
oriented manner with detailed development strat-
egies, appropriate milestones, key decision
points, and “down-selection” among competing
options following adequate technical evaluations
on a path to achieve a demonstration of one or
more fusion powerplants by 2025. The magnetic
fusion path would include ITER, a burning plas-
ma facility and support of alternate concepts, con-
cept improvement, and materials and technology
development. FPAC also recommended that the
IFE program build on advances in target physics
under the defense programs while investigating
several competing driver technologies, including
heavy-ion drivers. An early decision would be
made to pursue either a light-ion or krypton-fluo-
ride laser alternative driver based on technical per-
formance. At each major step, the program should
be subject to rigorous feasibility and cost analysis
by a qualified external group prior to approval.
While recognizing that the national laboratories
would continue to have responsibility for new fa-
cilities, FPAC recommended that the labs develop
more effective mechanisms to work cooperatively
and share responsibility while providing opportu-
nities for more university, industry, and interna-

21 There are several technologies under consideration as possible drivers for IFE power production including heavy-ion drivers, light-ion
drivers, and krypton-fluoride lasers. Research on light ions and krypton-fluoride lasers is supported by the ICF program because of defense-re-
lated applications and experience there could be transferred to energy applications in the future. The National Academy of Sciences has re-
marked favorably on the potential use of heavy-ion accelerators as IFE drivers and encouraged construction of a device that could be used to
demonstrate and experiment with the characteristics of a full-sized heavy-ion driver. ICF researchers in Europe and Japan are also exploring use
of heavy-ion drivers, but are focusing instead on using radio frequency acceleration rather than the induction Linac approach. Ibid., pp. 43-47.

22 Ibid., pp. 41-43.
23 Ibid., p. 44.



    

28 | The Fusion Energy Program: The Role of TPX and Alternate Concepts

tional collaboration in the design, construction,
and operation of new facilities.

An NAS committee also released a review of
the priority and pace of the magnetic fusion R&D
program in 1990.24 The NAS panel found a loss in
U.S. leadership in MFE research due primarily to
the halving of program funding in constant dollars
since 1977, which also led to narrowing of U.S.
programs. This committee concluded that current
DOE program funding levels would be inadequate
to meet even the near-term objectives of the 1985
MFPP. The committee estimated that funding lev-
els would have to be increased by at least 20 per-
cent annually over 1990 levels in the early 1990s
and by an additional 25 percent in the late 1990s to
allow the U.S. program to proceed with the pro-
posed CIT experiment and to participate in ITER
construction. The committee offered several inter-
im recommendations for the magnetic fusion
program:

1. U.S. participation in an international collabora-
tion on next-step major facilities as the most
cost-beneficial U.S. approach to fusion over
the next decade;

2. an increase in program funding to permit
construction of CIT to allow resolution of cen-
tral scientific feasibility questions and partici-
pation in construction of ITER in the late
1990s; and

3. development of a revised program plan provid-
ing greater participation by U.S. companies in
activities such as design and construction of
major systems and subsystems.

The committee noted that these recommenda-
tions were made without consideration of compet-
ing demands for resources from other energy
technologies or national programs. The NAS pan-
el commented on the absence of any comprehen-
sive comparative assessment of the energy,
environmental, health, safety, economic, and

institutional aspects of various competing alterna-
tive future energy technologies on which to base
informed choices for overall U.S. energy research
priorities.

❚ The 1990s: Growing Internationalization
and Tough Budget Choices

Secretary Watkins adopted the FPAC findings
“subject to existing budget constraints.” But the
funding increases recommended by FPAC and the
NAS panel did not win support within DOE or in
Congress. Indeed, fusion budgets continued to di-
minish. Budget cuts driven by deficit reduction
and reprogramming took the MFE program from
$316.7 million in FY 1990 to $273.6 million in
FY 1991. According to the then-director of the Of-
fice of Energy Research:

This translated into terminating work on al-
ternative confinement concepts and pursuing
only the tokamak concept within the magnetic
fusion energy program as a precursor to a Burn-
ing Plasma Experiment (BPX) that would be in-
tegrated into a larger international fusion energy
program.25

Even in the face of these budget cuts, the Bush
Administration released its National Energy
Strategy (NES), which adopted fusion energy as
an important long-range element incorporating
the recommendations of FPAC. The NES fusion
goals were to prove fusion energy to be a techni-
cally and economically credible energy source,
with an operating demonstration plant by about
2025 and an operating commercial plant by about
2040. This would be accomplished by developing
both magnetic and inertial confinement ap-
proaches to fusion separately until sufficient R&D
exists to make a choice, and also by achieving ear-
ly industrial involvement. The NES called for
continued international collaboration and cost-

24 Committee on Magnetic Fusion in Energy Policy, op. cit., footnote 3.
25 William Happer, “Charge to the Fusion Energy Advisory Committee,” Sept. 24, 1991, reprinted as app. E in Fusion Energy Advisory

Committee, Report on Program Strategy for U.S. Magnetic Fusion Energy Program, DOE\ER-0572T (Washington, DC: U.S. Department of
Energy, Office of Energy Research, September 1992.) Hereinafter referred to as FEAC, September 1992.
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sharing in the magnetic fusion program. The NES,
however, explicitly recognized that:

The technical complexity associated with fu-
sion development is such that substantial invest-
ments are required for new experiments, design
facilities, and test facilities. This implies the
need for long-term growth in research and de-
velopment funding. 26

In September 1991, Secretary Watkins fol-
lowed a Secretary of Energy Advisory Board
(SEAB) Task Force recommendation that the pro-
posed BPX project not be funded because of
growing cost estimates and anticipated budget
constraints. This cancellation left the U.S. fusion
program potentially bereft of any large-scale fu-
sion experimental facility after the scheduled clo-
sure of the TFTR in FY 1994. Actual funding for
the magnetic fusion program in FY 1992 was
$337.1 million and restored much of the funding
loss in FY 1991, but funding demands to support
TPX design and ITER activities resulted in a con-
tinued narrowing of the program

Once again, DOE turned to an advisory com-
mittee for assistance in setting priorities. In re-
sponse to the request, the Fusion Energy Advisory
Committee (FEAC) issued a series of reports27 re-
viewing the physics and engineering/technology

requirements for meeting the 2025 goal for a
Demonstration (DEMO) reactor under four alter-
native future budget scenarios and indicated their
recommended priorities under each.28

FEAC strongly concluded that:

� Reaching the goal of an operating DEMO by
2025 is the approximate target date required if
fusion is to be a significant contributor to U.S.
energy supply by the middle of the 21st
century.

� Fusion program budgets will have to increase
at least 5 percent per year in real terms over the
FY 1993 total of $337.9 million with an addi-
tional increment for ITER construction to be
plausibly consistent with the DEMO target
date.

� Highest priority should be given to completion
of D-T experiments in the TFTR and participa-
tion in ITER EDA under all budget scenarios.

Under its first or “reference” scenario, the panel
called for an annual increase in the magnetic fu-
sion program budget of 5 percent over inflation
over the FY 1993 level of $330.7 million, or an in-
crease to about $420 million in FY 1998 (in 1993
dollars). In addition to support for D-T experi-
ments and participation in ITER, the panel recom-

26 National Energy Strategy, Powerful Ideas for America, First Edition 1991/1992 (Washington, DC: U.S. Government Printing Office,

February 1991), pp. 130-131.

27 FEAC, September 1992; Fusion Energy Advisory Committee, Advice and Recommendations to the U.S. Department of Energy in Re-
sponse to the Charge Letter of September 18, 1992, DOE/ER-0594T (Washington, DC: U.S. Department of Energy, Office of Energy Research,
June 1993), hereinafter referred to as FEAC 1993. Fusion Energy Advisory Committee, Advice and Recommendations to the Department of
Energy in Partial Response to the Charge Letter of September 24, 1991: Part D, DOE\ER-0555T (Washington, DC: U.S. Department of Energy,
Office of Energy Research, June 1992). FEAC was established to advise the Director of the Office of Energy Research/Assistant Secretary for
Energy Research.

28 Two scenarios requested in the charge to the committee were a constant dollar budget for magnetic fusion through FY 1996 and increas-
ing the budget at 5 percent real growth per year through FY 1996. FEAC’s report included four scenarios:

� The “SEAB Task Force Scenario”—increasing the MFE budget in FY 1994 by 5 percent in real terms over the FY 1993 request ($360
million) and annual growth at 5 percent per year in real terms thereafter;

� The FEAC “Reference Scenario”—increasing MFE funding at 5 percent in real terms above inflation starting from the appropriated FY
1993 level ($339.7 million);

� The Constant or “Flat Budget Scenario”—allowing adjustments only for inflation for fiscal years 1993-96; and
� The “Declining Budget Scenario”—in which the MFE budget is frozen at the FY 1993 level in as spent dollars and declines at the rate of

inflation (assumed at 3.1 percent per year).
See FEAC, September 1992, pp. 1-16.
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mended construction of the TPX (steady-state
advanced tokamak),29 upgrades to the General
Atomics DIII-D tokamak to support TPX and
ITER, and restart of the ATF stellarator. The panel
also recommended modest enhancements of the
fusion materials program and of the fusion devel-
opment and technology base programs to support
ITER activities and student training in various
areas of fusion engineering, and maintaining re-
search in applied plasma physics at least at present
levels. The panel did not include any allowance
for expected increases in funds needed to com-
plete ITER EDA activities over the levels origi-
nally agreed to among the four parties in 1992.
TPX construction costs were then estimated at
about $500 million in FY 1989 dollars. Noting the
persisting scientific uncertainties in extrapolation
of the tokamak to a competitive commercial reac-
tor despite its scientific successes to date, the com-
mittee suggested establishment and maintenance
of a concept improvement program to investigate
both tokamak and nontokamak confinement con-
cepts as part of the U.S. fusion program as a matter
of policy.30

The committee report contrasted the reference
scenario with the budget levels recommended by a
1991 SEAB task force of a 5 percent annual in-
crease above inflation over the FY 1993 budget re-
quest or an increase to $360 million in FY 1993
rising to about $460 million in FY 1998 (in 1993
dollars). SEAB had concluded that such an in-
crease would be required to restore the program
balance to a healthy base of activity. At a base of
$20 million over the reference scenario priorities,
FEAC recommended studying a U.S. site for
ITER, enhancing the U.S. ITER EDA support ac-
tivities, and enhancing activities on improved

tokamaks and other concepts, fusion theory, com-
putation, materials research, and technology de-
velopment. The FEAC panel concluded that even
this higher budget, while meeting recommended
priorities, “would jeopardize U.S. ability to com-
pete in hosting a site for ITER and require that
base programs be held at levels lower than FEAC
believes is appropriate given their importance.”31

Under a flat budget scenario approximately
$337.9 million per year in constant 1993 dollars)
in FY 1993-FY 1998, adjusted for inflation,
FEAC recommended proceeding with TPX on an
extended construction schedule by prematurely
terminating the Princeton Beta Experiment Modi-
fied (PBX-M) tokamak at the Princeton Plasma
Physics Laboratory (PPPL) and delaying design
of the 14 MeV neutron source.

Under the declining budget scenario, the annu-
al program budget would remain at $337 million
in 1993 dollars unadjusted for inflation over five
years. FEAC concluded that TPX could not be
built, nor could design of the 14 MeV neutron
source materials test facility begin until after FY
1997. Planned upgrades of existing facilities to
support ITER would have to be stretched out.
With shutdown of TFTR, the U.S. program would
be faced with the loss of critical personnel and
PPPL’s position as a world leader in experimental
confinement physics research would be threat-
ened. According to FEAC, the primary conse-
quences of such a strategy would be to severely
undermine the U.S. fusion program and its ability
to participate effectively in ITER. It is unlikely
under this scenario that the United States could
participate in ITER construction and operation.32

29 After cancellation of the BPX, a planning effort directed by the Princeton Plasma Physics Laboratory resulted in the proposal to build a
smaller successor to the TFTR as a steady-state advanced tokamak machine with superconducting magnets and divertor designs that would be
complementary to ITER. For more on the history and design of TPX, see ch. 3 of this report.

30 FEAC, September 1992, p. 10.
31 Ibid., pp. 11-13.
32 Ibid., pp. 15-16.
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Another FEAC panel report made recommen-
dations for IFE activities and indicated budget pri-
orities, emphasizing research needs supporting
heavy-ion drivers, and reiterated many of the con-
clusions of FPAC on the attractiveness of IFE.33

In all cases the panel called for a balance among
experimental and analytical program support for
IFE, accelerator development, and beam physics.
Three budget cases set by DOE were reviewed.
According to the panel, the most significant de-
velopment since the 1990 FPAC review was a re-
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duction in the estimated cost for building ILSE to
$45 million because of technical advances, design
changes, and availability of an existing site and fa-
cilities.34At an annual budget level of $17 million
(1992 dollars), the panel gave highest priority to
ILSE construction and experiments along with
supporting work on accelerator theory, reactor
system studies, and technology development. At a
middle funding level of $10 million/year, the pan-
el concluded that it would not be possible to com-

34Ibid., pp. 9-10. Estimate of $45 million for ILSE costs is from U.S. Department of Energy comments on OTA draft report, November

1994.
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plete the integrated ILSE demonstration project as
proposed. The panel recommended that the pro-
gram proceed with scaled up accelerator experi-
ments in the low energy part of the ILSE plan and
continue support in accelerator and beam physics.
At a low funding level of $5 million annually, the
panel concluded that a U.S. program would not
support a “credible” heavy-ion fusion develop-
ment program and suggested that advocates of the
heavy-ion program enter negotiations with other
offices in DOE that might be more receptive to
their work.

The Energy Policy Act of 1992 (EPACT), in-
cluded a mandate for a five-year fusion energy re-
search program. EPACT called for a broad-based
program with participation in ITER activities,
construction of a new major U.S. fusion machine,
development of a heavy-ion driver experiment,
and increased industrial participation. EPACT
also imposed additional administrative and man-
agement requirements on DOE’s fusion program.

❚ The Fusion Program Today
In the 1990s, the magnetic fusion program contin-
ues to evolve and redirect its activities in response
to the suggestions of FPAC, FEAC, and congres-
sional appropriations committees and the require-
ments of the fusion energy provisions of EPACT.
The Office of Fusion Energy’s magnetic fusion ac-
tivities have been narrowed to an even greater fo-
cus on tokamak concepts, national facilities, and
greater reliance on international collaboration to
move toward achievement of the next milestones
in fusion energy development. The result is that
work has been drastically curtailed on exploration
of alternative confinement concepts that might
have more attractive characteristics as a commer-
cial energy source than tokamaks. Even more sig-
nificantly to some in the fusion community, little
progress can be expected at current funding levels

on the development of low activation and other
advanced materials and on fusion powerplant-
related technologies that will be needed under
virtually all magnetic confinement approaches,
including the tokamak.

The Bush and Clinton administrations sought,
and Congress provided, increases in fusion fund-
ing in fiscal years 1993 to 1995 primarily to sup-
port participation in ITER, and design, but not
construction of the TPX. The modest increase in
funding has not been sufficient to offset the con-
tinued narrowing of the program as alternative
concepts research and base program activities
have been squeezed to keep major tokamak ex-
periments operating. Despite EPACT’s endorse-
ment of a broad-based fusion program and the
strong recommendations of several outside advi-
sory reviews to support investigation of alterna-
tive concepts, budget pressures, combined with
explicit directions from appropriations commit-
tees to give highest priority to full funding of ma-
jor tokamak projects and ITER, have resulted in
curtailment of work on alternates to the tokamak.

THE FUSION PROGRAM GOALS
IN LAW AND POLICY
Fusion energy research is carried out under vari-
ous grants of authority and congressional man-
dates. The most important sources of general
authority for the fusion program are EPACT,35

The Magnetic Fusion Energy Engineering Act of
1980,36 and the Atomic Energy Commission Act
of 1954.37 These laws are summarized in box 2-A.

EPACT directs the Secretary of Energy to con-
duct a five-year fusion energy program to result in
a technology demonstration by 2010 verifying fu-
sion’s “practicability’’ for commercial power pro-
duction. EPACT’s general goals for fusion energy
research include: 

35 Public Law 102-486, section 2114, Oct. 24, 1992, 106 Stat. 3073-3074, 42 U.S.C. 13474.
36 Public Law 96-386, Oct. 7, 1980, 94 Stat. 1539, 42 U.S.C. 9301.
37 Act of Aug. 30, 1954, ch 1073, 60 Stat. 921, as amended, 42 U.S.C. 2011 et seq.
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The Energy Policy Act of 19921 (EPACT) directs the Secretary of Energy to conduct a fusion energy
program resulting in a technology demonstration by 2010 to verify fusion’s “practicability” for commercial
power production. EPACT set forth general goals for a broad-based fusion energy research effort and
established several new management and reporting provisions including a requirement for a comprehen-
sive fusion management plan and biannual reports. The Act also (under sections 3001 and 3002) applies
general provisions relating to cooperative energy research and cost sharing to fusion research activities. To
support this program, EPACT authorizes appropriations of $339.7 million for fiscal year 1993 and $380
million in fiscal year 1994.

Under EPACT, DOE’s fusion energy research programs also are intended to support more general goals
for federal energy supply R&D including: reducing oil import dependence, increasing the energy efficiency
of the U.S. economy, stimulating economic growth, stabilizing and reducing greenhouse gas emissions,
promoting environmental protection, developing more environmentally sustainable energy systems, en-
hancing technological competitiveness, fostering international cooperation and technology transfer, creat-
ing new market opportunities for American industry, and contributing to advancing fundamental scientific
knowledge.

The Magnetic Fusion Energy Engineering Act of 1980 (MFEEA)2 also sets forth policy goals and
management requirements for the fusion energy program. The act called for an aggressive magnetic fusion
R&D program with the goals of establishing engineering feasibility by 1990, and developing an operating
magnetic fusion device by 1990 and an operating magnetic fusion demonstration plant for electric power
production “by the turn of the 21st century. ” Section 4 directs the Secretary to maintain a “broadly based
research program on alternative confinement concepts and on advanced fuels” in addition to “an aggres-
sive plasma confinement research and construction program on the current lead concept, ”3 The program
was to promote broad participation of industry and greater public understanding of fusion energy. The act
also provided for continued cooperation in international fusion research and maintaining U.S. leadership in
magnetic fusion.

The MFEEA requires the Secretary of Energy to prepare a comprehensive fusion program management
plan, create a national fusion engineering center, establish a technical advisory panel on magnetic fusion
to review the program and advisory committees for each fusion laboratory or facility, and report on
program activities annually. The required management plans were issued in 1983 and revised in 1985 to
reflect comments of a technical review panel and the changing energy research policy of the Reagan
Administration. Triennial reviews were conducted in 1983, 1986, and 1990.

The MFEEA goals and program structure reflected the “energy crisis” mentality of the times and
adopted the recommendations of the fusion technical review panel for a shift in the program from a
focus on fundamental fusion science and plasma physics to technology development. The act called
for substantial increases in annual appropriations for fusion research in later years to achieve these

ambitious goals. These increases were not provided.

1 Public Law 102-486, section 2114, Oct. 24, 1992, 106 Stat 3073-3074, 42 U S C 13474.
2 Public Law 96-386, Oct. 7, 1980, 94 Stat. 1539, 42 U.S.C. 9301.
342 U.S.C. 9303.

(continued)
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DOE’s fusion energy research activities are also conducted under the Atomic Energy Commission Act
of 1954,4 which provides basic authority for federal nuclear R&D activities and regulation. The act carried
on many provisions of the prior act of August 1, 1946 under which fusion research was supported by the
Atomic Energy Commission (AEC) and its successors. Most of the AEC’s nuclear research responsibilities
were transferred to the new Energy Research and Development Administration in 1974.5 In 1977 these

duties were vested in the newly formed Department of Energy.6

Among the purposes of that act are: to assist R&D to “encourage maximum scientific and industrial
progress, ” to aid education and training, promote widespread participation in development of peaceful

uses for atomic energy;7 and to encourage international cooperation.8 The federal government is autho-
rized to support a broad range of research activities relating to nuclear processes, atomic energy theory
and production, use of nuclear energy or materials for generation of usable energy, and for commercial
and industrial applications.

The AEC was authorized to make grants and other contributions to the construction and operation of
reactors and other facilities at educational and charitable institutions for education and training purposes,9

and to conduct research activities and studies in its own facilities.10 The AEC Act thus provides additional
legislative authority for DOE support of fusion-related nuclear physics (including plasma physics) and the
engineering education and training missions of the Office of Fusion Energy and Defense Programs.

4 Act of Aug. 30, 1954, ch 1073, 60 Stat 921, as amended, 42 USC 2011 et seq.

5 Public Law 93-438, Oct 11, 1974
6 Department of Energy Organization Act, Public Law 95-91, Aug. 4, 1977.
7Atomic energy is defined as all forms of energy released in the course of nuclear fission or nuclear transformation. 42 U.S.C. 2014

Transformation is interpreted to include fusion.
842 U.S.C 2013
942 U.S.C. 2051(c).
1042 U.S.C. 2052

support of a broad-based fusion energy pro- ■ R&D on inertial confinement fusion energy,
gram;
participation in the ITER engineering design
activities and related efforts;
development of a technology for fusion power,
and industrial participation in technology de-
velopment;
design and construction of a major new ma-
chine for fusion research and technology devel-
opment; 38 and

and development of a heavy-ion inertial con-
finement fusion experiment.

EPACT’s reference to a broad-based fusion
program echoes the language of MFEEA, which
requires a “broadly based research program” on
attractive alternate concepts and alternate fuels
while also aggressively pursuing scientific prog-
ress via the tokamak path. The EPACT language is

38The major new machine has been interpreted by some as authorization for the proposed TPX, but others maintain that construction of the

facility has yet to be authorized specifically.
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cited by proponents of alternate fusion concepts as
requiring DOE to support a more active and varied
alternate concepts research program. Fusion pro-
gram officials at DOE, however, interpret this di-
rective as requiring them to support a broad range
of research activities conducted by a variety of re-
search institutions.

The comprehensive management plan for the
fusion energy program required under EPACT is
to include specific objectives, milestones, sched-
ules, cost estimates, program management re-
source requirements, and an evaluation of the
appropriate extent of participation by universities
and the private sector in fusion activities. The plan
must evaluate the requirements needed to build
and test an inertial fusion energy reactor for pur-
poses of power production. The plan also is to de-
scribe proposed U.S. participation in the design,
construction, and operation of ITER and include
an evaluation of international cooperative agree-
ments on fusion research and of the need for
strengthening existing agreements or negotiating
new ones. The management plan was to have been
completed within 180 days of passage of EPACT,
i.e., by April 1993, however, DOE had not com-
pleted it as of December 30, 1994.39

EPACT also requires DOE to issue a report de-
tailing fusion program organization staffing,
funding, and expenditures, and describing the pro-
gram’s progress in achieving the specific objec-
tives, milestones, and schedules in the fusion
management plan as part of the energy technology
inventory and status report for the management
plan on energy research, development, demon-
stration, and commercialization under section
2304.40 The first report was to have been sub-

mitted by October 1993. Updates on the progress
of the fusion plan are to be included in subsequent
reports every two years; by December 30, 1994,
the first periodic progress report had yet to be de-
livered.

DOE has been slow to implement the new man-
agement and reporting requirements for the fusion
program established by EPACT. Various reasons
have been suggested for the lack of progress in is-
suing a comprehensive management plan for the
future development of fusion power and for par-
ticipation in ITER. The most important factors
contributing to the delay appear to be the uncer-
tainty over future budget levels for the fusion re-
search program (under the current policy of level
spending in discretionary programs) and a lack of
key decisions about the priority to be accorded to
fusion power among competing federal energy
and science research programs, including deci-
sions about ITER. These policy decisions are not
made at the Office of Fusion Energy level and ex-
plain in part the absence of an updated manage-
ment plan for fusion development. At the same
time, there does not yet appear to be any public
analysis of alternative long-term paths for federal-
ly sponsored fusion energy research efforts under
constrained funding. Several developments may
advance the opportunities for a reconsideration of
fusion research policy. The Office of Fusion Ener-
gy recently reconstituted FEAC. Over the next
year, the fusion research efforts are also likely to
come under review by one or more panels con-
vened by the Secretary of Energy. These include
SEAB, the Task Force on Strategic Energy Re-
search and Development, and the task force re-
viewing the work of the national laboratories.

39 DOE has released two reports relevant to some of the planning material requested. On November 21, 1994, Secretary Hazel O’ Leary
transmitted to several congressional committees the “Interim Report to the Congress on Planning for International Thermonuclear Experimen-
tal Reactor Siting and Construction Decisions,” in partial response to requests for a detailed ITER siting and development plan in the FY 1993
and FY 1994 Energy and Water Development Appropriations conference reports. The Secretary advised the committees that a more complete
response could not be provided until the ITER Interim Design Report is completed and accepted by the parties. In August 1994, the Department
of Energy released for comment a draft of “A Management Plan for the Conduct of Research, Development, Demonstration, and Commercial
Application of Energy Technologies” required under section 2304 of EPACT. The appendix to the draft contains a very brief one-page figure on
fusion technology issues, performance goals, benefits/leverage, and technology readiness dates.

40 42 U.S.C. 13523(c).
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LEGISLATIVE DIRECTIVES
Priorities for the fusion energy programs are
shaped by directives contained in appropriations
acts and reports and pending legislation. In some
instances, DOE has given greater weight to the
directions of appropriations committees than to
the recommendations of its technical reviewers
and to more general provisions of law. For exam-
ple, the FY 1994 Energy and Water Appropri-
ations Conference Report directed DOE to:41

� focus the DOE magnetic fusion program on ele-
ments that further the design, construction, and
operation of ITER and a future demonstration
fusion reactor;

� set priorities for the domestic fusion energy
program identifying elements that contribute
directly to development of ITER or DEMO;

� provide a plan describing: 1) a selection process
for a U.S. host site for ITER; and 2) the neces-
sary steps by the international partners for se-
lecting a final ITER host site and for the design,
construction, and operation of ITER by 2005,
including relevant milestones and budget esti-
mates;

� begin evaluation and selection of a U.S. ITER
host site;

� give highest priority in the national program in
FY 1994 to D-T experiments in the TFTR at
PPPL; and

� proceed with design and R&D tasks on TPX,
upgrades of the DIII-D tokamak, and an aggres-
sive program on low activation materials to be
tested in ITER and used in DEMO, and provide
a $500,000 increase in funding for the IFE
program.

Effectively, the appropriations conference re-
port applied many of the provisions of S. 646, a
bill passed by the Senate in June 1993, that would
have focused the magnetic fusion program almost
exclusively on activities in support of ITER and

TPX tokamak approaches and eliminated inves-
tigation of nontoroidal concepts. This approach
was highly criticized by many in the fusion re-
search community.

In contrast to the appropriations directives and
S. 646, the House passed H.R. 4908, the Hydro-
gen, Fusion, and High Energy and Nuclear Phys-
ics Research Act of 1994 in August 1994. H.R.
4908 would have supported ongoing TPX and
ITER activities. It also would have restored re-
search activities on alternative fusion confine-
ment concepts through establishment of a separate
program that would have responsibility for ad-
vancing heavy-ion inertial fusion energy and other
alternate concepts. It is expected that similar legis-
lation will be introduced in the 104th Congress.

Attempts to cut the fusion energy program
budget to produce savings for deficit reduction
and support of competing renewable and energy
efficiency technologies also were before the
House of Representatives in the 103d Congress.
In November 1993, the proposed Penny-Kasich
amendment to H.R. 3400, the Government Re-
form and Savings Act of 1993, included a provi-
sion rescinding $70 million from the fusion
energy program.42 During consideration of the FY
1995 Energy and Water Appropriations Act in the
House, an amendment to strike the $67-million
funding for TPX construction was defeated.43

FEDERAL FUSION ENERGY
RESEARCH PROGRAMS
DOE supports a variety of R&D activities related
to fusion energy in its science and defense pro-
grams. Primary responsibility for fusion energy
science and technology development rests with
the Office of Fusion Energy (OFE) in the Office of
Energy Research. OFE oversees most of the civil-
ian research efforts involving plasma physics,
confinement concepts, reactor studies, and related

41 Conference Report on H.R. 2445, H. Rept 103-292, 103d Cong., 1st sess., at 139 Congressional Record H7948, Oct. 14, 1993 (daily ed.)
42 See 139 Congressional Record H10479, Nov. 20, 1993 (daily ed.).
43 See 140 Congressional Record H4431-4439, June 14, 1994 (daily ed.).
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technology development. The Office of Defense
Programs sponsors research on ICF science and
technology for potential applications in meeting
its nuclear weapons and stockpile stewardship re-
sponsibilities as well as for long-term energy po-
tential. OFE also supports R&D on the energy
applications of fusion technologies developed un-
der the separate weapons-related inertial confine-
ment fusion program.

Fusion research activities are carried out at na-
tional laboratories, universities, and private com-
panies. Figure 2-4 shows the distribution of major
fusion research facilities funded by OFE. In FY
1994, DOE’s magnetic fusion program was bud-
geted at about $347.6 million with much of that
funding going to support fusion activities at
PPPL, Oak Ridge, Lawrence Berkeley, and Law-
rence Livermore National Laboratories, and at
General Atomics in San Diego and various uni-
versities. The Defense Program’s ICF program
was funded at $169.2 million in FY 1994 with ac-
tivities concentrated at Livermore, Sandia, and
Los Alamos National Laboratories, the Naval Re-
search Laboratory, and the Laboratory for Laser
Energetics at the University of Rochester.

❚ Program Goals
Goals for the DOE fusion energy program are set
by legislation and/or presidential or secretarial de-
cisions, and the program offices have little leeway
to change them. Thus, fusion program goals have
remained relatively constant in objectives and
schedules and untempered by budget constraints
that could hamper their timely achievement. The
FY 1995 DOE budget request for the magnetic fu-
sion energy program states that “the overarching
goal of the program is to demonstrate that fusion
energy is a technically and economically viable
energy source.” More specifically, according to
DOE, the major long-term goals of the magnetic
fusion energy program are to establish the “practi-

cability of electric power production by 2010” (as
called for in EPACT); to show the engineering and
economic feasibility of fusion power production
by having an operating demonstration reactor by
(around) 2025, to be followed by an operating
commercial prototype reactor by (around) 2040
(as set out in the 1990 NES and FPAC recommen-
dations). Other goals for the program include the
education and training of fusion scientists and en-
gineers, and encouragement of international col-
laboration. DOE’s FY 1995 budget request admits
that “budgetary constraints over the past few years
may mean that the schedule for meeting such ob-
jectives is delayed.”44

DOE has developed more detailed goals and
strategies that it has relied on in setting priorities
for its magnetic and inertial fusion energy re-
search and technology development programs

Magnetic Fusion
For the magnetic fusion program, among the most
important scientific and technical issues that must
be addressed to achieve the program’s goals are
ignition physics, fusion nuclear technology, mag-
netic confinement optimization, and development
of low activation materials.45 The budget request
outlines the four major elements of DOE’s mag-
netic fusion activities directed at resolving these
issues.

1. Study of D-T-fueled reactions in the TFTR.
Beginning in FY 1994, D-T fuel was introduced
into the TFTR to allow experiments to increase
the amount of energy obtained from fusion reac-
tions and to verify of extrapolations made from
nontritium reactions such as D-D or a mix of deu-
terium and helium3 (D-He3). The goal of the
TFTR experiments is the production of 10-million
watts of power for one second. (This will move
laboratory production of fusion power approxi-
mately 30 percent of the way toward achievement
of the goal of breakeven). TFTR’s D-T experi-

44 U.S. Department of Energy, Office of the Chief Financial Officer, “FY 1995 Congressional Budget Request: vol. 2, Energy Supply Re-

search and Development,” DOE/CR-0021, 1994, p. 425.

45 Ibid., p. 426.
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ments will be the first to generate important data
and experience on plasmas with internally gener-
ated heat from alpha particles. Attainment of al-
pha particle heating will be critical for
self-sustained fusion reactions in future develop-
ment steps such as ITER and for eventual fusion
powerplants.

2. Participation in the ITER international col-
laboration. ITER is intended to demonstrate the
scientific and technical feasibility of fusion by
producing over 1,000 MW of fusion power under
ignition conditions and serving as a test bed for fu-
sion technology in support of a demonstration
powerplant--e.g., remote handling, divertor, fuel
injection, heat transfer, maintenance, materials,
and blankets.

3. Development, construction, and operation
of a new domestic advanced tokamak device. The
Tokamak Physics Experiment to be sited in the
TFTR test cell at PPPL will be the first major new
U.S. fusion facility in over a decade, if it is
constructed. The proposed TPX will provide the
opportunity to study long-pulsed advanced toka-
mak operations and is designed to take advantage
of the TFTR site and much of its existing equip-
ment. TPX is intended to significantly improve
the physics results of tokamak reactors by explor-
ing advanced operating modes with the potential
for better confinement conditions, higher pressure
limits, and efficient steady-state current drive.
TPX would be built using superconducting mag-
nets and thus would contribute to U.S. industry
experience with key components also needed for
the ITER project. TPX also would provide critical
operating experience in the steady-state/long-
pulse mode that will be the focus of a later ITER
nuclear testing phase.

4. Maintenance of a base program of funda-
mental physics and technology research. OFE
will continue to maintain a range of base program
activities required to support development of
ITER, TPX, and DEMO, and operation of existing
major U.S. tokamaks, DIII-D and Alcator-
C-Mod. The base program funds research on fu-

Inside the vacuum vessel of the DIII-D tokamak.

sion theory and modeling, fusion computing
systems, and development of low activation ma-
terials.

These elements are spread over several subpro-
grams and support what is now characterized as
the mainline magnetic fusion energy development
program shown in figure 2-5. This long-term
strategy was developed in consultation with the
fusion community, generally reflecting priorities
established in the fusion program in the
mid-1980s as modified to take into account
changing budget conditions and the recommenda-
tions of FPAC and FEAC.

Under this magnetic fusion development strat-
egy, research will progress through a number of
critical steps and new facilities to result in eventu-
al demonstration of commercial power produc-
tion by the middle of the 21st century. The
pathway reflects a heavy reliance on the success of
the tokamak confinement approach as the most
likely (and only available) technology to meet key
development milestones for fusion power.
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Key elements shown are:

D-T experiments and alpha heating in the
m ,
demonstration of ignition, long-pulse, and
technology testing in ITER,
achievement of steady-state/advanced tokamak
reactor conditions in TPX,
development of low activation materials for
fusion reactors in a 14 MeV materials test fa-
cility,
possible development of a blanket test facility,
and
maintaining balance in the rest of program.

lnertial Fusion Energy
Major goals for the civilian energy aspects of the
inertial confinement fusion energy program are
development of components for fusion energy
systems and reactor systems that can take advan-
tage of the target physics developed by the De-
fense Programs’ ICF research. Activities include
continuing support for the investigation and de-
velopment of a high-efficiency, high-repetition
driver, targets, and reactor concepts that are partic-
ularly important to energy applications of ICF, but
not of concern in weapons stewardship/research.
The current IFE program emphasizes support for
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development of the heavy-ion accelerator driver
approach, and development of IFE target designs
with features of high gain and ease of production
The IFE program plan relies heavily on progress
in the ICF program, such as the proposed National
Ignition Facility (NIF), to achieve key IFE mile-
stones and experience to allow a decision to pro-
ceed with an IFE engineering test facility.

Cutbacks in alternate concepts research in the
MFE program have left inertial confinement as
the only alternative fusion technology sufficiently
advanced to compete with the tokamak concept

when the key decision for choice of a demonstra-
tion fusion reactor concept is made. The long-term
development path for demonstration of commer-
cial power production using inertial confinement
fusion technologies is shown in figure 2-6. Criti-
cal technology development for IFE along this
path includes: achievement of ignition in the pro-
posed NIF, development of an efficient repetitive
driver, improvements in target design and
manufacture, and development of a fusion energy
target chamber and energy extraction technology
for use in a IFE engineering test facility.
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This strategy parallels the path and key deci-
sion points for magnetic confinement fusion in the
competition between MFE and IFE that was
adopted as the future fusion strategy in 1990. A
proposed change in the ICF plan could permit an
alternative development path with fewer major fa-
cilities by integrating the IFE engineering test fa-
cility and the laboratory microfusion facilities
using separate target chambers but a common
driver.46 It should be noted, however, that many
questions concerning the detailed cost estimates
and choice of technologies for an IFE develop-
ment path remain to be resolved.47

❚ OFE Program Structure
The Office of Fusion Energy under the Assistant
Secretary for Energy Research has three operating
divisions—Confinement Systems, Applied Plas-
ma Physics and Technology, and ITER and
Technology—roughly corresponding to its budg-
etary subprograms: Confinement Systems, Ap-
plied Plasma Physics, and Technology and
Development.48 The discussion here is organized
according to the budgetary subprograms used in
appropriations requests.

The Confinement Systems Subprogram sup-
ports the planning, design, and operation of exist-
ing and new reactors and facilities to improve the
tokamak concept through research to achieve a
more detailed understanding of fusion plasmas in
reactor-like conditions. The goal of this research
is to develop technically and economically cred-
ible fusion power reactors for commercial energy
production in the 21st century. Major areas of re-
search include: energy confinement, plasma heat-
ing, fuel injection, power handling and particle

control, current drive, and alpha particle heating
and its impacts on confinement and stability. The
division also conducts physics R&D on existing
machines for ITER EDA activities. The FY 1995
budget request reports that budget- and policy-
driven program redirection in the past decade have
reduced the number of operating fusion facilities
supported by the programs as activities are in-
creasingly concentrated on ITER, TPX, and high-
priority issues. The division has tried to offset
some of the impacts of this redirection by encour-
aging the scientific staff of the affected laboratory
and university programs to collaborate at facilities
with operating fusion devices, including interna-
tional collaborations in Germany, France, Eng-
land, and Japan. Total funding for the confinement
systems subprogram in FY 1994 was $168 million
with 45 percent going to operation of the TFTR,
40 percent to operation of base toroidal facilities
(e.g., DIII-D and Alcator C-Mod), 11 percent to
TPX design activities, and 4 percent for advanced
toroidal facilities (i.e., the ATF stellarator). More
than half of the subprogram’s budget is dedicated
to programs at the Princeton Plasma Physics Lab-
oratory. The subprogram’s FY 1995 budget re-
quest was $150.5 million.

The Applied Plasma Physics and Technolo-
gy Subprogram supports research to improve un-
derstanding of fusion principles and to investigate
innovative techniques leading to improved plas-
ma confinement conditions. Responsibility for
this budget subprogram rests with the Applied
Plasma Physics and Technology Division. This
division oversees work on experimental plasma
research, fusion theory and computing, theoreti-
cal and experimental physics, and analysis and de-

46 Alex Friedman, Lawrence Livermore National Laboratory, personal communication, Aug. 11, 1994; and C. Olson et al. “ICF Diverse

Strategies for IFE,” paper presented at the International Atomic Energy Agency Technical Committee Meeting, Paris, Nov. 14-18, 1994.

47 Some researchers have proposed an alternative path to the mainline ITER-DEMO tokamak-based development path for magnetic fusion.
See, e.g., Stephen O. Dean, “Fusion Power Development Pathways,” Journal of Fusion Energy, vol. 12, 1994, pp. 415-420; and Stephen O.
Dean et al., “An Accelerated Fusion Power Development Plan,” Journal of Fusion Energy, vol. 10, 1991, pp. 197-206.

48 The operating divisions were reorganized in 1992 to reflect the growing concentration on ITER and to aggregate longer term issues in an
Advanced Physics and Technology Division covering materials, systems studies, alternative fusion concepts (including IFE), exploratory to-
roidal improvements, and theory. The budgetary subprograms remained unchanged, however.
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sign supporting major devices. The program also
is responsible for developing diagnostics, plasma
heating and control concepts, and data necessary
to design and run major experiments. A major ini-
tiative of this subprogram in recent years has been
support of development of computer codes and ca-
pabilities for simulating plasma confinement
conditions on high-performance computers and
establishment of improved computer networks
linking major energy research centers and fusion
facilities in the United States and overseas. With
1990s program redirection, primary emphasis is
given to research activities in support of ITER and
TPX design.

This division also administers OFE’s modest
program to support innovative nontoroidal con-
finement methods research as recommended by
FPAC and FEAC. Through a process of solicita-
tion of proposals, several researchers are given
grants on a three-year basis for small-scale, proof
of concept experiments for innovative tokamak
improvement concepts and unconventional toroi-
dal concepts. A total of $1.2 million per year was
allocated to this initiative. Not included in this
program are the funds used for work in alternative
toroidal concepts, such as the reversed field pinch,
and on physics issues that are complementary to
and supportive of work on the tokamak confine-
ment concept.

Funding for plasma physics activities in FY
1994 was $59 million with about 31 percent going
to plasma theory, 44 percent to support exper-
imental research, and 25 percent to MFE comput-
ing. Lawrence Livermore National Laboratory,
which operates a major fusion computer center,
received about 17 percent of total funding under
this program in FY 1994. The FY 1995 request
was $54.3 million.

The Technology and Development Subpro-
gram supports work on the design and technology
development for ITER; the development of
technologies needed for TPX, DIII-D, and other
fusion experiments; and studies of future fusion
systems. (Subprogram responsibilities are mainly
carried out under the ITER and Technology Divi-
sion.) Projects are organized in three technical

areas: ITER, plasma technologies, and fusion
technologies.

The ITER technical area includes funds for the
U.S. share of ITER design and development work,
except for the advanced materials, theory, and
diagnostics research activities funded under the
applied plasma physics and confinement systems
subprograms. Funds are used to pay for ITER
technology development tasks negotiated with the
ITER Director and approved by the ITER Coun-
cil. Total operating funds for ITER activities un-
der this program were $62.4 million in FY 1994
with an increase to $68.6 million requested for FY
1995.

The plasma technologies activities include de-
veloping technologies for forming, confining,
heating, and sustaining a reacting fusion plasma
such as magnet systems, heating systems, fueling
systems, and materials in the plasma environ-
ment. A major focus of these efforts has been di-
rected at development of reliable high-field
pulsed and steady-state superconducting magnet
systems for ITER and TPX. These efforts were
funded at $5.8 million in FY 1994, with a request
for $5.3 million for FY 1995

The fusion technologies activity supports re-
search that is important for TPX, ITER, and future
power reactors, including materials development
and long-term waste issues, safety and environ-
mental considerations, component reliability, tri-
tium fuel breeding and processing, and power
extraction. This area also has supported scoping
studies for a high-energy neutron irradiation test
facility, which is critical to the development of
low activation materials for future devices, and
cooperative work under ITER, the International
Atomic Energy Agency (IAEA), and U.S.-Japan
bilateral agreements on blanket engineering, and
Tritium Systems Test Assembly. Fusion system
studies activities support analytical, engineering,
and computational studies of fusion systems to
identify potential problem areas and to provide fu-
ture program direction. The FY 1994 funding for
various fusion technologies activities was about
$12 million. The FY 1995 request of about $15
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million accommodates an increase in funding for
advanced materials activities.

Total funding for the Development and
Technology Subprogram in FY 1994 was about
$80 million. Major funding recipients included
Argonne, Lawrence Livermore, Los Alamos,
Sandia, Pacific Northwest, and Oak Ridge Na-
tional Laboratories. DOE has requested $89 mil-
lion for this subprogram in FY 1995.

❚ The Defense ICF and IFE Programs
The ICF program is part of DOE’s nuclear weap-
ons research and technology development activi-
ties under the Office of Defense Programs. ICF is
supported because of the ability to produce pure
thermonuclear burn in a laboratory environment
to study weapons physics and effects as an alterna-
tive to underground testing and to provide the re-
search base for longer term fusion energy
applications. The primary emphasis of the pro-
gram is on demonstrating ignition in a laboratory
microfusion device and developing both direct
and indirect driver technologies. Related work fo-
cused solely on energy aspects of ICF is supported
under the Office of Fusion Energy Applied Plas-
ma Physics and Technology Division. Following
significant accomplishments in target physics in
the late 1980s that supported the scientific feasi-
bility of ICF, the ICF program began to focus on
appropriate drivers primarily intended for defense
and ICF physics purposes and to proceed with the
design of the proposed NIF. In December 1993,
Energy Secretary Hazel O’Leary declassified por-
tions of the Defense Programs relevant to IFE.
Thus, results from the experiments with ignition
of ICF plasmas may be used for energy ap-
plications.

Research on systems to explore the develop-
ment of IFE as a potential civilian energy source is
carried out as a separate subprogram of OFE. The
primary technology activity has been support for

the development of a heavy-ion driver and study
of inertial fusion energy targets. IFE subprogram
activities are closely coordinated with the Defense
ICF Programs. In fact, work on inertial fusion en-
ergy in OFE is often closely tied to projects sup-
ported by the Defense ICF Program. Work on ICF
physics, and target design benefits energy applica-
tions. Researchers from both programs maintain
close professional contact.

The Defense ICF Program was funded at $169
million in FY 1994 and at $176 million in FY
1995. Inertial fusion energy programs received $4
million in FY 1994—half the level of the
program’s fiscal year 1993 budget—reflecting a
decision by DOE to defer consideration of
construction of the accelerator for the Induction
Linac Systems Experiment.

❚ Fusion Program Budgets
The FY 1995 DOE budget request sought $372.6
for the Magnetic Fusion Energy Program. The re-
quest supported U.S. direct and indirect activities
for ITER, TPX design and construction startup ac-
tivities, and continuing analysis of data from the
TFTR D-T experiments following shutdown in
FY 1994 to allow the test cell to be prepared for
TPX construction. The request also called for
hardware upgrades to DIII-D to support its capa-
bilities to address key issues in design and opera-
tion of ITER and next generation machines. In
addition, funding was sought for the base physics
program, including support of ITER, and tokamak
improvements, along with modest increases in
funds to support materials development for future
fusion devices (including preliminary work on de-
sign of a neutron source facility as an international
collaboration through IAEA coordination, much
like early phases of ITER project development).

Congress appropriated the full requested
$372.6 million for the Office of Fusion Energy ac-
tivities.49 However, the conferees declined to ap-

49 Conference Report on H.R. 4506, The FY 1994 Energy and Water Appropriations Act, H. Rpt. 103-533, S. Rpt. 103-291, 103d Cong., 2d
sess., Aug. 3, 1994, published in 140 Congressional Record H6888, Aug. 4, 1994 (daily ed.) Subsequent general reductions in the DOE budget
have left $364.563 million for fusion program expenditures in FY 1994.
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prove construction spending for TPX, but did
allow DOE to continue with TPX engineering de-
sign and R&D ($42 million) and to purchase long-
lead-time superconducting materials (up to $2
million). The conferees directed DOE to use stan-
dard phased industrial contracts for TPX design
activities to provide for future construction ap-
proval, when and if authorized by Congress.

The conferees also provided $65 million for
continuation of additional D-T experiments in the
TFTR until such time as TPX construction is ap-
proved and TFTR activities are wound down.
Without these additional funds, TFTR was sched-
uled to be shutdown at the end of FY 1994 to make
funds available for TPX activities. Senate and
House members called for legislation explicitly
authorizing TPX construction. An additional $8
million was provided for operation of the PBX-M
tokamak facility at PPPL and $8.7 million was
provided for IFE energy development activities to
allow progress on the ILSE heavy-ion driver. Ad-
ditionally, the conference report calls on the Presi-
dent’s Council of Advisors on Science and
Technology (PCAST) to review the magnetic fu-
sion energy and inertial confinement fusion ener-
gy development programs and to report to
Congress on their future direction given the large
sums required for program expansion.50 PCAST
is expected to begin their review of the fusion pro-
gram early in 1995 and to complete their recom-
mendations by June 1995, according to DOE. 51

The FY 1995 budget provides adequately for
ITER activities and in that respect is in agreement
with FEAC, FPAC, congressional recommenda-
tions, and the DOE request. Delays in construc-
tion of TPX are not consistent with the schedules
recommended by the advisory panels and will
eventually add to its cost. (Preliminary estimates
of the cost of the one-year delay have not yet been

made public.) The budget increases restore some
funding for development of ILSE in the IFE pro-
gram but are still less than reviewers recommen-
dations.52 TPX and ITER supporting research and
development activities continue to absorb most of
the rest of the fusion program budget given the
directives of the FY 1993 conference report (see
figure 2-7).

Overall the FY 1995 budget is approximately at
the levels and priorities analyzed by FEAC for
magnetic fusion, but is less than the funding level
suggested for IFE. Appropriations levels and in-
tra-program allocations have continued to fall far
short of the recommendations of FPAC for both
programs. It is probably too early to determine
what effect, if any, the project delays and de-
creased funding of basic program components
may have on attainment of the ultimate goal of de-
veloping a technically viable demonstration fu-
sion reactor by 2025.

To the extent that ITER and TPX become the
exclusive driving focus of the magnetic fusion
program, FEAC and FPAC hopes that recom-
mended budget increases would restore balance to
the program in support of basic physics, alterna-
tive concepts, and materials and technology de-
velopment have not been met.

ITER and TPX-related budget demands will
continue to create budget pressures on other pro-
gram elements. TFTR decommissioning ex-
penses will absorb much of the roll off from
shutting down TFTR operation for several years.
Over the next few years, DOE and the program
will need to obtain additional increments required
for TPX construction and operation, ITER final
design and siting activities, ITER construction,
and development of heavy-ion drivers. FPAC esti-
mated that these increments could increase the to-

50 Conference Report on H.R. 4506, at 140 Congressional Record H6942, Aug. 4, 1994 (daily ed.)
51 “Curtis Warns New Congress, Tight Budget Will Harm Fusion Program,” Inside Energy with Federal Lands, Dec. 5, 1994, p. 11.
52 The status of ILSE is still uncertain. The Office of Energy Research has suggested that Lawrence Berkeley Laboratory scale back the ILSE

project and proceed with construction of the first third of the proposed project on a stretched out schedule and call it “ELISE.” Roger Bangerter,
Lawrence Berkeley Laboratory, personal communication, Nov. 17, 1994.
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tal fusion program budget to $1 billion per year by
the late 1990s and that annual budgets of at least
this amount will be needed to support activities
needed to enable informed decisions on selection
and design of a demonstration reactor to be opera-
tional by about 2025.

FUTURE BUDGET CHOICES
To meet the magnetic fusion program’s fusion en-
ergy development path laid out in prior program

plans calling for maintenance of a base program,
construction of TPX and participation in ITER
EDA activities, funding would have to rise from
the current level of $372 million in FY 1995 to al-
most $550 million in FY 1998. A decision to pro-
ceed with ITER construction could require annual
increments above 1998 levels rising from about
$50 million in FY 1999 to about $400 million in
FY 200153 and higher as construction activity in-
creases (see figure 2-8). This estimate assumes

53 Estimates are from figures prepared by DOE for remarks of N. Anne Davies, Director, Office of Fusion Energy, presented to the Fusion

Energy Advisory Committee, Dec. 1, 1994. The estimates are based on internal planning documents of OFE and are not reflected in DOE out-

year budget estimates included in the President’s FY 1995 budget request to Congress.
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that ITER is not located in the United States, thus
avoiding a possible host country premium.54

However, present budget plans calling for flat
budgets for discretionary programs would seem to
rule out any real increase in the fusion program
budget without a substantial justification for it and
a corresponding reduction in another program.

The fusion program would seem to have sever-
al options under a five-year flat-budget horizon. It
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could try to meet direct funding needs for EDA ac-
tivities and a stretched out construction schedule
for TPX by cutting more deeply into base pro-
grams. How viable such an approach would prove
is questionable, since a significant portion of the
base program activities underwrite research pro-
grams that lend indirect support to ITER and TPX
projects or are complementary to them. Cutting
into the base program would make it even harder
to fund initiatives to expand consideration of
alternative nontokamak confinement concepts,
including inertial fusion energy and the develop-
ment of advanced materials and reactor technolo-
gies necessary for progress toward DEMO. Such a
funding scenario might also call into question the
rationale for proceeding with a major new domes-
tic tokamak and ITER while substantially weak-
ening the domestic base program and the research
and industrial infrastructure that is intended to
benefit from these activities.

As difficult as the problems for the fusion pro-
gram seem under a future flat-budget scenario,
proposals to cut energy research spending dramat-
ically, including fusion, may trigger further debate
about the appropriate role and direction for the fu-
sion program under lower budgets. Some mem-
bers of the fusion research community question
whether a low budget path would be warranted at
all, except perhaps to document the state of fusion
research for future generations or perhaps to allow
U.S. researchers to participate at some level in the
fusion research programs in Japan, Europe, and
Russia—assuming of course that those nations
elect to continue their efforts in the absence of an
active United States program. Others are not near-
ly so pessimistic, although they too would express
disappointment if the U.S. were not to participate
directly in the next “big step” fusion project.
Among this latter group, some see the possibility

54In discussions investigating issues related to ITER siting, representatives of the parties and observers have suggested that the host country

for ITER could be requested to pay an additional ‘“premium” or contribution to ITER costs in recognition of the economic benefits that might
flow to the local economy from hosting such a large construction project and research facility. A precedent for such a premium is the arrange-
ment that led to the Joint European Torus (JET) facility being located at Culham, United Kingdom, where the British Government agreed to pay
more than its proportional share of the costs for this European fusion program facility.
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of sustaining progress in fusion research by focus-
ing on physics issues using existing smaller ma-
chines, increasing international collaboration, a
modest effort in investigating alternative con-
cepts, and concentrating on materials and technol-

ogy advances that would be necessary for fusion
power reactors. Eventually, however, progress
toward development of a fusion powerplant will
require a commitment to construction of very ex-
pensive new facilities.
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n the fiscal year 1993 budget request to Congress, the U.S.
Department of Energy (DOE) asked for $20 million for
“conceptual design and R&D” for a tokamak physics ex-
periment (TPX) “to address the physics of tokamak im-

provements.”1 This request was the culmination of an effort
started in 1991 by DOE, in the wake of the cancellation of the
Burning Plasma Experiment (BPX), to come up with a new ex-
perimental device to follow the completion of work on the Toka-
mak Fusion Test Reactor (TFTR). If completed, TPX would be
the first large experimental magnetic fusion device built and oper-
ated in the United States since TFTR operation began in 1982.
The principal focus of TPX is to examine a range of physics and
engineering issues whose successful resolution could greatly re-
duce the cost and complexity of a commercial fusion powerplant
based on the tokamak concept.2 In addition, TPX is intended to
support design and operation of the International Thermonuclear
Experimental Reactor (ITER).

The principal features of TPX are to be its ability to explore ad-
vanced operating regimes that could substantially improve toka-
mak powerplant performance, and to operate at near steady-state
conditions with a design plasma pulse length of 1,000 seconds.3

TPX is to be built at the Princeton Plasma Physics Laboratory in
the area currently occupied by TFTR. The most recent estimate of

1 U.S. Department of Energy, FY1993 Congressional Budget Request, DOE/CR-0006
(Washington, DC: January 1992), vol. 2, p. 390.

2 U.S. Department of Energy, Tokamak Physics Experiment, UCRL-TB-114199
(Washington, DC: March 1993).

3 Ibid.
| 49
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total project cost—construction plus associated
operations during construction—is $694 mil-
lion.4 If TPX construction starts by the end of
1995, completion is expected in 2001. Once com-
pleted, operating costs are expected to be $150
million per year for the project’s 10-year lifetime.5

This chapter presents an analysis of the TPX
project. The chapter starts with a description of the
process leading up to the TPX decision. Next, a
description of the machine is given including its
scientific and technical goals. Several of the issues
about TPX emerge from this analysis.

HISTORY OF THE TPX DECISION
The roots of TPX lie in the 1990 report of the Fu-
sion Policy Advisory Committee (FPAC) to
DOE.6 That report set forth a series of recommen-
dations to guide the future of the U.S. fusion ener-
gy program. The committee recommended that
the United States “commit to fusion as a potential
energy source,” that the program should be di-
rected toward energy production, and that it
should set as a specific goal the construction of a
demonstration powerplant (DEMO) by 2025.7

The committee also recommended that to achieve
these goals, DOE needed to start four new facili-
ties in the 1990s including: a burning plasma

experiment, ITER, a steady-state advanced toka-
mak, and a neutron source for materials develop-
ment. These facilities would be necessary to
investigate a series of important scientific and
technical issues that needed resolution if magnetic
fusion energy was to become a reality.

At the time of the FPAC report, DOE was pro-
ceeding with conceptual design of BPX and was a
partner with Japan, the European Union, and Rus-
sia in the conceptual design activity of ITER. BPX
was to be a moderately sized tokamak with very
high magnetic fields. It was to be capable of
achieving ignition (reaching the point where the
fusion reaction becomes self-sustaining) for the
purpose of investigating the properties of burning
(self-heated) plasmas,8 particularly behavior of a
plasma dominated by alpha particle heating.9

Such heating is expected to be the principal source
of heating in a deuterium and tritium (D-T) fusion
plasma once ignition is achieved. These results
were expected to provide “valuable” input to
ITER and ultimately, along with ITER, to be es-
sential to reaching a DEMO by 2025. While BPX
was expected to achieve a large net energy gain, it
was not being designed for steady-state operation.
That task was to be left to other, unspecified
experiments, although the FPAC report did rec-

4 This cost estimate was made prior to DOE’s submission of its fiscal year 1995 budget request. Since Congress did not grant approval for

DOE to begin construction of TPX in fiscal year 1995, the cost estimate will probably increase.

5 U.S. Department of Energy, FY1995 Congressional Budget Request: Project Data Sheets, DOE/CR-0026 (Washington, DC: February

1994), vol. 2., p. 90.

6 U.S. Department of Energy, Final Report, Fusion Policy Advisory Committee (FPAC), DOE/S-0081 (Washington, DC: September 1990).
7 Ibid., p. 3.
8 U.S. Department of Energy, FY1988 Congressional Budget Request, DOE/MA-0274 (Washington, DC: January 1987), vol. 2, p. 327.

9 One of the products of the fusion reaction between deuterium and tritium is the helium-4 nucleus, an alpha particle. These alpha particles,
in turn, possess energy from the fusion reaction. The alpha particles are also subject to confinement by the external magnetic field, although they
eventually diffuse out of the fusion plasma. While confined, the alpha particles can give up their energy by collisions with the deuterium and
tritium in the plasma, helping to heat these ions to the point where they will undergo fusion reactions. Eventually, there will be sufficient heating
in this manner to sustain the fusion reaction and ignition will be reached. There is speculation that the presence of large quantities of alpha
particles may cause instabilities to appear in the plasma leading to excessive energy loss. Since no fusion plasma has reached ignition yet, inves-
tigation of such alpha particle instabilities has not been possible. Observations on TFTR where substantial fusion power has been produced,
however, have indicated that such instabilities do not occur.
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ommend the construction of a steady-state toka-
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In 1991, however, it became clear that BPX
would not be built. The estimated cost of the facil-
ity had reached $1.4 billion and the Secretary of
Energy Advisory Board (SEAB) Task Force on
Energy Research Priorities recommended that
DOE not proceed with BPX but concentrate on
ITER.ll Secretary of Energy Watkins ordered the
cancellation of the project. Without the operation
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of a BPX, it became necessary to transfer its areas
of investigation to ITER. In other words, ITER
would have to be a test bed for examining the
physics of burning plasmas in addition to its other
missions. It appeared that the demise of BPX
meant an extension in the physics operating phase
of ITER.

In addition, the added responsibilities would
increase the overall project risk. Since ITER’s
principal function was to be an engineering test fa-

10A number of proposals for steady-state tokamaks had been put forward by different researchers. See for example,General Atomics and

Lawrence Livermore National Laboratory, Technology and Physics in the Tokamak Program: The Need for an Integrated, Steady-State R&D

Tokamak Experiment,” GA-A19305, UCID-21404, May 1988.
11 Ronald C. Davidson, memorandum to John Sheffield, Oct. 30, 1991.
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cility, it depended on most if not all of the physics
being resolved prior to its operations. If there were
substantial, unexpected problems with burning
plasma stability—most likely as a result of the
presence and actions of the alpha particles created
by the D-T fusion reactions, a considerable delay
in investigating the engineering issues of a fusion
reactor would result. Nevertheless, the decision to
cancel BPX plus the likelihood that no other ITER
partner would build a burning plasma facility,
made it necessary that ITER perform that role.

Also contained in the Task Force report was the
suggestion that DOE look for a “less costly fol-
low-on device” once TFTR concluded its experi-
ments.12 This charge was passed on to the Fusion
Energy Advisory Committee. The committee ac-
cepted the Task Force recommendation to termi-
nate the BPX program, and recommended a new
experimental facility to follow TFTR. The recom-
mendations of the two advisory groups focused on
a device costing “in the $500 million class” that
would “investigate improvements in the tokamak
concept,” support the ITER project, and maintain
the scientific momentum of the U.S. program.13

The SEAB report specifically requested that the
new device investigate improvements “that could
suggest new operating modes for ITER. . . .”14

One of the major concerns of DOE at the time was
that when TFTR finished its work in the
mid1990s, there would be a decade at least in
which there would be no major facility for U.S. fu-
sion researchers to have access. ITER is not sched-
uled for completion until 2005 at the earliest.

Upon receiving the recommendations, DOE
began to plan for the new machine. It set up a Na-

tional Task Force on Post-TFTR Initiatives to de-
velop a set of the most promising design options
for more detailed study and to identify the pre-
ferred design options. The New Initiatives Task
Force was asked to solicit a broad range of input
from the fusion research community, including
forming groups from the advocates of the various
options. The Task Force was asked to provide
DOE with guidance on the critical physics and
technology issues that could be investigated by
this new machine. While the Task Force was given
considerable scientific and engineering latitude,
the constraint that the construction cost of any
new facility should be in the $500-million range
was firm.

The Task Force finished its work in March
1992.15 It recommended that the new facility be a
long-pulse tokamak capable of investigating ad-
vanced operating regimes. It defined a long pulse
as that required to ensure conditions within the
plasma had reached a steady state, and that all
equipment—power supplies, particle exhaust,
etc.—would have to operate in a steady-state
mode. In essence, this facility would fulfill the
third of the four facilities recommended by FPAC,
a steady-state advanced tokamak (SSAT). The
Task Force recommended that the new facility
limit most of its operations to deuterium plasmas,
since providing the facility with the capability of
extensive D-T operation at high energy gain
would force the costs to go well beyond the
$500-million limit. Finally, in a follow-on report
in May 1992, the Task Force recommended super-
conducting magnets for the machine. All of this

12 Ibid.
13 Ibid.
14 Charles H. Townes, letter to Secretary James D. Watkins, Oct. 20, 1992.
15 J. Sheffield et al., “Report of the New Initiatives Task Force,” Mar. 10, 1992.
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could be accomplished, according to the Task
Force, within the $500-million total project cost
limit.16 The recommendation was accepted by
DOE and design has proceeded. The TPX propos-
al at an estimated construction cost of $597 mil-
lion (in as spent dollars) was endorsed by the
SEAB Task Force.

DESCRIPTION OF TPX

❚ Scientific Features
The New Initiatives Task Force report identified
the class of initiatives it reviewed as TPX. That
name has now been adopted for the SSAT recom-
mended by the Task Force. The mission of TPX is
to “develop the scientific basis for an economical,
more compact, and continuously operating toka-
mak fusion reactor.”17 Its principal feature will be
its ability to operate at near steady-state condi-
tions. TPX is being designed to achieve plasma
pulse lengths of 1,000 seconds. This time is suffi-
cient to ensure that the plasma has come to a
steady-state equilibrium, both internally and with
the surrounding vacuum vessel. To achieve this
pulse length, a plasma current driven by the plas-
ma itself—the “bootstrap” current—must be gen-
erated. In addition, current drive is to be assisted
by the external heating mechanism. The bootstrap
current, however, will make up about 70 to 90 per-
cent of the total plasma current. While bootstrap
current fractions in this range have been generated
in some existing tokamaks, none of the experi-
ments lasted long enough to reach a condition of

steady-state equilibrium, which is one of the goals
of TPX.

TPX will also attempt to operate in an advanced
tokamak regime. This regime can be characterized
by parameters that measure the potential power
density of the fusion plasma if operated with deu-
terium and tritium, and the efficiency of the con-
finement system.18 Higher values of the potential
power density permit a tokamak operating with
deuterium and tritium and generating a given
amount of fusion power to be smaller and/or re-
quire a lower magnetic field, and, therefore, to be
less costly. Higher confinement efficiency is also
important because it allows the device to be small-
er and/or operate with a lower magnetic field
while confining the energy from the fusion reac-
tions sufficiently long to produce significant ener-
gy gain.

TPX is being designed to operate in a regime,
defined by these two parameters, well beyond that
of largest existing machines—JET and JT-60U
(upgrade)—and greater than that assumed in the
ITER design. Existing tokamaks with configura-
tions closer to that proposed for TPX (most nota-
bly the DIII-D device at General Atomics) have
achieved values of potential power density and
confinement efficiency near that planned for TPX
but not under steady-state conditions. Figure 3-1
shows the goals for TPX, their relationship to the
other three machines and representative data
points from the DIII-D device. The quantities on
the two axes have no dimensions and are propor-
tional to the parameter beta. As one moves up the

16 The original charge to the Task Force (Davidson, op. cit., footnote 11) specified that the new device should be “in the $500 million” range.
Although no indication was given in the memorandum about the reference point for those dollars, a September 1992 report by the Fusion Ener-
gy Advisory Committee on Program Strategy for U.S. Magnetic Fusion Energy Research stated that the amount was in “as-spent” dollars. The
Task Force in its March 1992 report on the SSAT, estimated the cost of the machine at $429 million in fiscal year 1992 dollars. In its fiscal year
1995 budget submission to Congress, DOE gave a cost estimates of $597 million for total facility cost (actual construction cost) and $694 mil-
lion for total project cost. These figures are in as spent dollars as calculated using DOE construction cost escalation rates. That is, this number is
the sum of the dollar amounts in the years the money is actually spent. Taking the Task Force estimate and projecting it forward using the same
rates yields a figure of about $540 million. Therefore, the original cost estimate was reasonably close—within 10 percent—to that determined
after substantially more engineering design.

17 The scientific features of TPX are described in detail in Princeton Plasma Physics Laboratory, “TPX: A National Facility for Steady-State

Advanced Tokamak Research,” briefing paper prepared for OTA, July 13, 1994; and see footnote 29.

18 Both of the potential power density and confinement efficiency are characterized by a parameter called beta, which is the ratio of pressure

exerted by the hot plasma to the pressure exerted by the external magnetic field.
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vertical scale at a given point on the horizontal
axis, the magnetic field and/or machine size re-
quired to achieve a given fusion power gain de-
crease. Moving in the horizontal direction at a
given point on the vertical scale allows a machine
to produce a given amount of fusion power at a re-
duced magnetic field and/or size. In either case,
the cost per unit of fusion power would decrease
because of the importance of the magnetic field
size to machine cost. The parameters selected for
TPX are those that, if achieved, could consider-
ably reduce the cost of an eventual tokamak fusion
powerplant.

While the TPX design values have been
reached on other experimental devices, they have
not been matched at steady-state conditions. In-
deed, in cases where similar values of beta-about
5 to 6 percent—have been reached, the plasma has
proved unstable after a few seconds. A key goal of
TPX is to investigate the physics necessary to
eliminate this instability and allow the parameters
to be held continuously as will be required in a to-
kamak fusion power reactor. Theoretical predic-
tions show that these instabilities can be

controlled by adjusting the shape of the main toka-
mak current. Such changes will be made on TPX
with the external heating mechanisms (see be-
low). Machines where the instability has been ob-
served do not yet have as much flexibility for
changing plasma current shape as is planned for
TPX.

Reaching the parameters planned for TPX re-
quires the ability to form the cross-section of the
plasma into a shape resembling the letter D. This
change has been shown to improve both confine-
ment efficiency and potential power density. In
short, such shaping allows a tokamak plasma to
operate at a higher beta value than if it had a circu-
lar cross-section. Figure 3-2 shows cross-sections
of various tokamak plasmas now in operation
comparted to that proposed for TPX. Note the D-
shapes for DIII-D and TPX compared to the circu-
lar cross section for TFTR. There are two
parameters that characterize the plasma cross-sec-
tion: elongation (referring to the stretching of the
plasma) and triangularity (referring to the approx-
imate triangular shape). A circular plasma cross-
section has an elongation of 1 and a triangularity
of 0. TPX is being designed to have an elongation
of 2 and a triangularity of 0.8. These parameters
are similar to those on the DIII-D device.

TPX will have three heating options. The plas-
ma can be heated by injecting energetic beams of
neutral particles-+ ailed neutral beam injection
heating—as is now done on TFTR, or it can be
heated by pumping electromagnetic power into
the plasma. If the frequency of the electromagnet-
ic power resonates with a characteristic frequency
of the ions in the plasma, heating can take place.
Two such frequencies are particularly useful.
These methods are called ion cyclotron radiofre-
quency heating and lower hybrid current drive
heating. External heating will also contribute to
the steady-state current in the plasma and to shap-
ing the plasma current for stability purposes as
discussed above. As with the other characteristics
discussed above, these heating methods have been
applied to other tokamaks with success. Operating
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these heating methods in a steady-state environ-
ment, however, remains to be investigated.19

TPX will operate with deuterium to form the
plasma since it is more desirable than hydrogen
for achieving advanced operating conditions.20

The use of deuterium, however, will produce fu-
sion reactions and a significant quantity of neu-
trons (although considerably fewer than would
result if deuterium and tritium were used). The

presence of neutrons will require remote handling
and shielding that would not be necessary if only
hydrogen were being used. To achieve the perfor-
mance sought for TPX with hydrogen, however,
would require a much larger machine and neutral
beam system than with deuterium alone. The net
result of these two competing cost factors is a less
costly machine with deuterium.

1 9It should be noted that current reactor design studies conclude that neutral beam heating and lower hybrid current drive are not likely to be

practical for fusion powerplants.
20 Robert Goldston, Princeton Plasma Physics Laboratory, personalcommunication,  July 13, 1994.
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DIII-D = General Atomics, USA;
JET = Joint European Torus, European Community, Culham Laboratory, U. K.;
JT-60U = JT-60 Upgrade, Japanese Atomic Energy Research Institute, Japan;
TFTR = Tokamak Fusion Test Reactor, Princeton Plasma Physics Laboratory, USA;
TPX = Tokamak Plasma Experiment, Princeton Plasma Physics Laboratory, USA

SOURCE: Office of Technology Assessment, 1995, based on a figure provided by David Overskei, General Atomics.

❚ Technological Features
There are several important technology issues that
will be investigated on TPX.21 First, TPX will be
a fully superconducting tokamak. That is, all of
the external magnet systems will be supercon-
ducting. While other tokamaks have had super-
conducting magnets, they have been confined to
the main toroidal (donut-shaped) fields. The other
major magnet system, called the poloidal field
system, which is responsible for inducing the ini-
tial plasma current and shaping the plasma cross-

section, has not been superconducting on any
previous tokamak. The second feature will be the
requirement that the superconducting magnets be
capable of running essentially steady state. Be-
cause TPX will be operating with current pulses
1,000 seconds or longer, the toriodal magnetic
field must be on continuously. Previous supercon-
ducting tokamaks have only had plasma pulse
lengths of up to 60 seconds. It should be noted,
however, that the superconducting toroidal field
coils of the Tore Supra tokamak (a large tokamak

21 For a discussion of the technological features, see Sheffield et al., op. cit., footnote 15.
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operating in France) have been kept on for eight to
10 hours at a time.

Full-power operation of TPX is now projected
to be about 200,000 seconds (55 hours) per year.
While a small fraction of the total number of hours
in a year, this period is considerably greater than
current tokamaks. The limiting factor will be the
degree of human access required for maintenance
in the region outside the vacuum vessel. Because
the vessel will become radioactive as a result of
being struck by neutrons from the plasma, such
access will require that the flux of neutrons be kept
below a certain level, hence a limitation on the
number of hours the machine can operate. This
feature will be discussed more completely below.
Not all of TPX experimental runs would be at the
full 1,000-second pulse. Rather, runs with pulse
lengths on the order of 100 to 200 seconds would
be made testing various operating conditions.
Only for those conditions that appear to be partic-
ularly interesting in terms of the TPX goals would
1,000-second or longer pulses be operated. Final-
ly, the machine will be designed to operate for
500,000 seconds (about 140 hours) per year at re-
duced power. It is expected that these conditions
will be used during startup of the machine.

Another critical area of investigation for TPX
will be the divertor. Interaction between the plas-
ma and the wall of the surrounding vacuum vessel
takes place at the divertor. In any tokamak plasma,
energy eventually escapes through the loss of the
energetic particles making up the plasma and by
radiation. The divertor is designed to capture and
cool these escaping particles. The charged par-
ticles are also neutralized at the divertor and the
resultant gas is exhausted from the vacuum cham-
ber. Because the heat and particle load leaving a
typical fusion reactor plasma will be very large,
design of a divertor that can withstand such a load
is critical. It is one of the factors that will deter-
mine the size of the tokamak. The higher the heat
load that can be handled by a given divertor, the
smaller the entire machine can be for a given pow-

er output. TPX is being designed to test different
configurations. The TPX divertor system will be
completely replaceable using remote handling
technology. The divertor design is being made as
flexible as possible. Finally, the steady-state na-
ture of TPX is critical to investigating the steady-
state behavior of various divertor arrangements.

Remote handling is another technological area
that will be investigated on TPX. As described
above, there will be significant numbers of neu-
trons formed during TPX operations. It will be
necessary, therefore, to be able to make changes
within the machine remotely using robotics. Since
such handling will also be necessary on any fusion
power reactor, the ability to test and develop these
remote handling capabilities is a key feature of
TPX. The radiation environment inside the ma-
chine will be kept low enough, however, to allow
limited human access. The vacuum vessel, and
many of its internal components, will be
constructed of a material that produces a low
quantity of radioactive byproducts when sub-
jected to the flux of neutrons. Such materials are
called low-activation materials. It is also possible
that TPX can be a test facility for exposing differ-
ent kinds of low-activation materials to a steady-
state tokamak environment. Similarly, shielding
in the wall of the vacuum vessel surrounding the
plasma will be necessary to keep neutrons from
the superconducting magnets. If neutrons reach
the magnets in sufficient numbers, the resultant
heating would cause them to heat up and lose their
superconductivity. Testing shielding technologies
will be useful for eventual fusion power reactors.

ISSUES

❚ Relation to Existing Tokamaks
TPX is being designed as a national facility.22 The
design team is made up of members from various
universities, other national laboratories, and rep-
resentatives of industry. Once completed, TPX
operations will be guided by an oversight council

22 U.S. Department of Energy, op. cit., footnote 2.
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with similar representation. Experiments will be
performed by researchers from participating insti-
tutions throughout the nation under the guidance
of this council. TPX will be integrated into the na-
tional information infrastructure so that research-
ers can perform experiments from their home
institution. This situation is being created in order
to facilitate one of the principal functions of
TPX—that it be a centerpiece in maintaining a
strong national research capability in fusion sci-
ence and engineering.

The New Initiatives Task Force made an as-
sessment of several existing tokamaks to see if the
goals of TPX could be met on one of them.23

There are two other large, superconducting toka-
maks in existence, the Tore Supra in France and
the T-15 in Russia. Both devices have supercon-
ducting toroidal coils like TPX, but neither have
superconducting poloidal coils. The Tore Supra
appears to have the potential for long-pulse (about
600 second) operation. Both, however, have fu-
sion plasmas with circular cross-sections and,
therefore, are incapable of achieving the advanced
operating parameters designed for TPX. The DIII-
D device at General Atomics in San Diego has the
necessary plasma shaping capability to test the ad-
vanced features and create the high bootstrap cur-
rent fractions that are features of TPX. The
DIII-D, however, cannot maintain the long pulses
because its current magnet power supply configu-
ration and plasma heating supplies are incapable
of operation for the long periods needed for the
1,000-second pulses. Also, the DIII-D device can-
not accommodate the large divertors planned for
TPX without a significant reduction in plasma
size.

The remaining large tokamaks are JET,
JT-60U, and TFTR. None of these machines oper-

ates with superconducting magnets. Further, both
JET and TFTR are committed for investigation of
D-T plasma operation for the rest of their opera-
tional life. While capable of operating in advanced
modes, as seen in figure 3-1, JT-60U will not be
able to match the planned operating conditions of
TPX, nor of sustaining very long pulses. Based on
the capability of its magnet system, pulses of 45
seconds are about as long as could be expected on
that machine. The Japanese have also carried out a
conceptual design of a superconducting machine
called the JT-60 Super Upgrade.24 It would have
many of the features planned for TPX and would
be larger and more powerful. Construction has not
been approved, however, and its fate may depend
on funding resources in Japan and whether TPX is
built. In any case, the JT-60 Super Upgrade is seen
as possible by Japanese research funding authori-
ties only if ITER is not sited in Japan.

Finally, none of the current machines can
match the planned, high-duty cycle of TPX. A key
parameter in determining duty cycle is the annual
flux of neutrons produced by fusion reactions of
the deuterium used for TPX plasma. These neu-
trons will impinge on the inner wall of the vacuum
vessel and on the divertor resulting in a steady
buildup of radioactive material in these structures.
In addition, neutrons that escape the ports in the
vacuum vessel will activate structures outside the
vessel. To keep the activation levels of such mate-
rial below that which can be handled without cost-
ly procedures puts a upper limit on the neutron
flux that can strike these structures. Also, DOE’s
site boundary dose limits (30 times lower than
background) must be observed. TPX is being de-
signed to accept an annual neutron flux of 6x1021

neutrons. The other machines are limited to neu-

23 Sheffield et al., op. cit., footnote 15, ch. 3.
24 H. Ninomiya et al., “Conceptual Design of JT-60 Super Upgrade,” paper presented at the 15th International Conference on Plasma Phys-

ics and Controlled Nuclear Fusion Research, Seville, Spain, Sept. 26 - Oct. 1, 1994.
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The JT-60U tokamak in Japan.

tron fluxes 10 to 100 times less than TPX design
because of their structural materials. Table 3-1
summarizes the principal parameters of the toka-
maks discussed in this section compared to
TPX. 25

❚ Relation to ITER
The FPAC report included both an engineering
test reactor and a steady-state advanced tokamak
among its recommended facilities. Much of the
conceptual design activity (CDA) work on ITER
was complete before the TPX initiative began,

however, and the final report of the CDA was
vague about whether a TPX-like machine would
be operative in time to provide ITER with any de-
sign or operational guidance.26 Indeed, it was as-
sumed at the time that a burning plasma facility
would be the one constructed. The ITER CDA re-
port did define physics and technology R&D that
would be needed to “validate the scientific and
technical basis and assumptions” for the ITER de-
sign.27 Included were several of the areas that are

planned to be investigated by TPX such as long-
pulse operation, improved divertor performance,

25 Sheffield et al., op. cit., footnote 15, ch. 3; and Princeton Plasma Physics Laboratory, op. cit., footnote 17.
26 International Atomic Energy Agency, ITER Conceptual Design Activities: Final Report, ITER Documentation Series, No. 16 (Vienna,

Austria: 1991).
27 Ibid., p. 14.
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TORE
Parameter TPX SUPRA T-15 DIII-D JT-60U JET

Major radius (meters) 2.25 2.38 2.43 1.67 3.4 3.1

Minor radius (meters) 0.5 0.75 0.70 0.67 0.85 1.1

Toriodal field (T) 4 4.5 3.5 2.1 4.2 3.4
Plasma current (MA) 2 2 1.4 2.1 6.0 6.0

Elongation 2 1.0 1.0 2.0 1.6 1.8

Pulse length (see) 1,000 20 ? 10-60 20-30 15-30
Neutron budget (ns/yr) 6x102 I 1.2X1020 ? 3X1018 <1021 >1021

Country Proposed U.S. France Russia Us. Japan U.K.

KEY

JET = Joint European Torus
MA = mega-amperes
ns/yr = neutrons per year
T = tesla
TPX = Tokamak Physics Experiment

SOURCE: J. Sheffield et al., “Report of the New Initiates Task Force,” Mar. 10, 1992.

superconducting magnets, remote handling, and
plasma heating and current drive systems. The
ITER CDA assumed that this research and devel-
opment (R&D) would be done on existing toka-
maks and that ITER would be responsible for
integrating all these features along with its other
goals. 28 On that basis, one could conclude that the
ITER project was proceeding under the assump-
tion that no steady-state advanced tokamak would
be built.

While it is planned that TPX will investigate
many of these ITER CDA R&D needs, operation
is not scheduled to begin until ITER construction
is underway according to the current plans. This
situation was recognized by the team that devel-
oped the report on TPX (SSAT) to the New Initia-
tives Task Force early in 1992. The report stated
that TPX operations would be able to provide
valuable operating experience on long-pulse,
high-duty factor operation for later operations of

28 Ibid.

ITER.29 In addition, construction of the supercon-
ducting magnets would give U.S. industry impor-
tant experience as a prelude to the task of
constructing the ITER magnets. Finally, TPX
would serve as a central research facility for U.S.
researchers while ITER was under construction.

The ITER design activity seems to be attempt-
ing to make a greater connection between it and
TPX. There have been discussions between TPX
and ITER design teams about divertor systems.
Currently, the two machines are using different
divertor designs with ITER proposing a more con-
servative configuration. TPX, however, has the
capability of investigating the divertor configura-
tions planned for ITER. Comparison of the differ-
ent designs should permit TPX to make important
contributions to the divertor choice for DEMO. A
more important connection concerns the ad-
vanced operating mode investigations of TPX.

29 Keith Thomassen et al., Lawrence Livermore National Laboratory, Steady State Advanced Tokamak (SSAT); The Mission and the Ma-

chine (Springfield, VA: National Technical Information Service, March 1992).
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Currently, ITER is being designed fairly conser-
vatively in terms of the confinement efficiency
and potential power density parameters. From fig-
ure 3-1 above, it lies considerably below the de-
sign variables for TPX. Originally, ITER was to
be configured to operate in a regime closer to that
of TPX. These parameters were changed because
such operation would have entailed more risk for
ITER, since the fusion power produced would
have taxed the limits of the materials used for the
vacuum vessel. While TPX proposal did not spark
these changes, results from TPX related to the ad-
vanced operating regimes, as discussed below,
would be useful for ITER.

The ITER design group recently indicated its
desire to maintain the flexibility of performance in
steady-state advanced tokamak regimes in the lat-
er phases of its operation to permit study of ad-
vanced operating regimes in ITER. Significant
upgrades to auxiliary systems may be required for
these tests, but it appears that ITER could ulti-
mately approach TPX conditions in a D-T plasma
operating at high energy gain. A major question is
the cost involved. To build in the flexibility so that
ITER could fully explore this advanced, steady-
state regime may be very expensive. Recent work
has shown that while ITER is being designed for
lower elongation and triangularity (see figure 3-1)
than TPX, calculations indicate that values ap-
proaching those of TPX can be attained in ITER at
reduced plasma current.30 At this time, the ITER
design team seems intent on preserving this capa-
bility. The ITER interim design, expected in June
1995, should allow a better assessment of whether
this is indeed the case.

Achieving the ideal operating conditions will
require optimizing several parameters. Whether
TPX, with its ability to shape the plasma cross-
section to a greater degree than ITER, is more suc-
cessful than ITER at reaching these conditions
remains to be determined by experiment. Results

from TPX in this context should be valuable for
ITER.

In addition, in many of the technology areas—
such as superconducting magnets and remote han-
dling and shielding—ITER will have to be
operating at least on par with TPX if not in
advance of it, since ITER demands will be sub-
stantially greater due to its D-T operation. Exper-
imental results on TPX, if they precede ITER
operation by a sufficient period, could be of value.

Unless they can be tested in ITER, there will
likely be considerable uncertainty about integrat-
ing TPX results with those from ITER in design-
ing and building DEMO. There is no question that
successful achievement of many of the goals to be
investigated by TPX—steady-state operation, su-
perconducting magnets, remote handling, and ad-
vanced divertor design in particular—will be
necessary if a tokamak-based fusion power reac-
tor is to become a reality. As discussed above,
these areas can be incorporated in ITER from the
start or be integrated into it after testing elsewhere,
preferably on TPX. Integration of advanced toka-
mak operations results into ITER, however, may
be more limited and require significant upgrades.
Since successful demonstration of these opera-
tions can have significant consequences for the
economics of a fusion power reactor using the to-
kamak concept, it will be important to build them
into the DEMO design. Indeed, if operation in the
advanced regimes has not been demonstrated, the
economics of a tokamak fusion powerplant may
be not be attractive enough to be accepted by the
market. Demonstrating advanced operations may
be the most important contribution of TPX. TPX,
therefore, is designed to be upgradeable for opera-
tion with deuterium and tritium. Doing so, how-
ever, would eventually add to the cost of TPX.
Such expenditures may prove beneficial since
D-T operation in TPX could complement D-T ex-
periments in ITER and provide important data for

30 W. Nevins et al., “ITER Steady-State Operation and Advanced Scenarios,” IAEA-CN-60/E-P-5, paper presented at the 15th International

Conference on Plasma Physics and Controlled Nuclear Fusion, Seville, Spain, Sept. 26-Oct. 1, 1994.
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The DIII-D Tokamak at General Atomics in San Diego.

DEMO. It is likely that DEMO will be designed
rather conservatively because of the potentially
high cost of that machine. To the degree that ad-
vanced operation has not been tested in a D-T,
steady-state device such as ITER, the risk of in-
corporating that feature into DEMO may be too
great.

❚ Stand-Alone Machine
Supporters of TPX argue that the machine’s value
is not dependent on the ITER even though many
of the scientific and technical issues that TPX will
investigate are important for ITER. They say that
some of the results from TPX will be useful re-
gardless of the path fusion power development
takes. In particular, operation of superconducting
magnets and remote handling will be necessary on
arty magnetic fusion reactor. In addition, there will
be need for a divertor or similar device to remove
heat and particles from a burning plasma. There-
sults of physics investigations on steady-state and
advanced operations can also be useful to a variety
of other magnetically confined concepts since
they, too, will have to operate continuously and
will be concerned with some of the same issues
about power density and confinement efficiency

gain. Much of the steady-state and advanced op-
eration issues to be investigated by TPX, how-
ever, are unique to the tokamak concept. For that
reason, the results of the advanced operation ex-
periments may be essential in evaluating the toka-
mak against alternative concepts should the latter
fusion program be redirected toward more effort
on such concepts.

Another important function of TPX, as de-
scribed above, is to serve as a national facility.
Without such a machine, there does not seem any
prospect for a new large, magnetic fusion exper-
imental facility in the United States in the next
several years after TFTR shuts down. Several oth-
er U.S. tokamaks would remain in operation,
however, the largest of which is the DIII-D facility
at General Atomics in San Diego. While possess-
ing many of the features of TPX, DIII-D is not
now capable of steady-state operation for the rea-
sons described above. In addition, it is not now a
national facility in the sense that TPX is intended
to be. Access to DIII-D by researchers outside of
General Atomics, however, has been quite good.

Another possible scenario for the magnetic fu-
sion energy program is that ITER is indefinitely
postponed, but no other alternative concept
emerges to challenge the tokamak.31 In that case,
TPX could be of even more value than currently is
the case. As previously stated, the physics and
technology it is investigating are fundamental for
the development of any tokamak-based fusion
power reactor. It also seems clear that while TPX
will expand the state of knowledge about ad-
vanced tokamak operation, successful steady-
state operation in that regime is by no means
certain. Particular issues that need resolution con-
cern how steady-state operation affects density
and current profile-shaping for generating the
bootstrap current and attaining higher values of
potential power density and confinement efficien-
cy. Similarly, there is still much R&D to be done
to come up with a divertor that can operate reliably

31 For one discussion of different timing and mix of major tokamak facilities leading to a demonstration powerplant, see Stephen O. Dean,

Fusion Power Development Pathways,” Journal of Fusion Energy, vol. 12, No. 4, 1993, pp. 415-420.
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under steady-state conditions. If TPX is built and
these important physics and engineering prob-
lems are solved, the possibility of developing a
successful tokamak-based fusion power reactor
would be significantly higher.

❚ cost
As proposed in the DOE fiscal year 1995 budget
request to Congress, the total project cost estimate
of TPX is $694 million to completion. This esti-
mate includes $597 million for actual construc-
tion and $97 million for associated research
during the construction period and other related
costs. These costs are all in as spent dollars. The
cost profile as envisioned in the fiscal year 1995
request is given in figure 3-3. This plan called for
$66.9 million in fiscal year 1995. Congress, how-
ever, appropriated $42 million and did not grant
approval to start construction. At this time, the fis-
cal year 1996 budget request is uncertain. In addi-
tion, the spending profile will also change, but,
assuming project construction is approved, the
annual amounts needed are not likely to decline

from those shown. Currently, DOE is projecting
annual operating costs of $150 million (in fiscal
year 2000 dollars) for the 10-year life of the
facility.

The budget requirements for TPX construction
when combined with DOE commitments to the
ITER program, even before its construction,
would result in a large increase in the total MFE
budget unless the base program is greatly reduced.
While some reduction can be expected as TFTR
operations are phased out, it is not likely to be suf-
ficient to keep the total budget requirements from
growing sharply. At the same time, there have
been calls to reduce the magnetic fusion energy
budget by as much as 50 percent. It is clear, there-
fore, that gaining approval to begin TPX construc-
tion is likely to be difficult. Given the Japanese
interest in a machine with similar characteris-
tics—the JT-60 Super Upgrade—it may be desir-
able to explore the possibility of making TPX an
international venture just as the ITER project, or
otherwise integrating it more fully into the in-
ternational fusion energy effort.
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ver the past several decades, the tokamak has emerged as
the most scientifically successful fusion energy concept,
and is emphasized in U.S. and world programs. There
are, however, a number of alternate concepts (i.e., nonto-

kamak) for fusion energy for which the knowledge base is more
limited (see table 4-1). Some of these may have potentially attrac-
tive characteristics. In the past several years, alternate concepts
have received a declining fraction of the federal fusion energy
program budget, leading to the current state in which nearly all
emphasis is placed on the tokamak. This chapter addresses the
following questions regarding alternate concepts:

� What is the rationale for pursuing alternate concepts as part of
a fusion energy program?

� What is the current status of knowledge for alternate concepts?
� What activities are involved in pursuing an alternate concept?
� What is the Department of Energy’s (DOE’s)

current program for alternate concepts?

REASONS TO PURSUE ALTERNATE
FUSION CONCEPTS
There is widespread agreement that examination of alternate fu-
sion confinement concepts is an important component of a fusion
energy program. The Office of Technology Assessment’s 1987
report found that “the characteristics, advantages, and disadvan-
tages of various confinement concepts need further study”1 for

1 U.S. Congress, Office of Technology Assessment, Starpower: The U.S. and the In-
ternational Quest for Fusion Energy, OTA-E-336 (Washington, DC: U.S. Government
Printing Office, October 1987), p. 11.
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Low density magnetic confinement
Tokamak
Field reversed configuration

Spheromak
Spherical tokamak
Reversed field pinch
Stellarator

Inertial fusion energy (l FE)
Conventional IFE (e.g., heavy-ion, laser)
Advanced, decoupled-ignition, target systems
Magnetized-target IFE
Focused-ion fast ignition
Z-pinch fast ignition

High density magnetic confinement
Z-pinch

Z-Flow-through pinch

Wall-confined, magnetically insulated

Nonthermonuclear
Inertial electrostatic confinement

Colliding beam systems (e.g., MIGMA)

Coulomb barrier reduction
Muon catalysis
Others (e.g., antiproton catalysis)

SOURCE: R. Paul Drake et al., Lawrence Livermore National Laborato-

ry, “Advanced Fusion Assessment,” Aug. 19, 1994

several reasons, including uncertainty about
which concept can form the basis of an attractive
fusion powerplant. In 1990, the Secretary of Ener-
gy’s Fusion Policy Advisory Committee (FPAC)
reported:

. . . there must be an independent program of
concept improvement, including study, and
where promising, development of alternative

configurations that may be more suitable for
commercialization. 2

Similarly, in its June 1992 report to the DOE Di-
rector of Energy Research, the Fusion Energy Ad-
visory Committee (FEAC) recommended:

. . . a non-tokamak fusion concept program, at
some level, should be supported as a matter of
policy. FEAC recommends that DOE retain the
flexibility to test some non-tokamak concepts at
intermediate scale when warranted by their
technical readiness and promise as a reactor.3

There are several reasons for supporting alter-
nate concepts as part of a fusion energy program,
including reducing risk, identifying more com-
mercially attractive concepts, identifying toka-
mak enhancements, and promoting competition
in research. Reducing risk and identifying poten-
tially more attractive prospects have been most
widely cited, including by FPAC, FEAC, and
OTA.

❚ Reduce Risk
The tokamak has clearly emerged as the most
scientifically successful fusion energy concept.
However, while there is widespread agreement
that a tokamak powerplant is likely to be scientifi-
cally and technically feasible, it may ultimately
prove not to be, and thus pursuit of alternate con-
cepts reduces the risk of having no fusion energy
option should the tokamak prove infeasible. The
remaining physics challenges and uncertainties in
developing a tokamak fusion energy device are
substantial. For example, it is still to be demon-
strated that a tokamak plasma can be ignited and
that an ignited plasma can be maintained in steady
state. There are extensive technology challenges
as well, such as developing a divertor (a device to
control impurities and remove reaction products)

2 U.S. Department of Energy, Fusion Policy Advisory Committee, Report of the Technical Panel on Magnetic Fusion of the Energy Re-

search Advisory Board, Final Report, DOE/S-0081 (Washington, DC: September 1990), p. 4.
3 Fusion Energy Advisory Committee, Advice  and Recommendations  to the Department of Energy in Partial Response to the Charge Letter

of September 24, 1991: Part D, DOE\ER-0555T (Washington, DC: U.S. Department of Energy, Office of Energy Research, June 1992), June
1992, p. 11.
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Characteristic Cost/performance implication
Low power density High capital cost per kW produced
High complexity Low perceived reliability/maintainability
Large unit sizes of >2 GW (thermal) Inflexible for power system planning

Deuterion and tritium fuel Not radioactively benign
Very high development costs

SOURCE: R Paul Drake et al , Lawrence Livermore National Laboratory, “Advanced Fusion Assessment, ” Aug. 19,
1994.

and developing advanced materials well suited for
the challenging environment of a magnetic fusion
energy (MFE) reactor. 4 In all, tokamak propo-
nents suggest that meeting the existing challenges
to making a demonstration fusion powerplant will
take a continuous, high-level effort extending
more than three decades. This multidecade time
horizon for fusion energy development and the
substantial challenges ahead suggest the impor-
tance of breadth and flexibility in the program.

❚ Identify More Commercially
Attractive Concepts

Even if a tokamak energy device ultimately
proves scientifically and technically feasible
(which most observers believe is likely), it may
not be commercially attractive. There are several
tokamak concept characteristics that may lead to a
commercially unattractive reactor product. With-
out significant technical breakthroughs, these
characteristics could cause tokamak energy de-
vices to have inherently high capital costs, diffi-
cult maintenance, large unit sizes, and other
unattractive features, as shown in table 4-2.5 Re-

cent reactor studies performed for the fusion ener-
gy program indicated that the cost of electricity
from a fusion powerplant based on the tokamak
concept would be somewhat in excess of today’s
best fission powerplants, assuming all scientific
and technical feasibility challenges are met over
the next several decades.b Table 4-3 summarizes
criteria identified by electric utility industry per-
sonnel as important for practical fusion power
systems.

Pursuing alternate concepts, including novel
ones, may provide a breakthrough for an ultimate-
ly more economic fusion energy device. There are
several alternate concepts that in theory address
some of the challenges associated with the toka-
mak. However, their scientific and technical de-
velopment remains inadequate to determine likely
feasibility. It should be noted that there is at pres-
ent no alternate concept that appears superior to
the tokamak. Rather, there is insufficient informat-
ion to determine the long-term prospects of many
alternate concepts. While an alternate concept
may appear promising, the relative lack of in-
formation and technical development for most

4 Many technology challenges facing the tokamak would also have to be addressed by some alternate concepts, but there are many excep--

tions. For example, by using a liquid wall of materials not subject to neutron activation or degradation, by its very nature, the inertial fusion
energy concept need not require the same advanced materials. Similarly, alternate concepts involving fusion of certain fuels other than deuteri-
um and tritium such as helium-3 would result in less extensive production of high-energy neutrons, and thus may not require the same develop-
ments in advanced materials as needed for the tokamak.

5L.J. Perkins et al., Lawrence Livermore National Laboratory, “Fusion, the Competition and the Need for Advanced Fusion Concepts,”

paper prepared for OTA Workshop on Fusion Energy, June 8, 1994.
6 F. Najmabadi et al., “The ARIES-I Tokamak Reactor Study,” UCLA-PPG-1323, 1991.
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Economics-lower Iifecycle costs than competitors
Plant size flexibility

Short, simple construction schedule
Design simplicity
High reliability, availability
Low fuel costs
Long life
Low end-of-life costs

Public acceptance
Environmental attractiveness, minimal radioactive
wastes

Low costs
Maximum safety

Licensing simplicity

SOURCE: Office of Technology Assessment, adapted from Jack Kas-
Iow, Electric Power Research Institute, “Criteria for Practical Fusion
Power Systems, ” presentation to the Fusion Energy Advisory Commit-

tee, Dec. 1-2, 1994.

makes that promise speculative. In contrast, the
advanced state of development of the tokamak
makes it relatively easy to identify its likely short-
comings—less well developed alternate concepts
may well have shortcomings that will not be iden-
tified without further development efforts.

❚ Identify Tokamak Enhancements
Even if the tokamak proves to be the most com-
mercially attractive fusion concept, research on
alternate concepts can support tokamak improve-
ment and technology development. A current ex-
ample is the field reversed configuration (FRC)
concept, a toroidal MFE concept at a relatively
low level of development. The largest FRC de-
vice, the Large S Experiment (LSX) was built by
Spectrum Technologies, Inc. between 1986 and
1990 at a cost of $14 million with a planned yearly

operating budget of about $3 million. Although
DOE decided in late 1990 to terminate funding for
LSX experiments examining the feasibility of the
FRC fusion concept (see below), LSX received
partial funding to explore its use as a technology
for refueling of tokamaks.7

❚ Promote Competition in Research
and Development

Finally, pursuing more than one fusion concept
may provide the discipline that comes with com-
petition. Providing a competitor for the tokamak
was one of the reasons for supporting the now-
abandoned magnetic mirror concept during the
1970s and early 1980s.8 Similarly, in the late
1980s, then-Energy Secretary Watkins proposed a
head-to-head competition between the tokamak
and inertial fusion energy (IFE).

STATUS AND PROSPECTS OF
ALTERNATE CONCEPTS
There are several alternate fusion concepts with a
wide range of maturity levels or development of
the information base. Over the past decades, the
primary focus of the fusion energy program has
been on several MFE concepts.9 Extensive re-
search relevant to IFE has also been performed,
largely for its potential defense applications. As a
result, many MFE and IFE concepts generally en-
joy afar more advanced knowledge base than oth-
er fusion concepts such as the colliding beam and
inertial electrostatic concepts. Past efforts have
been much less extensive both in theory and ex-
periment, and knowledge about the prospects is
far more speculative.

The likelihood that some alternate concept may
attain and exceed the expected technical and eco-
nomic performance of the tokamak remains spec-
ulative. Developing comparative information
judging the relative strengths and weakness of a
broad range of alternate concepts and assessing

7 Alan L. Hoffman, University of Washington, letter to OTA, May 9, 1994.
8 See, e.g., “Fusion’s $372-Million Mothball,” Science, vol.  238, Oct. 9, 1987, p. 153.
9 For a primer on various magnetic confinement fusion concepts, see Office of Technology Assessment, op. cit., footnote 1.



    

Chapter 4  Alternate Concepts for Fusion Energy 69

the information base has not been a priority of the
fusion energy program. In particular, there is no
current, published DOE-sponsored analysis of the
comparative technical prospects and challenges of
the broad array of fusion concepts including novel
ones or those previously examined and no longer
pursued. DOE has sponsored and published, how-
ever, reviews of alternate MFE concepts that dis-
cuss their relative level of development and likely
prospects,10 and has supported some analyses of
the relative prospects of IFE.ll The lack of com-
parative assessment of non-MFE or IFE concepts
is consistent with the fusion energy program’s pri-
mary focus on MFE concepts rather than a broader
array of fusion concepts.

❚ MFE Concepts
Prior to the 1990s, DOE pursued a variety of MFE
concepts that use magnetic fields to control the
range of motion of the plasma. This research effort
included construction of several small and inter-
mediate facilities to examine such diverse MFE
concepts as stellarators, mirrors, reversed field
pinch; and FRC. Notably, only the stellarator has
come close to attaining the plasma conditions
(e.g., confinement times, temperatures, and densi-
ties) attained by tokamaks. The lower levels of
performance, however, may be due to a lack of fol-
low-through rather than a lack of potential. Many
major alternate concept experiments have been ei-
ther canceled prior to completion of construction,
or kept to a limited experimental effort primarily
for budgetary reasons rather than poor technical
promise. As noted by DOE in its fiscal year (FY)
1993 budget request:

. . . fiscal constraints have required the program
to prematurely narrow its focus to the tokamak
concept, including tokamak improvement acti-
vities, and to eliminate major alternate magnetic
confinement program elements.

The  Advanced  To rod ida l  Fac i l i t y  S te l l a ra to ra t  Oak  R idge
Nat iona l  Labora to ry  in  Tennessee.

Table 4-4 shows the status of several exper-
imental facilities for alternate magnetic fusion
concepts that were under development but were
canceled, mothballed, or operated minimally
since the mid- 1980s. The FRC case provides one
example of a technically successful alternate con-
cept with a limited knowledge base that DOE
largely discontinued due to budgetary consider-
ations. FRCs have highly complex effects that are
not well understood, requiring experimental work
to determine the physics of stability and confine-
ment. If the physics turnout to be favorable, how-
ever, FRC may present an attractive reactor
concept, with high output power densities and the
potential for relatively simple engineering
compared to the tokamak (e.g., a natural divertor
to exhaust reaction products and heat, based on the
device’s linear geometry). Work on small FRCs at
Los Alamos National Laboratory and Spectra
Technology, Inc. in the late 1970s and 1980s was
promising, leading to a DOE decision to build a
larger device--the $14 mi1lion LSX to explore the
physics in a regime more relevant to reactors.

10 For example, see Fusion Energy Advisory Committee, op. cit., footnote 3; and Argonne National Laboratory, Fusion Power Program,

"Technical Planning Activity: Final Report," prepared for the U.S. Department of Energy, Office of Fusion Energy, January 1987.
11 For example, see Fusion Policy Advisory Committee, op. cit., footnote 2.



70  The Fusion Energy Program: The Role of TPX and Alternate Concepts

Construction cost
Concept Facility ($ in millions) Status

Mirror MFTF-B $372 Closed in 1986, upon completion of
construction.

Stellarator ATF $19 Operated intermittently since opening in
1990, mothballed 1994.

Field reversed configuration LSX $14 Operated minimally upon completion in
1992; being relocated since 1993 to be
used for tokamak fueling experiments.

Reversed field pinch CPRF $58 Canceled during construction, 1992.
(unfinished)

Reversed field pinch MST $4 Operated at reduced budget since open-
ing in 1988.

Spheromak MS $4 Maryland Spheromak was phased out in
1992 without attaining anticipated perfor-
mance.

Spheromak s-l $9 Constructed at the Princeton Plasma
Physics Laboratory in 1983, operated un-
til 1987, demonstrating some fundamental
physics of the concept.

1 
There are a number of alternate concepts that have been pursued in other countries in addition to the U.S. facilities Iisted here

SOURCE: Office of Technology Assessment, 1995.

However, the anticipated $3 million annual fund-
ing to conduct experiments on the LSX to explore
the prospects of FRC for a potential fusion energy
device was dropped in 1991, the year after
construction was completed. A more limited ex-
perimental course was continued at about one-
quarter the planned budget, examining the use of
the FRC concept for tokamak refueling.

The reversed field pinch (RFP) concept has a
limited knowledge base and has been greatly cut
back due to budgetary considerations. As with
FRC, RFP has physics challenges (primarily, poor
energy confinement) requiring experimental
work. However, if techniques can be developed to
improve confinement, RFP offers some potential-
ly attractive features. A key benefit is that the
magnetic field required is about one-tenth that of
the tokamak, which could lead to a more compact,

high-power density fusion powerplant. In the
early 1990s, DOE canceled construction of a
$75-million RFP device, the ZT-H, that was about
75 percent complete, again for budgetary reasons.
A much smaller RFP device, MST, continues par-
tial operation at the University of Wisconsin. Op-
eration of an Italian RFP device called the RFX of
similar size to the ZT-H began in 1991.12

The largest fusion energy project cancellation
is the Mirror Fusion Test Facility-B (MFTF-B), a
$372-million (as spent) alternate concept device
that was mothballed due to budget constraints the
day after completing construction in 1986, but
prior to its commissioning.13 MFTF-B did face
considerable technical challenges identified dur-
ing the last two years of its construction, as experi-
ments at much smaller mirror facilities gave

12 Fusion Energy Advisory Committee, op. cit., footnote 3, p. 7.
13 “Fusion’s $372-Million Mothball,” op. cit., footnote 8, pp. 152-155.
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disappointing results for the mirror concept gener-
ally. MFTF-B would also have been expensive to
operate, costing tens of millions of dollars annual-
ly. However, as it was never operated, MFTF-B
did not provide experimental evidence either sup-
porting or rejecting the mirror concept. As shown
in table 4-4, several other major facilities were
built during the 1980s to test a variety of alternate
concepts, most of which were retired early or pur-
sued a limited course of experimental studies.

Some alternate MFE concepts previously in-
vestigated and found less promising than the toka-
mak may warrant reconsideration, based on
improvements in technology and theoretical un-
derstanding. For example, one of the major chal-
lenges with the stellarator concept was designing
and fabricating the relatively intricate magnets re-
quired. However, advanced computer-based ana-
lytical capabilities continue to improve the ability
to design and manufacture magnets. Some of
these techniques were developed and used in pro-
ducing the now prematurely retired Advanced
Toroidal Facility (ATF), the most recent stellara-
tor.14 While the stellarator may not ultimately
prove more attractive than the tokamak, improv-
ing magnet technology continues to reduce one of
its principal drawbacks. Advantages relative to
the tokamak include that they are inherently
steady state, have no plasma current, and thus do
not suffer from disruptions and instabilities of the
plasma. The approximately $1-billion Large Heli-
cal Device (LHD), under construction in Japan, is
a superconducting stellarator similar to ATF in
concept, but closer to TPX in scope and cost. A
similar scale stellarator has been proposed in Ger-
many. A much smaller stellarator with a cost of
about $3 million is under construction at the Uni-
versity of Wisconsin as part of DOE’s small pro-
gram for alternate fusion concepts.

End magnets for the Mirror Fusion Test Facility (MFTF-B)
Lawrence L ivermore Nat iona l  Laboratory

DOE last sponsored a detailed examination of
the prospects for tokamaks and alternate magnetic
confinement concepts in the mid- 1980s, which re-
sulted in a January 1987 report, “Technical Plan-
ning Activity: Final Report” (TPA).15 While that
document remains a useful source of information,
there has been considerable change since it was
produced. For example, there have been major
advances in tokamak performance, some limited
experimental efforts on some alternate MFE con-
cepts, and a continuing improvement in the broad
base of physics and technology related to fusion.
Thus, the TPA does not provide an entirely up-to-
date foundation for evaluating the current merits
of alternate fusion research efforts. More recently,
DOE’s FEAC panel on concept improvement
(FEAC panel #3) has provided a substantially less
detailed review of alternate concepts, which
makes note of the advances in MFE.

Reviews of MFE concepts have classified the
concepts according to their status or level of de-
velopment. 16 For example, FEAC panel #3 di-

14 Following completion of construction in 1988, ATF was held to a limited operational schedule and retired prematurely for budgetary

reasons rather than poor technical performance.
15 Argonne National Laboratory, op. cit., footnote 10.
16 Ibid.; Office of Technology Assessment, op. cit., footnote 1; and Fusion Energy Advisory Committee, op. cit.. footnote 3.
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FEAC Panel #3-concept improvement OTA Starpower report
Highly developed concepts Well-developed knowledge base
Tokamaks Conventional tokamak

Stellarators

Developing concepts Moderately developed knowledge base

Reversed field pinch Advanced tokamak

Field reversed configuration Tandem mirror
Stellarator
Reversed field pinch

Developing knowledge base
Spheromak
Field reversed configuration
Dense Z-pinch

Small scale innovative concepts
Unspecified

SOURCES: Fusion Energy Advisory Committee, Advice and Recommendations to the Department of Energy in Partial
Response to the Charge Letter of September 24, 1997: Part D, DOE/ER-0555T (Washington, DC: U.S. Department of
Energy, Office of Energy Research, 1992), p 11, and U S. Congress, Office of Technology Assessment, Starpower: The
U.S. and the International Quest for Fusion Energy, OTA-E-336 (Washington, DC: U.S. Government Printing Office, Oc-

tober 1987), table 1-1, p. 12.

vialed MFE concepts into three categories of de-
velopment, as shown in table 4-5. The panel did
not explicitly investigate the prospects for poten-
tial fusion powerplants, but rather commented on
the current state of scientific understanding of
alternate concepts. Similarly, OTA’s 1987 Star-
power report included a listing of magnetic con-
finement concepts then under investigation in the
United States, and their level of development
based on DOE’s TPA. The lists of concepts in the
earlier documents (i.e., OTA and TPA) are longer,
reflecting the greater variety of alternate MFE
concept research then being pursued.

❚ IFE Concepts
Considerable effort has been devoted to under-
standing inertial confinement, in which a pellet of

fusion fuel is heated and compressed by intense la-
sers or heavy-ion drivers to such high densities
that the fuel’s own inertia is sufficient to contain it
for the very short time needed for fusion to occur
(see figure 4-l). Numerous reviews have con-
cluded that the IFE concept using a heavy-ion
driver is a promising approach to an eventual fu-
sion powerplant.17 DOE has sponsored reactor
studies of conceptual designs of IFE power-
Plants. 18 There is, however, considerable scientif-

ic and technical uncertainty with IFE. Overall,
IFE proponents envision a $4-billion civilian ef-
fort (supplemented with about $4 billion in DOE
Defense Program research) over the next 30 years
involving several new facilities to address the
scientific and technical challenges, culminating in
a demonstration powerplant. Although much

17 FFAC Panel #7 Report, “Inertial Fusion Energy,” in U.S. Department of Energy Fusion Energy Advisory Committee, Advice and Recoin-

mendations to the U.S. DOE in Response to the Charge Letter of Sept. 18, 1992 (Washington, DC: June 1993); and Fusion Policy Advisory

Committee, op. cit., footnote 2.
18 See, e.g., R.W. Moir et al., “HYLIFE-II: A Molten-Salt Inertial Fusion Energy Power Plant Design-Final Report,” Fusion Technology,

vol. 25, January 1994, pp. 5-25.
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forming the plasma envelope.
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Thermonuclear burn
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the compressed fuel,

yielding many times the
input energy.

SOURCE: Lawrence Livermore National Laboratory.

scientific and technical work remains to be done
(see figure 4-2), the information base for IFE is
moderately well established, as are the next re-
search and development steps.19

Inertial confinement research mimics, on a
very small scale, some processes in the hydrogen
bomb, and most of the research relevant to IFE has
been performed by DOE’s Office of Defense Pro-
grams for its applications to nuclear weapons and
stockpile stewardship responsibilities. The sci-
entific feasibility of achieving high gain in an
inertial confinement fusion target has been dem-
onstrated in underground nuclear explosion ex-
periments at the Nevada Test Site in a program
called Halite/Centurion. The next step in examin-
ing the science of target physics and ignition de-
pends on the National Ignition Facility (NIF),

another effort planned for the DOE Defense Pro-
gram. NIF is a proposed $1-billion research facil-
ity being considered as part of the stockpile
stewardship program to maintain expertise for nu-
clear weapons. The scientific results that NIF or
something like it would produce are essential to
demonstrating ignition and propagating burn of
high-gain targets, and to establishing the require-
ments that an IFE driver would have to meet.
However, whether NIF is pursued will depend
more on weapons-related reasons, including its
role in stockpile stewardship and the potential ef-
fects on weapons proliferation rather than its
benefits for the fusion energy program. DOE an-
nounced plans to proceed with NIF in October
1994, but is also performing a detailed study of the

1 9See, e.g., B. Grant Logan et al., "The Inertial Confinement Fusion Pathway,"paper presented at the Forum on Pathways  to Fusion Power,

American Nuclear Society Annual Meeting and Fusion Topical, New Orleans, LA, June 22, 1994.
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SOURCE: Roger O Bangerter, Head, Fusion Energy Research Program, Lawrence Berkeley Laboratory, “Heavy Ion Inertial Fusion, ” testimony at

hearings before the House Committee on Science, Space, and Technology, Subcommittee on Energy, Aug. 2, 1994

effects of the program on nuclear nonprolifera-
tion, expected to be completed in 1995.

There are important scientific and technical
challenges for IFE that go beyond the target phys-
ics research needs shared with the Defense Pro-
gram. The most important of these is development
of a driver that is both efficient and can be operated
at a high repetition rate (e.g., several times per sec-
ond) for use in an eventual IFE powerplant. In
contrast, while lasers can be highly effective for
target physics research, which requires a repeti-
tion rate of one burst every several hours, they lack
the efficiency and repetition rate needed by IFE
powerplant drivers. Numerous reviews have sup-
ported development of a heavy-ion driver, which
is the most advanced concept. The heavy-ion driv-
er concept builds on the considerable investment

in science and technology developed for the accel-
erators used in high-energy physics. The next step
in heavy-ion driver development is called the In-
duction Linac Systems Experiments (ILSE), with
an estimated construction cost of about $50 mil-
lion. While heavy-ion drivers appear to be the
most advanced concepts for IFE, there are other
approaches that may eventually prove attractive as
well, including light-ion drivers and advanced
lasers. 20

Budget constraints have caused a continued de-
ferral in the development of key research efforts
for IFE, including ILSE. Despite favorable rec-
ommendations from review committees for pro-
ceeding with ILSE, the IFE budget was reduced
from $9 million in FY 1992 to $4 million in FY

20 Charles D. Orth et al., Larence Livermore National Laboratory, “Diode-Pumped Solid-State-Laser Driver for Inertial Fusion Energy

Power Plants,” ICF Quarterly Report, vol. 3, No. 4, July-September 1993, pp. 145-154.
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1993. In commenting on the lack of progress in the
IFE effort, one review body found the following:

The Department of Energy has not estab-
lished an IFE program that resembles remotely
the one envisioned by FPAC. Ostensibly this has
been due to stringent funding allocations for fu-
sion as a whole.21

In general, IFE proponents suggest a develop-
ment path with inherently less dependence on ex-
tremely expensive individual facilities than the
tokamak by virtue of greater modularity in exper-
imental facilities. For example, while an ignition
facility is an expensive component of an IFE de-
velopment path, that one facility could service the
research needs of several drivers. An overview of
the research needs for IFE development and a sim-
plified development path as developed by pro-
ponents is shown in figure 4-1. In total, IFE
proponents project budget needs of about $4 bil-
lion over the next three decades to develop a dem-
onstration powerplant (DEMO).22 This cost
estimate includes neither the anticipated $1.8 bil-
lion to build and operate NIF, nor other efforts
paid for under DOE’s Defense Program. Counting
all defense research also relevant to IFE would
add about $4 billion to the costs. Further, it must
be noted that the cost estimates are highly uncer-
tain, and depend on such unresolved physics is-
sues as the gain achievable with a given driver.

❚ Other Novel Concepts
A number of novel fusion energy concepts have
been suggested that take fundamentally different
approaches from those used in either MFE or
IFE.23 Relative to inertial and magnetic confine-
ment fusion, these approaches have generally re-

ceived very limited attention in the fusion energy
program, and are at an embryonic development
stage, with far less well understood and demon-
strated scientific concepts. While the lack of
scientific understanding and demonstration can
be a notable shortcoming of novel concepts, some
proponents find this to be the essence of their po-
tential benefit and justification for support. For
example, one physicist long associated with cer-
tain novel concepts notes:

If there is a route to dramatically more attrac-
tive fusion systems, it will be in the investiga-
tion of new or relatively unexplained physics
rather than in engineering refinements of pres-
ent or recently terminated programs.24

Just as the scientific aspects can be highly specula-
tive, the broader technology issues that would
have to be addressed leading to a fusion energy
powerplant based on any of these concepts have
typically not been examined in detail. However,
proponents of these concepts suggest a variety of
possible advantages relative to the tokamak, rang-
ing from ability to use advanced fuels (e.g.,
helium-3 and deuterium, which produces less
neutron radiation than results from the deuterium-
tritium reactions of tokamak and IFE) to smaller,
more flexible powerplant sizes, to lower construc-
tion and operating costs. As noted earlier, DOE
has not published an analysis of the comparative
technical prospects and challenges of novel alter-
nate concepts.

One example of the many novel concepts is
muon catalysis, which involves using a subatomic
particle called a muon to shield the electric charge
of one of the nuclei in a fusion reaction from the
other. This shielding mitigates the repulsive forces

21 FEAC Panel #7 Report, op. cit., footnote 17.
22 Donald Correll, Deputy Program Leader, Laser Programs—Inertial Confinement Fusion Lawrence Livermore National Laboratory, fax

to OTA, July 22, 1994; and Roger O. Bangerter, Lawrence Berkeley Laboratory, “Heavy Ion Inertial Fusion” testimony at hearings before the
House Committee on Science, Space, and Technology, Subcommittee on Energy, Aug. 2, 1994.

23 For brief descriptors of a number of novel concepts, see for example, Global Foundation, Inc., “1st International Symposium on Evalua-

tion of Current Trends in Fusion Research: Book of Abstracts,” Washington, DC, Nov. 14-18, 1994.

24 Normal Rostoker, “Alternate Fusion Concepts,” paper presented at the 1st International Symposium: Evaluation of Current Trends in

Fusion Research, Washington, DC, Nov. 14-18, 1994.
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and allows the nuclei to approach closely enough
to fuse without the need for extreme temperature.
Muon-catalyzed fusion reactions have been ob-
served in high-energy physics experiments dating
back several decades, although the number of fu-
sion reactions produced per muon before it decays
was lower than would be necessary to make the
process worthwhile.

Inertial electrostatic confinement fusion is a
more developed, but still novel approach that has
received limited attention from the fusion energy
program. The concept involves confining the
highest energy fuel ions electrostatically, leading
to greater reactivity than found in an MFE plasma.
While some work has been performed examining
the scientific basis of the concept including at the
University of Wisconsin and the University of Illi-
nois, the theoretical studies remain at a relatively
preliminary stage. A related concept, the colliding
beam, was largely discarded decades ago based on
theoretical and experimental results using the
migma reactor approach that indicated an inability
to develop a sufficient ion density. However, pro-
ponents of the concept suggest that developments
in the field of high-energy physics and in the ac-
companying technology of linear accelerators
may provide solutions to this drawback of the col-
liding beam concept.25

Perhaps the most widely debated and contro-
versial novel concept has been cold fusion. In
1989, two researchers, Stanley Pons and Martin
Fleischmann, announced that they had discovered
a method of producing nuclear fusion at room
temperature using a simple electrochemical appa-
ratus. Although some researchers reported results
supporting the claims, many of those findings
were subsequently retracted or could not be con-
firmed by other researchers. A 1989 DOE adviso-
ry committee of nuclear physicists and chemists
concluded that “evidence for the discovery of a

new nuclear process termed cold fusion is not per-
suasive.”26 Today, a handful of researchers con-
tinue to report that electrolysis of heavy water can
lead to the production of excess power. Some in-
vestigators theorize that unusual and unexplained
chemical or nuclear processes may in fact be at
work. The inability to routinely reproduce exper-
imental findings has proven to be a continuing
challenge, and the results are still questioned by a
majority of the scientific community. However,
the Japanese agency MITI has an ongoing pro-
gram examining the phenomena, with funding of
about $5 million in 1994.27

STEPS IN EXAMINING
ALTERNATE CONCEPTS
The next step that would be required in develop-
ment of any alternate concept depends on its level
of maturity. While immature concepts may be
well suited to a great deal of relatively inexpensive
theoretical analysis for screening purposes, some
such as IFE are at a point where major facilities
such as ILSE and NIF are required to continue
development.

Theoretical research, modeling, and analysis
can be useful tools for examining the likely merits
of an alternate concept. These theoretical efforts
can include a wide range of expertise from
detailed physics (e.g., modeling of radiation/
magneto-hydrodynamics for high-density plas-
mas; modeling of particle orbits and collisional
effects) to reactor design and economic analysis
assuming favorable physics (e.g., commercial
reactor evaluations and systems modeling28).
Computational abilities continue to improve,
making theoretical studies increasingly feasible.
Even for relatively more advanced concepts,
theoretical analysis can be useful for estimating
the potential long-term attractiveness, and thus

25 B.C. Maglich et al., “Modern Magnetic Fusion,” Advanced Physics Corp. Report # SAFE-94-104, May 5, 1994.
26 Energy Research Advisory Board, “Cold Fusion Research,” a report to the U.S. Department of Energy, November 1989.
27 Nature, vol. 367, Feb. 24, 1994, p. 670.
28 These include, for example, the ARIES series of studies for tokamaks and HYLIFE-II for heavy-ion inertial fusion.
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help set priorities for the next, more costly exper-
imental steps.

One team of fusion researchers at Lawrence
Livermore National Laboratory (LLNL) has pro-
posed an “Advanced Fusion Assessment Pro-
gram” intended to perform objective evaluation
and development of alternate concepts. They in-
tend for the effort to become an effective tool for
DOE in managing the longer term fusion pro-
gram, by taking good ideas far enough that DOE
can choose an appropriate organization to pursue
an experimental program.29 As envisioned by the
LLNL team, this program would encompass the
following:

� Seek out good ideas for fusion systems that of-
fer improvements over present concepts that
approach an order-of-magnitude.

� Build appropriate teams of LLNL, U.S. scien-
tists, and U.S. industry to evaluate both the
physics and reactor potential. Make scientific
and engineering evaluation tools available to
people with new ideas.

� Provide neutral, objective evaluation rather
than advocacy of specific ideas.

� Provide physics support as needed as such pro-
grams get underway.

The LLNL proposal emphasizes theoretical,
rather than experimental, studies. These would be
integrated studies, including a full range of analy-
sis from basic physics to examining the likely
reactor characteristics and economics, assuming
the physics is found promising after experimental
efforts. The effort could be useful as an integrated
screening tool and may be able to sort out the truly
promising but undeveloped concepts from less
promising ones. According to LLNL team mem-
bers, an initial evaluation of an undeveloped con-
cept, including basic physics and reactor
potential, could be performed for a few hundred
thousand dollars. A full theoretical, computation-
al, and reactor potential study would probably re-
quire a few million dollars.30 Overall, the LLNL

proposal suggests a one-year budget of about $3.5
million, or less than one percent of the fusion ener-
gy program budget.

Understanding, evaluating, and developing a
fusion concept cannot be accomplished with
theoretical work alone, however. In some areas of
fusion physics, theory and modeling capabilities
are not currently adequate for exploring fusion en-
ergy concepts. For example, existing theoretical
tools are better suited to analyzing high-density
plasmas than low-density plasmas such as toka-
mak. Thus, for alternate concepts involving low-
density plasmas, experimental devices are
essential for examining the physics prospects.
Even in those cases for which analytical capabili-
ties are well suited, the complexity of the physics
and technology requires extensive experimental
work as a concept is developed to validate the pre-
dictions of theory. The evolution of scientific and
technological understanding has typically pro-
ceeded in stages using increasingly capable, and
often larger, facilities. This evolution builds on
the empirical results from operation of previous
facilities, extrapolating the existing knowledge
base to design a more capable facility.

The necessary dependence on experimental fa-
cilities and research to verify theory can make
concept development expensive. One aspect of
the reliance on empirical results is that advanced
studies require increasingly capable and expen-
sive facilities as a concept is developed, which can
lead to substantial budget requirements. However,
examination of a wide range of alternate concepts
does not necessarily entail an extensive series of
facilities reaching into several billions of dollars.
There are two main reasons: first, as information
is gained about a concept during earlier stages of
development, only some will be found to merit
promotion to subsequent stages of development.
Criteria for promoting a concept to a subsequent
stage (and development of more and costlier ex-
perimental facilities) may include development

29 R. Paul Drake et al., Lawrence Livermore National Laboratory, “Advanced Fusion Assessment,” Aug. 19, 1994.
30 D.E. Baldwin and John Perkins, personal communications, Aug. 11, 1994 and Nov. 17, 1994.
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cost, likelihood of technical success, and likeli-
hood that the concept, if successful, will provide a
substantial cost or performance advantage over
the tokamak. Budgetary considerations can also
be an important criterion for determining whether
the prospects of a concept justify the additional
spending for further development work.

Second, while tokamak development has in-
volved a series of larger, more capable, and more
expensive facilities reaching on the order of $10
billion, some alternate concepts may not require
as extensive a succession. For example, a concept
with inherently higher power densities such as
FRC, if found to be technically promising based
on theoretical reviews and small experimental ef-
forts, may require smaller and less costly facilities
relative to the tokamak. While pursuing FRC
would still require a series of theoretical and ex-
perimental efforts, including development of larg-
er facilities if current results so warrant, its
proponents suggest that an engineering test reac-
tor could be far smaller and less costly than
ITER.31 As noted in the previous section, IFE pro-
vides another example of a potentially less costly
and more flexible development path for a fusion
powerplant.

DOE’S PROGRAM FOR
ALTERNATE CONCEPTS
In the Energy Policy Act of 1992 (EPACT), Con-
gress set a goal for DOE of pursuing a broad-based
fusion energy program that would, by 2010, verify
the practicability of commercial electric power
production. EPACT further directed the depart-
ment to develop a comprehensive plan for the pro-
gram that would “include specific program
objectives, milestones and schedules for technol-
ogy development, and cost estimates and program

management resource requirements.”32 However,
DOE has not yet developed that overall plan. Nor
has it explicitly examined and justified a level of
effort and a process for identifying, evaluating,
and, where appropriate, pursuing alternate con-
cepts, which arguably are one aspect of a broad-
based fusion energy program. That is, there is no
explicit DOE analysis of the relationship between
alternate concepts and the overall fusion energy
program objective—developing a technically and
economically attractive method of electric power
production.

Although DOE has not published a strategic
plan for the fusion energy program, it has pursued
a course of greatly reducing emphasis on alternate
concepts in the past several years. With substan-
tial cutbacks in alternate concept work in the past
several years, many fusion researchers (including
those not identified with any particular alternate
concept) perceived indifference or worse on the
part of DOE for alternate concepts. The FEAC
panel #3 on concept improvement noted the fol-
lowing:

. . . statements and communications by the
Department [of Energy] led to the perception in
the fusion community that proposals for re-
search on non-tokamak concepts would not be
supported by OFE, and should not be submitted.
. . . The rationale given was that research on
competing concepts could not be supported,
since, even if the research were successful, no
funds would be available to develop the concept
to its next, more expensive state; thus it would
be best not to begin.33

Similarly, LLNL researchers have recently noted:
“There is now little focus on seeking, generating,
and objectively examining advanced ideas” and
“in fact, the current environment is rather hostile

31 Hoffman, op. cit., footnote 7.

32 Energy Policy Act of 1992, Public Law 102-486, Oct. 24, 1992, Sec. 2114.
33 FEAC Panel #3, “Concept Improvement: A Report to the Fusion Energy Advisory Committee,” May 11, 1992, p. 2, in Fusion Energy

Advisory Committee, op. cit., footnote 3, app. I.
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to new ideas for fusion and inventors have trouble
finding support.”34

In 1992, FEAC recommended “that a small but
formal and highly visible periodic competition be
established to foster new concepts and ideas that if
verified would make a significant improvement in
the attractiveness of fusion reactors.”35 In re-
sponse, DOE announced an “Innovative Concepts
Initiative” and a request for proposals “to support
innovations in tokamak improvements and new
fusion confinement systems.”36 The announce-
ment anticipated awarding a total of $1 million to
be divided among no more than three grants. DOE
judged 15 of the 24 applications to be eligible and
provided those to a non-DOE peer review com-
mittee. A total of $1.2 million annually in fiscal
years 1993 through 1995 was provided to the three
winning applicants. Among these was a concept
closely related to FRC, called the Ion Ring.

The current level of effort devoted to alternate
concepts is widely viewed as inadequate relative
to the overall fusion energy program. While pur-
suit of alternate concepts is widely agreed on by
fusion proponents as one aspect of a balanced fu-
sion energy program, the appropriate level of ef-
fort devoted to alternate concepts is less clear. In
FY 1994, about $1.2 million, less than 1/2 percent
of the total fusion energy budget, was dedicated to
the Innovative Concepts Initiative. About $4 mil-
lion was devoted to inertial fusion energy, the
most developed and promising alternate concept,
an amount insufficient to proceed to the next de-
velopment step, a heavy-ion driver experiment. In
fact, FEAC had in 1993 reported to DOE that
“there is no credible program for the development

34 Perkins et al., op. cit., foootnote 5.
35 Fusion Energy Advisory Committee, Op. Cit., footnote 3, p. 11.
36 Federal Register, vo1. 57, No. 244, Dec. 18, 1992, pp. 60197-60198.

The Large Helical Device (a stellarator) under construction in
Japan is estimated to cost about $1 billion.

of a heavy-ion fusion energy option” at an annual
funding rate of $5 million.37

DOE suggests that a “healthy, but constrained”
alternate concepts program would require about
$100 million per year.38 However, a substantial
amount of information could be developed with a
far more modest program that provides a freer
basis for making future alternate concept deci-
sions. For example, pursuing an advanced fusion
assessment proposal of the type suggested by
LLNL researchers, supporting the civilian portion
of the IFE budget, repeating the DOE Innovative
Concepts Initiative, and restarting or accelerating
confinement concept experiments at existing but
underused or idled facilities such as LSX and the
ATF stellarator could cost under $20 million or
about five percent of the current fusion energy
program budget. Increased international collabo-

37U.S. Department of Energy, Fusion Energy Advisory Committee, Advice and Recommendations to the Department of Energy in Partial

Response to the Charge Letter of September 18, 1992, DOWER-0594T (Washington, DC: June 1993), p. 11.
38 U.S. Department of Energy, “Fusion Energy Program,” briefing package presented by N. Anne Davies to OTA, Apr. 28, 1994.



  

80 | The Fusion Energy Program: The Role of TPX and Alternate Concepts

ration making use of existing alternate concept re-
search facilities in other countries may also be a
lower cost alternative to sole U.S. funding of new
intermediate-scale facilities.

CONCLUSION
In summary, while alternate concepts provide no
panacea for fusion energy development, there is
merit in examining them as part of a broad fusion
program. Relative to the expected costs of the to-
kamak effort, a great deal of exploratory work can

be conducted at modest cost. Assuming some of
the concepts prove technically promising, how-
ever, further development may require larger
budgets for construction of expensive facilities.
As with the tokamak effort, the potential role of
the overall fusion energy program in meeting
long-term energy needs, and the level of research
effort justified by that potential role, are critical
issues for the direction of alternate concepts
research.



   

Appendix A:
 Acronyms and

Glossary of
 Terms

ACRONYMS
AEC Atomic Energy Commission
ATF Advanced Toroidal Facility,

Oak Ridge, Tennessee
BPX Burning Plasma Experiment
CDA conceptual design activity
CIT Compact Ignition Tokamak,

proposed for Princeton Plasma
Physics Laboratory, Princeton,
NJ

CPMP Comprehensive Program Man-
agement Plan

DIII-D Double III upgrade, General
Atomics, San Diego

D-D Reaction deuterium-deuterium fusion
reaction

DEMO Demonstration Fusion
Powerplant

DOE U.S. Department of Energy
D-T Reaction deuterium-tritium fusion

reaction
EDA engineering design activity
EPACT Energy Policy Act of 1992
ERAB Energy Research Advisory

Board
ETR engineering test reactor
FEAC Fusion Energy Advisory

Committee

FMIT Fusion Materials Irradiation
Test Facility

FPAC Fusion Policy Advisory
Committee

FRC field reversed configuration
ICF inertial confinement fusion
IFE inertial fusion energy
ILSE Induction Linac System

Experiments
ITER International Thermonuclear

Experimental Reactor
JET Joint European Torus
JT-60 super
upgrade Japan Tokamak 60 super

upgrade
JT-60U Japan Tokamak 60 upgrade
LBL Lawrence Berkeley National

Laboratory, Berkeley, CA
LHD Large Helical Device
LLNL Lawrence Livermore National

Laboratory, Livermore, CA
LSX Large S Experiment
MeV million electron volts
MFAC Magnetic Fusion Advisory

Committee
MFE magnetic fusion energy
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MFEEA Magnetic Fusion Energy Engi-
neering Act of 1980

MFPP Magnetic Fusion Program
Plan

MFTF-B Mirror Fusion Test Facility B
MW megawatts
NAS National Academy of Sciences
NES National Energy Strategy
NIF National Ignition Facility
OFE Office of Fusion Energy
ORNL Oak Ridge National Laboratory,

Oak Ridge, TN
PBX-M Princeton Beta Experiment-

Modification

PCAST President’s Council of Advisors
on Science and Technology

PPPL Princeton Plasma Physics Labo-
ratory, Princeton, NJ

Q Energy gain
RFP reversed field pinch
R&D research and development
SSAT steady-state advanced tokamak
SEAB Secretary of Energy Advisory

Board
T-15 large superconducting tokamak,

Kurchatov Institute, Russia
TFTR Tokamak Fusion Test Reactor
TPX Tokamak Physics Experiment

GLOSSARY
Advanced fuel cycles: The use of fuels other

than D-T to sustain fusion reactions. Alternate
fuel cycles include enhanced D-D reactions, reac-
tions of deuterium with helium-3 (D-3He), or lith-
ium-6 (D-6Li), and proton-Boron-11 (p-11B)
reactions. Achieving fusion with these fuels
would typically require higher temperatures and
Lawson confinement parameters than required for
D-T fuels as well as substantial improvements in
available plasma technologies. The attraction of
these fuel cycles is that they require little or no tri-
tium, and produce fewer and lower energy neu-
trons thus reducing radiation damage, allowing
the use of existing materials and minimizing ra-
dioactive wastes.

Advanced tokamak: A tokamak incorporat-
ing features such as steady-state current drive or
shaping of the plasma in order to attain higher
performance or more efficient operation than the
conventional tokamak. See “Tokamak” or “Con-
ventional tokamak.”

Alpha particle: A positively charged particle,
identical to a helium-4 nucleus, composed of two
protons and two neutrons. An alpha particle is
emitted in the radioactive decay of many naturally
occurring radioisotopes such as uranium and tho-
rium; it is also one of the products of the D-T fu-
sion reaction.

Alpha particle heating: Heating of a fusion
plasma by alpha particles generated during the fu-
sion reaction colliding with deuterium and tritium

in the plasma. Alpha particle heating is expected
to be the principal source of heating in a D-T fu-
sion plasma once ignition is achieved.

Alternate concept or alternate confinement
concept: As used in this report, a nontokamak
confinement concept.

Ash: An end product of a fusion reaction. For
the D-T fusion reaction, the “ash” is helium gas.

Auxiliary heating: External systems that heat
plasmas to higher temperatures than can be
reached from the heat generated by electric cur-
rents within the plasma. Neutral beam heating and
radiofrequency heating are both examples of aux-
iliary heating systems.

Beta: The ratio of the outward pressure exerted
by the plasma to the inward pressure that the mag-
netic confining field is capable of exerting. Beta is
equivalent to the ratio of the energy density of par-
ticles in the plasma to the energy density of the
confining magnetic fields.

Blanket: Structure surrounding the plasma in a
fusion reactor within which the fusion-produced
neutrons are slowed down, heat is transferred to a
primary coolant, and tritium is bred from lithium.

Blanket test facility: A plasma-based large
volume neutron source device to be used for the
testing of blanket components and materials need-
ed to recover the heat of fusion reactions and to
produce new tritium fuel. The need for construc-
tion of a separate blanket test facility is dependent
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on the timing and scope of the ITER blanket test
program.

Bootstrap current: A plasma current driven
by the plasma itself.

Breakeven: The point at which the fusion pow-
er generated in a plasma equals the amount of
heating power that must be added to the plasma to
sustain its temperature.

Breakeven-equivalent: Attainment in a non-
tritium-containing plasma of conditions (temper-
ature, density, and confinement time) that would
result in breakeven if the plasma contained tri-
tium. Because plasmas not containing tritium are
far less reactive than those containing tritium, the
actual amount of fusion power generated by a
breakeven-equivalent plasma will be far less than
would be produced under actual breakeven
conditions.

Burning plasma: A plasma in which the fu-
sion reactions supply a significant fraction of the
energy needed to sustain the plasma.

Celsius: Centigrade.
Centigrade: A thermometric scale on which

the interval between the freezing point of water
and the boiling point of water is divided into 100
degrees with 0° representing the freezing point
and 100° representing the boiling point.

Conceptual design: The basic or fundamental
design of a fusion reactor or experiment that
sketches out device characteristics, geometry, and
operating features but is not at the level of detail
that would permit construction.

Confinement: Restraint of plasma within a
designated volume. In magnetic confinement, this
restraint is accomplished with magnetic fields.

Confinement concept: An approach to con-
trolling the range of motion of a plasma. Due to
the extremely high temperatures needed to allow
fusion to occur, no solid container can confine a
fusion energy plasma. Instead, a variety of ap-
proaches, such as using magnetic fields or inertia
to confine the plasma can be used.

Confinement parameter: The product of
plasma density and confinement time that, along
with temperature, determines the ratio between
power produced by the plasma and power input to
the plasma. Also called “Lawson parameter.”

Confinement time: A measure of how well the
heat in a plasma is retained. The confinement time
of a plasma is the length of time it would take the
plasma to cool down to a certain fraction of its ini-
tial temperature if no heat were added.

Conventional tokamak: A tokamak device
not incorporating advanced steady-state current
drive or plasma shaping technology. See “Toka-
mak,” “Advanced tokamak.”

Current drive:  A technique for making the to-
roidal plasma current using RF or neutral beam
power, i.e., without the use of an inductive trans-
former.

D-D reaction: A fusion reaction in which one
nucleus of deuterium fuses with another. Two dif-
ferent outcomes are possible: a proton plus a tri-
tium nucleus, or a neutron plus a helium-3
nucleus.

D-T reaction: A fusion reaction in which a
nucleus of deuterium fuses with a nucleus of tri-
tium, forming an alpha particle and a neutron and
releasing 17.6 million electron volts of energy.
The D-T reaction is the most reactive fusion
reaction.

Decommissioning: The steps taken to render a
plant, particularly a nuclear reactor, safe to the en-
vironment at the end of its operating lifetime.

Density: Amount per unit volume. By itself,
the term “density” often refers to particle density,
or the number of particles per unit volume. How-
ever, other quantities such as energy density or
power density (energy or power per unit volume,
respectively) can also be defined.

Deuterium (D or 2H): A naturally occurring
isotope of hydrogen containing one proton and
one neutron in its nucleus. Approximately one out
of 6,700 atoms of hydrogen in nature is deuterium.
Deuterium is one of the fuels (along with tritium)
needed for the D-T fusion reaction, the most reac-
tive fusion reaction.

Diagnostics: The procedure of determining
(diagnosing) exactly what is happening inside an
experimental device during an experiment. Also,
the instruments used for diagnosing.

Divertor: A component of a toroidal fusion de-
vice used to shape the magnetic field near the plas-
ma edge so that particles at the edge are diverted
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away from the rest of the plasma. These particles
are swept into a separate chamber where they
strike a barrier, become neutralized, and are
pumped away. In this way, energetic particles near
the plasma edge are captured before they can
strike the walls of the main discharge chamber and
generate secondary particles that would contami-
nate and cool the plasma.

Driver: A machine that provides the energy to
heat and compress an inertially confined fusion
target in the form of intense, high-power beams of
laser light or particles.

Electron: An elementary particle with a unit
negative electrical charge and a mass 1/1837 that
of a proton. In an atom, electrons surround the
positively charged nucleus and determine the
atom’s chemical properties.

Electron volt (eV): A unit of energy equal to
the energy that can be acquired by a singly charged
particle (e.g., an electron) from a one-volt battery.
Since the temperature of a system is proportional
to the average energy of each particle in the system,
temperature is also measured in electron volts.

Energy gain (Q): The ratio of the fusion power
produced by a plasma to the amount of power that
must be added to the plasma to sustain its tem-
perature.

Engineering feasibility: The ability to design
and construct all the components, systems, and
subsystems required for a fusion reactor.

Engineering test reactor: A next-generation
fusion experiment to study the physics of long-
pulse ignited plasmas, provide opportunities to
develop and test reactor blanket components un-
der actual fusion conditions, and integrate the var-
ious systems of a fusion reactor.

Equivalent Q: For a plasma not containing tri-
tium, a measure of what Q would have been in a
tritium-containing plasma that attained the same
temperature and confinement parameter. See
“Confinement parameter.”

Field-reversed configuration (FRC): A mag-
netic confinement concept with no toroidal field,
in which the plasma is essentially cylindrical in
shape. The FRC is a form of compact toroid.

Fission: The process by which a neutron
strikes a nucleus and splits it into fragments. Dur-

ing the process of nuclear fission, several neutrons
are emitted at high speed, and heat and radiation
are released.

Flux: The amount of a quantity (e.g., heat, neu-
trons) passing through a given area per unit time.

Fusion: The process by which the nuclei of
light elements combine, or fuse, to form heavier
nuclei, releasing energy.

Fusion nuclear technology: The engineering
systems needed to fuel, maintain, and recover en-
ergy from a fusion reactor.

Fusion self-heating: Heat produced within a
plasma from fusion reactions. Since alpha par-
ticles produced in fusion reactions remain trapped
within the plasma, they contribute to self-heating
by transferring their energy to other plasma par-
ticles in collisions. Fusion-produced neutrons, on
the other hand, escape from the plasma without
reacting further and do not contribute to self-
heating.

Heavy ion: An ion of high mass (e.g., an elec-
trically charged atom of an element from the
middle to the high end of the periodic table).

High-energy gain: A fusion reaction produc-
ing many (10 or so) times as much power as must
be input to the reaction to maintain its tem-
perature.

Hydrogen (H): The lightest element. All hy-
drogen atoms have nuclei containing a single pro-
ton and have a single electron orbiting that
nucleus. Three isotopes of hydrogen exist, having
0, 1, or 2 neutrons in their nuclei in addition to the
proton. The term hydrogen is also used to refer to
the most common isotope, technically called
“protium,” that has no neutrons in its nucleus.

Ignition: The point at which a fusion reaction
becomes self-sustaining. At ignition, fusion self-
heating is sufficient to compensate for all energy
losses; external sources of heating power are no
longer necessary to sustain the reaction.

Impurities:  Atoms present in a plasma that are
heavier than fusion fuel atoms. Impurities are un-
desirable because they dilute the fuel and because
they increase the rate at which the plasma’s energy
is radiated out of the plasma.

Inertia: Inertia is the property of an object to
resist external forces that would change its mo-
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tion. Unless acted on by external forces, an object
at rest will remain at rest, and an object moving in
a straight line at constant speed will continue to do
so. Under the influence of external forces, objects
with differing inertias will respond at different
rates.

Inertial confinement: An approach to fusion
in which intense beams of light or particles are
used to compress and heat tiny pellets of fusion
fuel so rapidly that fusion reactions occur before
the pellet has a chance to expand. The pellet’s own
inertia, or its initial resistance to expansion even
when it is being blown apart, holds the pellet to-
gether long enough for fusion energy to be pro-
duced.

Instabilities: Small disturbances that become
amplified, or become more intense, once they be-
gin. A cone balanced upside-down on its tip is
subject to an instability, since once it begins to
wobble, it will become more unbalanced until it
falls over. A stable system, on the other hand, re-
sponds to disturbances by opposing them. Small
disturbances in a stable system decrease in inten-
sity until they die away. If a ball sitting in the bot-
tom of a bowl is disturbed, for example, it will
eventually come to rest again at the bottom of the
bowl.

Ion: An atom (or molecularly bound group of
atoms) that has become electrically charged as a
result of gaining or losing one or more orbital elec-
trons. A completely ionized atom is one stripped
of all its electrons.

Isotope: Different forms of the same chemical
element whose atoms differ in the number of neu-
trons in the nucleus. (All isotopes of an element
have the same number of protons in the nucleus
and the same number of electrons orbiting the
nucleus.) Isotopes of the same element have very
similar chemical properties and are difficult to
separate by chemical means. However, they can
have quite different nuclear properties.

Laser fusion: A form of inertial confinement
fusion in which a small pellet of fuel material is
compressed and heated by a burst of laser light.
See “Inertial confinement.”

Lawson parameter: See “Confinement pa-
rameter.”

Light ion:  An ion of low mass, typically an
electrically charged atom or the bare atomic
nucleus of an element near the light end of the pe-
riodic table. In inertial confinement fusion, light
ions are typically accelerated across a small gap in
a high voltage short-pulse diode accelerator.

Linac:  Linear accelerator; a device for acceler-
ating heavy ions to drive inertial confinement fu-
sion targets.

Low-activation materials: Materials that, un-
der neutron irradiation, do not generate intensely
radioactive, long-lived radioactive isotopes. Ex-
amples include certain vanadium alloys and ce-
ramics such as silicon carbide. Fusion reactors
made of low-activation materials would accumu-
late far less radioactivity over their lifetimes than
reactors made with more conventional materials
such as steels. Low-activation materials also pro-
duce less afterheat following a reactor shutdown
than more conventional materials.

Magnetic confinement: Any means of con-
taining and isolating a hot plasma from its sur-
roundings by using magnetic fields.

Magnetic field: The property of the space near
a magnet that results, for example, in the attraction
of iron to the magnet. Magnetic fields are charac-
terized by their direction and their strength. Elec-
trically charged particles moving through a
magnetic field at an angle with respect to the field
are bent in a direction perpendicular to both their
direction of motion and the direction of the field.
Particles moving parallel to a magnetic field are
not affected. Therefore, magnetic fields cannot
prevent plasma particles from escaping along
field lines.

Magnetic fusion energy: Energy released by a
thermonuclear reaction in the fuel of a magnetical-
ly confined plasma.

Magnetic mirror: A generally axial magnetic
field that has regions of increased intensity at each
end where the magnetic field lines converge.
These regions of increased intensity “reflect”
charged particles traveling along the field lines
back into the central region of lower magnetic
field strength.

Mirror: See “Magnetic mirror.”
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Muon:  A short-lived elementary particle that
can be used to substitute an electron in a D-T mol-
ecule. It is much heavier than the electron thus re-
ducing the size of the molecule and the distance
between the nuclei. This effect makes fusion of the
two nuclei much more likely to occur.

Neutral beam heating: Heating a confined
plasma by injecting beams of energetic (typically
greater than 100 keV) neutral atoms into it. Neu-
tral atoms can cross magnetic lines of force to en-
ter the plasma, where they transfer their energy to
plasma particles through collisions. In these colli-
sions, the neutral beam particles become ionized,
and, like the other electrically charged plasma par-
ticles, are then confined by the magnetic fields.

Neutral beam injection: A technique of using
high-energy beams of neutral atoms to penetrate
the magnetic confinement fields of a fusion plas-
ma for fueling, heating, and current drive. Once
inside the plasma, the neutral atoms are ionized
and are then confined.

Neutron: A basic atomic particle, found in the
nucleus of every atom except the lightest isotope
of hydrogen, that has no electrical charge. When
bound within the nucleus of an atom, the neutron
is stable. However, a free neutron is unstable and
decays with a half-life of about 13 minutes into an
electron, a proton, and a third particle called an
antineutrino.

Neutron flux: A measure of the intensity of
neutron irradiation. It is the number of neutrons
passing through one square centimeter of a given
target in one second.

Plasma: An ionized gaseous system composed
of approximately equal numbers of positively and
negatively charged particles and variable numbers
of neutral atoms. The charged particles interact
among themselves, with the neutral particles, and
with externally applied electric and magnetic
fields. The plasma state is sometimes called “the
fourth state of matter” due to the fundamental dif-
ferences in behavior between plasmas and solids,
liquids, or neutral gases.

Plasma current: Electrical current flowing
within a plasma. In many confinement schemes,
plasma currents generate part of the confining
magnetic fields.

Plasma physics: The study of plasmas.
Proof-of-concept experiment: An experiment

done at a relatively early stage of development of a
confinement concept to determine the limits of
plasma stability, explore how the confinement
properties appear to scale, and develop heating,
impurity control, and fueling methods. Successful
completion of such an experiment verifies that the
confinement concept appears capable of operating
successfully on a scale much closer to that needed
in a reactor.

Proof-of-principle experiment: An experi-
ment one stage beyond the “proof-of-concept”
stage to determine optimal operating conditions,
to establish that the concept is capable of being
scaled to near-reactor level, to extend methods of
heating to high power levels, and to develop effi-
cient mechanisms for fueling and impurity control.

Proton: An elementary particle with a single
positive electrical charge. Protons are constituents
of all atomic nuclei. The atomic number of an
atom is equal to the number of protons in its
nucleus.

Pulsed operation: Noncontinuous operation
of a fusion reactor. This term refers to reactors that
must periodically stop and restart. In pulsed op-
eration, individual pulses may last as long as
hours.

Reactor-scale experiment: Experiment to test
a confinement concept by generating a plasma
equivalent to that needed in a full-scale reactor.
Such an experiment must achieve reactor-level
values of beta and must demonstrate temperature,
density, and confinement times sufficient for the
production of net fusion power. Furthermore, its
heating, fueling, and other technologies must also
be able to support a reactor-level plasma.

Remote maintenance: Conducting mainte-
nance on reactor systems or components by re-
mote control, rather than “hands-on.” Remote
maintenance will be required in fusion reactors
and in many future fusion experiments because
the radioactivity levels near and inside the plasma
chamber will be too high to permit human access.

Reversed field pinch: A closed magnetic con-
finement concept having toroidal and poloidal
magnetic fields that are approximately equal in
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strength, and in which the direction of the toroidal
field at the outside of the plasma is opposite from
the direction at the plasma center.

Scaling: Extension of results or predictions
measured or calculated under one set of exper-
imental conditions to another situation having dif-
ferent conditions. One of the most important
functions of a confinement experiment is to deter-
mine how confinement properties scale with pa-
rameters such as device size, magnetic field,
plasma current, temperature, and density. It is im-
portant to understand the scaling properties of a
confinement concept—either empirically or theo-
retically—to assure that future experiments have a
reasonable probability of succeeding.

Scientific feasibility: The successful comple-
tion of experiments that produce high-gain or ig-
nited fusion reactions in the laboratory using a
confinement configuration that lends itself to de-
velopment into a net power producing system.

Spheromak: A magnetic confinement concept
in which a large fraction of the confining magnetic
fields are generated by currents within the plasma.
The spheromak is a form of compact toroid.

Steady-state operation: Continuous opera-
tion, without repeated starting and stopping.

Stellarator: A toroidal magnetic confinement
device in which the confining magnetic fields are
generated entirely by external magnets.

Superconductivity: The total absence of elec-
trical resistance in certain materials under certain
conditions. Until recently, superconductivity had
only been found to occur in certain materials
cooled to within a few degrees of absolute zero.
Since late 1986, however, a new class of materials
has been discovered that become superconducting
at temperatures far higher than the materials pre-
viously known. An electrical current that is estab-
lished in a superconducting material will persist as
long as the material remains below its critical tem-
perature, the point at which it loses all resistance
to electricity.

System studies: Studies presenting precon-
ceptual designs for fusion reactors that serve to

uncover potential problems and determine how
changes in design choices affect reactor character-
istics. System studies are particularly valuable in
guiding the research program by identifying areas
where further research and development can have
the greatest impact.

Target: In inertial confinement fusion, the
structure or object containing the fusion fuel at
which the driver beams are directed within the ex-
perimental chamber. Targets may consist of sim-
ple disks or pellets of fusion fuel or may be
complex structures with many parts.

Temperature: A measure of the average ener-
gy of a system of particles. Given sufficient time
and enough interaction among the different por-
tions of any system, all portions will eventually
come to the same temperature. In short-lived plas-
mas, however, the ion and electron temperatures
usually differ because of insufficient interaction
between the two. Plasma temperatures are mea-
sured in units of electron volts, with one electron
volt equal to 11,605 K.

Tokamak: A magnetic confinement concept
whose principal confining magnetic field, gener-
ated by external magnets, is in the toroidal direc-
tion but that also contains a poloidal magnetic
field that is generated by electric currents running
within the plasma. The tokamak is by far the most
developed magnetic confinement concept. The
word “tokamak” is a Russian acronym—
TOroidal’naia KAMera s AKsial’nym magnit-
nym polem—meaning torodial chamber with
axial magnetic field. See also “Conventional toka-
mak” or “Advanced tokamak.”

Toroidal: In the shape of a torus, i.e. doughnut-
shaped.

Torus: The shape of a doughnut, automobile
tire, and innertube.

Tritium (T or 3H): A radioisotope of hydrogen
that has one proton and two neutrons in its
nucleus. Tritium occurs only rarely in nature; it is
radioactive and has a half-life of 12.3 years. In
combination with deuterium, tritium is the most
reactive fusion fuel.
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